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LIST OF SCHEDULES

The Contractor’s Baseline Schedule shall include the following Milestone Schedule:

The Schedule the Work to accommodate the following milestone requirements:

7
*

Post Bid Document Phase - Milestone #1 (Start Date Not Later than January 20, 2023)
Notice of Intent to Award
Post-Bid Contract Submittals

Procurement/Mobilization Phase — Milestone #2 (Start Date: Not Later than February 10,
2023)
o Notice to Proceed

0 Submission of all remaining required submittals

e Procurement/Mobilization Phase — Milestone #2 (Completion Date: Not Later than
March 30, 2023)

Construction Work Phase - Milestone #3 (Start Date: June 1, 2023)
* Mobilization/initial layout
All related scope of work.

* Final Contract Close-Out Phase — Milestone #5 (Start Date: Not Later than July
16, 2023)
o Final Contract Close-Out Procedures

= Final Contract Close-Out Phase - Milestone #5 (Completion Date: Not Later than
July 23, 2023)

END OF DOCUMENT
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NOTICE TO BIDDERS

1. Notice is hereby given that the governing board (*Board”) of the Lodi Unified School
District (“District”) will receive sealed bids for the following project:

Tokay High Asphalt Project No. 8150-5830-2:
2. The Project consists of:
Asphalt work around Gym and extend storm Drain

Install roughly 220 lineal feet of storm pipe

Demo and off haul existing asphalt roughly 14000 sq feet
Make finish grade for new asphalt roughly 14000 sq feet
Place and compact 2” of asphalt over 14000 sq feet

Seal Coat and stripe (if needed) after 30 days

Replace Fire Lane and provide asphalt area 55’x70’ by the B Building

Demo and Haul off existing fire lane Asphalt, Roughly 15500 sq feet as needed
Make Subgrade for 55x70 area

Place and Compact 6” aggregate base rock for 55’x70’ area

Place 3” of asphalt Concrete over roughly 20,000 sq feet

Stripe and seal coat fire line after 30 days

3. To bid on this Project, the Bidder is required to possess one or more of the following
State of California contractors’ license(s): Class A and B

The Bidder's license(s) must remain active and in good standing throughout the term
of the Contract.

4. To bid on this Project, the Bidder is required to be registered as a public works
contractor with the Department of Industrial Relations pursuant to the Labor Code.

5. Contract Documents will be available on or after November 11, 2022, for review, and
may be downloaded from the District’s website,
https://www.lodiusd.net/district/departments/business-services/maintenance-and-
operations or at the District Maintenance & Operations Office, 880 N. Guild Avenue,
Lodi, CA 95240. In addition, Contract Documents are available for bidders’ review at
the following builders’ exchanges:

A. Valley Builder’s Exchange (209) 522-9031 Email: planroom@valleybx.com
B. Central California Builders Exchange (559) 237-1831
C. Builders Exchange of San Joaquin (209) 478-6507 Email:

planroom@besonline.com

6. Not Used.
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7. Sealed bids will be received until 1:00:00p.m. Thursday, December 1, 2022,
at the District Maintenance & Operations Office, 880 N Guild Ave, Lodi California
95240 at or after which time the bids will be opened and publicly read aloud. Any
bid that is submitted after this time shall be nonresponsive and returned to the
bidder. Any claim by a bidder of error in its bid must be made in compliance with
section 5100 et seq. of the Public Contract Code.

8. Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be
eligible to submit a bid for contracts $1 million or more using or planning to use state
bond funds. Any bid submitted by a bidder who is not prequalified shall be non-
responsive and returned unopened to the bidder.

9. All bids shall be on the form provided by the District. Each bid must conform and be
responsive to all pertinent Contract Documents, including, but not limited to, the
Instructions to Bidders.

10. A bid bond by an admitted surety insurer on the form provided by the District a
cashier's check or a certified check, drawn to the order of the Lodi Unified School
District, in the amount of ten percent (10%) of the total bid price, shall accompany
the Bid Form and Proposal, as a guarantee that the Bidder will, within seven (7)
calendar days after the date of the Notice of Award, enter into a contract with the
District for the performance of the services as stipulated in the bid.

11. A mandatory pre-bid conference and site visit will be held on Monday,
November 21, 2022, at 11:00:00 a.m. at Tokay High School, 1111 W. Century
Blvd., Lodi, CA 95240. All participants are required to meet and sign in at the front
of the school at the flagpole. The site visit is expected to take approximately 1 (one)
hour. Failure to attend or tardiness will render bid ineligible.

12. The successful Bidder shall be required to furnish a 100% Performance Bond and a
100% Payment Bond if it is awarded the Contract for the Work.

13. Owner Controlled Insurance Program (OCIP) Not Used.

14.The successful Bidder may substitute securities for any monies withheld by the
District to ensure performance under the Contract, in accordance with the provisions
of section 22300 of the Public Contract Code.

15. The successful bidder will be required to certify that it either meets the Disabled
Veteran Business Enterprise ("DVBE") goal of three percent (3%) participation or
made a good faith effort to solicit DVBE participation in this Contract if it is awarded
the Contract for the Work. (Not Used)

16. The Contractor and all Subcontractors under the Contractor shall pay all workers on
all Work performed pursuant to this Contract not less than the general prevailing
rate of per diem wages and the general prevailing rate for holiday and overtime work
as determined by the Director of the Department of Industrial Relations, State of
California, for the type of work performed and the locality in which the work is to be
performed within the boundaries of the District, pursuant to section 1770 et seq. of
the California Labor Code. Prevailing wage rates are also available from the District
or on the Internet at: <http://www.dir.ca.gov>.
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17.This Project is subject to labor compliance monitoring and enforcement by the
Department of Industrial Relations pursuant to Labor Code section 1771.4 and
subject to the requirements of Title 8 of the California Code of Regulations. The
successful Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1,
Articles 1-5 of the Labor Code.

18. Project Labor Agreement (Not Used).

19. Single Source Resolution (Not Used).

20. Federal Funding (Not Used).

21.This Project is also subject to Buy American requirements.

22.The District shall award the Contract, if it awards it at all, to the lowest responsive
responsible bidder based on:

A. The base bid amount only.

23.The Board reserves the right to reject any and all bids and/or waive any irregularity
in any bid received. If the District awards the Contract, the security of unsuccessful
bidder(s) shall be returned within sixty (60) days from the time the award is made.

Unless otherwise required by law, no bidder may withdraw its bid for ninety (90)
days after the date of the bid opening.

Published:
November 12, 2022

November 19, 2022

END OF DOCUMENT
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INSTRUCTIONS TO BIDDERS

Bidders shall follow the instructions in this document, and shall submit all documents,
forms, and information required for consideration of a bid.

Lodi Unified School District ("District”) will evaluate information submitted by the apparent
low Bidder and, if incomplete or unsatisfactory to District, Bidder’'s bid may be rejected at
the sole discretion of District.

1.

Bids are requested for a general construction contract, or work described in general,
for the following project (“Project” or “Contract”):

Tokay High School Asphalt Project No. 8150-5830-2

A Bidder and its subcontractors must possess the appropriate State of California
contractors’ license and must maintain the license throughout the duration of the
project. Bidders must also be registered as a public works contractor with the
Department of Industrial Relations pursuant to the Labor Code. Bids submitted by a
contractor who is not properly licensed or registered shall be deemed nonresponsive
and will not be considered.

. The District has prequalified bidders pursuant to Public Contract Code section

20111.5. Only prequalified bidders will be eligible to submit a bid for this Project.
Any bid submitted by a bidder who is not prequalified shall be deemed nonresponsive
and will not be considered.

District will receive sealed bids from bidders as stipulated in the Notice to Bidders.
a. All bids must be sealed in an envelope, marked with the name and address of the
Bidder, name of the Project, the Project Number and/or bid number, and time of

bid opening.

b. Bids must be submitted to the Maintenance and Operations Department, 880 N.
Guild Ave., Lodi, CA 95240, by date and time shown in the Notice to Bidders.

c. Bids must contain all documents as required herein.

Bidders are advised that on the date that bids are opened, telephones will not be
available at the District Offices for use by bidders or their representatives.

Bids will be opened at or after the time indicated for receipt of bids.

Bidders must submit bids on the documents titled Bid Form and Proposal, and must
submit all other required District forms. Bids not submitted on the District's required
forms shall be deemed nonresponsive and shall not be considered. Additional sheets
required to fully respond to requested information are permissible.

Bidders shall not modify the Bid Form and Proposal or qualify their bids. Bidders
shall not submit to the District a re-formatted, re-typed, altered, modified, or
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otherwise recreated version of the Bid Form and Proposal or other District-provided
document.

9. Bids shall be clearly written and without erasure or deletions. District reserves the
right to reject any bid containing erasures, deletions, or illegible contents.

10. Bidders must supply all information required by each Bid Document. Bids must be
full and complete. District reserves the right in its sole discretion to reject any bid as
nonresponsive as a result of any error or omission in the bid. Bidders must complete
and submit all of the following documents with the Bid Form and Proposal:

a. Bid Bond on the District's form, or other security.

b. Designated Subcontractors List.

c. Site Visit Certification, if a site visit was required.

d. Non-Collusion Declaration.

e. Iran Contracting Act Certification, if contract value is $1,000,000 or more.
f. DVBE Certification

11. Bidders must submit with their bids cash, a cashier's check or a certified check
payable to District, or a bid bond by an admitted surety insurer of not less than ten
percent (10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”). If
Bidder chooses to provide a Bid Bond as security, Bidder must use the required form
of corporate surety provided by District. The Surety on Bidder’s Bid Bond must be
an insurer admitted in the State of California and authorized to issue surety bonds in
the State of California. Bids submitted without necessary bid security will be deemed
nonresponsive and will not be considered.

12.If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract
and submit required bonds, insurance certificates, and all other required documents,
within SEVEN (7) calendar days after the date of the Notice of Award, District may
deposit Bid Bond, cash, cashier's check, or certified check for collection, and
proceeds thereof may be retained by District as liquidated damages for failure of
Bidder to enter into Contract, in the sole discretion of District. It is agreed that
calculation of damages District may suffer as a result of Bidder's failure to enter into
the Contract would be extremely difficult and impractical to determine and that the
amount of the Bidder’s required bid security shall be the agreed and conclusively
presumed amount of damages.

13. Bidders must submit with the bid the Designated Subcontractors List for those
subcontractors who will perform any portion of Work, including labor, rendering of
service, or specially fabricating and installing a portion of the Work or improvement
according to detailed drawings contained in the plans and specifications, in excess of
one half of one percent (0.5%) of total bid. Failure to submit this list when required
by law shall result in bid being deemed nonresponsive and the bid will not be
considered.

14. All of the listed subcontractors are required to be registered as a public works
contractor with the Department of Industrial Relations pursuant to the Labor Code.
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a. An inadvertent error in listing the California contractor license humber on the
Designated Subcontractors List shall not be grounds for filing a bid protest or
grounds for considering the bid nonresponsive if the correct contractor’s license
number is submitted to the District within 24 hours after the bid opening and the
corrected number corresponds with the submitted name and location for that
subcontractor.

b. An inadvertent error listing an unregistered subcontractor shall not be grounds
for filing a bid protest or grounds for considering the bid nonresponsive provided
that any of the following apply:

(1) The subcontractor is registered prior to the bid opening.

(2) The subcontractor is registered and has paid the penalty registration fee
within 24 hours after the bid opening.

(3) The subcontractor is replaced by another registered subcontractor
pursuant to Public Contract Code section 4107.

15.If a mandatory pre-bid conference and site visit (“Site Visit”) is required as

referenced in the Notice to Bidders, then Bidders must submit the Site Visit
Certification with their Bid. District will transmit to all prospective Bidders of record
such Addenda as District in its discretion considers necessary in response to
questions arising at the Site Visit. Oral statements shall not be relied upon and will
not be binding or legally effective. Addenda issued by the District as a result of the
Site Visit, if any, shall constitute the sole and exclusive record and statement of the
results of the Site Visit.

16. Bidders shall submit the Non-Collusion Declaration with their bids. Bids submitted
without the Non-Collusion Declaration shall be deemed nonresponsive and will not be
considered.

17.The Contractor and all Subcontractors under the Contractor shall pay all workers on
all work performed pursuant to the Contract not less than the general prevailing rate
of per diem wages and the general prevailing rate for holiday and overtime work as
determined by the Director of the Department of Industrial Relations, State of
California, for the type of work performed and the locality in which the work is to be
performed within the boundaries of the District, pursuant to sections 1770 et seq. of
the California Labor Code. Copies of the general prevailing rates of per diem wages
for each craft, classification, or type of worker needed to execute the Contract, as
determined by Director of the Department of Industrial Relations, are available upon
request at the District’s principal office. Prevailing wage rates are also available on
the internet at http://www.dir.ca.gov.

18. Federal Funding (Not used).
19. Owner-Controlled Insurance Program (“OCIP”) (Not used).

20. Section 17076.11 of the Education Code requires school districts using funds
allocated pursuant to the State of California School Facility Program for the
construction and/or modernization of school building(s) to have a participation goal
for disabled veteran business enterprises ("DVBE") of at least three percent (3%) per
year of the overall dollar amount expended on projects that receive state funding or
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demonstrate its good faith effort to solicit DVBE participation in this Contract. In
order to meet this requirement by demonstrating a good faith effort, Bidder must
advertise for DVBE-certified subcontractors and suppliers before submitting its Bid.
For any project that is at least partially state-funded, the lowest responsive
responsible Bidder awarded the Contract must submit certification of compliance with
the procedures for implementation of DVBE contracting goals with its signed
Agreement. DVBE Certification form is attached. Do not submit this form with your
Bid.

21. Submission of bid signifies careful examination of Contract Documents and complete
understanding of the nature, extent, and location of Work to be performed. Bidders
must complete the tasks listed below as a condition to bidding, and submission of a
bid shall constitute the Bidder's express representation to District that Bidder has
fully completed the following:

a. Bidder has visited the Site, if required, and has examined thoroughly and
understood the nature and extent of the Contract Documents, Work, Site,
locality, actual conditions, as-built conditions, and all local conditions and
federal, state and local laws, and regulations that in any manner may
affect cost, progress, performance, or furnishing of Work or that relate to
any aspect of the means, methods, techniques, sequences, or procedures
of construction to be employed by Bidder and safety precautions and
programs incident thereto;

b. Bidder has conducted or obtained and has understood all examinations,
investigations, explorations, tests, reports, and studies that pertain to the
subsurface conditions, as-built conditions, underground facilities, and all
other physical conditions at or contiguous to the Site or otherwise that
may affect the cost, progress, performance, or furnishing of Work, as
Bidder considers necessary for the performance or furnishing of Work at
the Contract Sum, within the Contract Time, and in accordance with the
other terms and conditions of Contract Documents, including specifically
the provisions of the General Conditions; and no additional examinations,
investigations, explorations, tests, reports, studies, or similar information
or data are or will be required by Bidder for such purposes;

c. Bidder has correlated its knowledge and the results of all such
observations, examinations, investigations, explorations, tests, reports,
and studies with the terms and conditions of the Contract Documents;

d. Bidder has given the District prompt written notice of all conflicts, errors,
ambiguities, or discrepancies that it has discovered in or among the
Contract Documents and the actual conditions, and the written
resolution(s) thereof by the District is/are acceptable to Bidder;

e. Bidder has made a complete disclosure in writing to the District of all facts
bearing upon any possible interest, direct or indirect, that Bidder believes
any representative of the District or other officer or employee of the
District presently has or will have in this Contract or in the performance
thereof or in any portion of the profits thereof;

f. Bidder must, prior to bidding, perform the work, investigations, research,
and analysis required by this document and that Bidder represented in its
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Bid Form and Proposal and the Agreement that it performed prior to
bidding. Contractor under this Contract is charged with all information
and knowledge that a reasonable bidder would ascertain from having
performed this required work, investigation, research, and analysis. Bid
prices must include entire cost of all work “incidental” to completion of the
Work.

g. Conditions Shown on the Contract Documents: Information as to
underground conditions, as-built conditions, or other conditions or
obstructions, indicated in the Contract Documents, e.g., on Drawings or in
Specifications, has been obtained with reasonable care, and has been
recorded in good faith. However, District only warrants, and Bidder may
only rely, on the accuracy of limited types of information.

(1) As to above-ground conditions or as-built conditions shown or indicated
in the Contract Documents, there is no warranty, express or implied, or
any representation express or implied, that such information is correctly
shown or indicated. This information is verifiable by independent
investigation and Bidder is required to make such verification as a
condition to bidding. In submitting its Bid, Bidder shall rely on the
results of its own independent investigation. In submitting its Bid, Bidder
shall not rely on District-supplied information regarding above-ground
conditions or as-built conditions.

(2) As to any subsurface condition shown or indicated in the Contract
Documents, Bidder may rely only upon the general accuracy of actual
reported depths, actual reported character of materials, actual reported
soil types, actual reported water conditions, or actual obstructions shown
or indicated. District is not responsible for the completeness of such
information for bidding or construction; nor is District responsible in any
way for any conclusions or opinions that the Bidder has drawn from such
information; nor is the District responsible for subsurface conditions that
are not specifically shown (for example, District is not responsible for soil
conditions in areas contiguous to areas where a subsurface condition is
shown).

h. Conditions Shown in Reports and Drawings Supplied for Informational
Purposes: Reference is made to the document entitled Geotechnical Data,
and the document entitled Existing Conditions, for identification of:

(1) Subsurface Conditions: Those reports of explorations and tests of
subsurface conditions at or contiguous to the Site that have been utilized
by Architect in preparing the Contract Documents; and

(2) Physical Conditions: Those drawings of physical conditions in or relating to
existing surface or subsurface structures at or contiguous to the Site that
has been utilized by Architect in preparing the Contract Documents.

(3) These reports and drawings are not Contract Documents and, except for
any “technical” data regarding subsurface conditions specifically identified
in Geotechnical Data and Existing Conditions, and underground facilities
data, Bidder may not in any manner rely on the information in these
reports and drawings. Subject to the foregoing, Bidder must make its
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23.

24,

own independent investigation of all conditions affecting the Work and
must not rely on information provided by District.

22.Bids shall be based on products and systems specified in Contract Documents or

listed by name in Addenda. Whenever in the Specifications any materials, process,
or article is indicated or specified by grade, patent, or proprietary name, or by name
of manufacturer, that Specification shall be deemed to be followed by the words “or
equal.” Bidder may, unless otherwise stated, offer any material, process, or article
that shall be substantially equal or better in every respect to that so indicated or
specified. The District is not responsible and/or liable in any way for a Contractor’s
damages and/or claims related, in any way, to that Contractor’s basing its bid on any
requested substitution that the District has not approved in advance and in writing.
Contractors and materials suppliers who submit requests for substitutions prior to
the award of the Contract must do so in writing and in compliance with Public
Contract Code section 3400. All requests must comply with the following:

a. District must receive any notice of request for substitution of a specified item
a minimum of TEN (10) calendar days prior to bid opening. The Successful
Bidder will not be allowed to substitute specified items unless properly
noticed.

b. Within TEN (10) calendar days after the date of the Notice of Award, the
Successful Bidder shall submit data substantiating the request(s) for all
substitution(s) containing sufficient information to assess acceptability of
product or system and impact on Project, including, without limitation, the
requirements specified in the Special Conditions and the Specifications.
Insufficient information shall be grounds for rejection of substitution.

C. Approved substitutions, if any, shall be listed in Addenda. District reserves
the right not to act upon submittals of substitutions until after bid opening.

d. Substitutions may be requested after Contract has been awarded only if
indicated in and in accordance with requirements specified in the Special
Conditions and the Specifications.

Bidders may examine any available “as-built” drawings of previous work by giving
District reasonable advance notice. District will not be responsible for accuracy of
“as-built” drawings. The document entitled Existing Conditions applies to all supplied
“as-built” drawings.

All questions about the meaning or intent of the Contract Documents are to be
directed via email to the District to Vickie Brum, Planning Analyst at
vbrum@lodiusd.net. Interpretations or clarifications considered necessary by the
District in response to such questions will be issued in writing by Addenda and
emailed, faxed, mailed, or delivered to all parties recorded by the District as having
received the Contract Documents or posted on the District’s website at
https://www.lodiusd.net/district/departments/business-services/facilities-and-
planning. Questions received less than SEVEN (7) calendar days prior to the date
for opening bids may not be answered. Only questions answered by formal written
Addenda will be binding. Oral and other interpretations or clarifications will be
without legal effect.
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25. Addenda may also be issued to modify other parts of the Contract Documents as
deemed advisable by the District.

26. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by
number or its Bid shall be considered non-responsive. Each Addendum shall be part of the
Contract Documents. A complete listing of Addenda may be secured from the District.

27. This Contract may include alternates. Alternates are defined as alternate products,
materials, equipment, systems, methods, or major elements of the construction that may,
at the District's option and under terms established in the Contract and pursuant to section
20103.8 of the Public Contract Code, be selected for the Work.

28. The District shall award the Contract, if it awards it at all, to the lowest responsive
responsible bidder based on the criteria as indicated in the Notice to Bidders. In the event
two or more responsible bidders submit identical bids, the District shall select the Bidder to
whom to award the Contract by lot.

29. Discrepancies between written words and figures, or words and numerals, will be
resolved in favor of figures or numerals.

30. Bidders in contention for contract awards shall be required to attend a Post-Bid
interview, which will be set within three (3) calendar days following bid opening. A duly
authorized representative of the apparent low bidder is required to attend the Post Bid
Interview, in person. The apparent low bidder’s authorized representative(s) must have (1)
knowledge of how the bid submitted was prepared, (2) the person responsible for
supervising performance of the Work, and (3) the authority to bind the apparent low bidder.
Failure to attend the Post Bid Interview as scheduled will be considered just cause for the
District to reject the Bid as nonresponsive.

31. Any bid protest by any Bidder regarding any other bid must be submitted in writing
to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid opening.

a. Only a Bidder who has actually submitted a bid, and who could be awarded
the Contract if the bid protest is upheld, is eligible to submit a bid protest.
Subcontractors are not eligible to submit bid protests. A Bidder may not rely
on the bid protest submitted by another Bidder.

b. A bid protest must contain a complete statement of any and all bases for the
protest and all supporting documentation. Materials submitted after the bid
protest deadline will not be considered.

C. The protest must refer to the specific portions of all documents that form the
basis for the protest.

(1) Without limitation to any other basis for protest, an inadvertent error
in listing the California contractor’s license nhumber on the Designated
Subcontractors List shall not be grounds for filing a bid protest or
grounds for considering the bid nonresponsive if the correct
contractor’s license number is submitted to the District within 24 hours
after the bid opening and the corrected number corresponds with the
submitted name and location for that subcontractor.
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(2) Without limitation to any other basis for protest, an inadvertent error
listing an unregistered subcontractor shall not be grounds for filing a
bid protest or grounds for considering the bid nonresponsive provided
that any of the following apply:

@) The subcontractor is registered prior to the bid opening.

(i) The subcontractor is registered and has paid the penalty
registration fee within 24 hours after the bid opening.

(iii) The subcontractor is replaced by another registered
subcontractor pursuant to Public Contract Code section 4107.

d. The protest must include the name, address and telephone number of the person

representing the protesting party.

The party filing the protest must concurrently transmit a copy of the protest and
any attached documentation to all other parties with a direct financial interest
that may be adversely affected by the outcome of the protest. Such parties shall
include all other bidders or proposers who appear to have a reasonable prospect
of receiving an award depending upon the outcome of the protest.

The procedure and time limits set forth in this paragraph are mandatory and are
each bidder’s sole and exclusive remedy in the event of bid protest. Failure to
comply with these procedures shall constitute a waiver of any right to further
pursue the bid protest, including filing a Government Code Claim or legal
proceedings.

32. The Bidder to whom Contract is awarded shall execute and submit the following
documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of the
Notice of Award. Failure to properly and timely submit these documents entitles District to
reject the bid as nonresponsive.

a.

g.
h.

Agreement: To be executed by successful Bidder. Submit four (4) copies,
each bearing an original signature.

Escrow of Bid Documentation: This must include all required documentation.
See the document titled Escrow Bid Documentation for more information.

Performance Bond (100%): On the form provided in the Contract Documents
and fully executed as indicated on the form.

Payment Bond (Contractor's Labor and Material Bond) (100%): On the form
provided in the Contract Documents and fully executed as indicated on the
form.

Insurance Certificates and Endorsements as required.

Workers’ Compensation Certification.

Prevailing Wage and Related Labor Requirements Certification.

Disabled Veteran Business Enterprise Participation Certification.
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Drug-Free Workplace Certification.

Tobacco-Free Environment Certification.

Hazardous Materials Certification. (Not used).

Lead-Based Materials Certification. (Not used).

Imported Materials Certification.

Criminal Background Investigation/Fingerprinting Certification.
Buy American Certification.

Roofing Project Certification: from Contractor, Material Manufacturer and/or
Vendor. (Not Used).

Registered Subcontractors List: Must include Department of Industrial
Relations (DIR) registration number of each subcontractor for all tiers.

33. Time for Completion: District may issue a Notice to Proceed within NINETY (90)
days from the date of the Notice of Award. Once Contractor has received the Notice
to Proceed, Contractor shall complete the Work within the period of time indicated in
the Contract Documents.

a.

34.

In the event that the District desires to postpone issuing the Notice to
Proceed beyond this 90-day period, it is expressly understood that with
reasonable notice to the Contractor, the District may postpone issuing the
Notice to Proceed.

It is further expressly understood by Contractor that Contractor shall not be
entitled to any claim of additional compensation as a result of the
postponement of the issuance of the Notice to Proceed beyond a 90-day
period. If the Contractor believes that a postponement of issuance of the
Notice to Proceed will cause a hardship to the Contractor, the Contractor may
terminate the Contract. Contractor’s termination due to a postponement
beyond this 90-day period shall be by written notice to District within TEN
(10) calendar days after receipt by Contractor of District's notice of
postponement.

It is further understood by the Contractor that in the event that Contractor
terminates the Contract as a result of postponement by the District, the
District shall only be obligated to pay Contractor for the Work that Contractor
had performed at the time of notification of postponement and which the
District had in writing authorized Contractor to perform prior to issuing a
Notice to Proceed.

Should the Contractor terminate the Contract as a result of a notice of
postponement, District shall have the authority to award the Contract to the
next lowest responsive responsible bidder.

District reserves the right to reject any or all bids, including without limitation
the right to reject any or all nonconforming, nonresponsive, unbalanced, or
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35.

36.

conditional bids, to re-bid, and to reject the bid of any bidder if District
believes that it would not be in the best interest of the District to make an
award to that bidder, whether because the bid is not responsive or the bidder
is unqualified or of doubtful financial ability or fails to meet any other
pertinent standard or criteria established by District. District also reserves
the right to waive any inconsequential deviations or irregularities in any bid.
For purposes of this paragraph, an “unbalanced bid” is one having nominal
prices for some work items and/or enhanced prices for other work items.

It is the policy of the District that no qualified person shall be excluded from
participating in, be denied the benefits of, or otherwise be subjected to
discrimination in any consideration leading to the award of contract, based on race,
color, gender, sexual orientation, political affiliation, age, ancestry, religion, marital
status, national origin, medical condition or disability. The Successful Bidder and its
subcontractors shall comply with applicable federal and state laws, including, but not
limited to the California Fair Employment and Housing Act, beginning with
Government Code section 12900, and Labor Code section 1735.

Prior to the award of Contract, District reserves the right to consider the
responsibility of the Bidder. District may conduct investigations as District deems
necessary to assist in the evaluation of any bid and to establish the responsibility,
including, without limitation, qualifications and financial ability of Bidders, proposed
subcontractors, suppliers, and other persons and organizations to perform and
furnish the Work in accordance with the Contract Documents to District's satisfaction
within the prescribed time.

END OF DOCUMENT
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DOCUMENT 00 21 13.1

BIDDER INFORMATION AND FORMS

Pre-qualification in compliance with Public Contract Code section 20111.6 is required
for this project. The District’s Pre-qualification Application is done on-line, and is
available at https://pgbids.com/lodi/. Pursuant to California Public Contract Code
section 20111.6 all  General, Mechanical, Electrical and Plumbing
contactors/subcontractors on this project shall be pre-qualified utilizing the same pre-
qualification application. The District must receive applications at least ten (10)

business days prior to the scheduled proposal submission deadline on this advertised
project.

END OF DOCUMENT
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DOCUMENT 00 31 19

EXISTING CONDITIONS

1. Summary

This document describes existing conditions at or near the Project, and use of
information available regarding existing conditions. This document is not part of the
Contract Documents. See General Conditions for definition(s) of terms used herein.

2. Reports and Information on Existing Conditions

a.

Documents providing a general description of the Site and conditions of the Work
may have been collected by the Lodi Unified School District (“District"), its
consultants, contractors, and tenants. These documents may, but are not
required to, include previous contracts, contract specifications, tenant
improvement contracts, as-built drawings, utility drawings, and information
regarding underground facilities.

Information regarding existing conditions may be inspected at the District offices
or the Construction Manager’s offices, if any, and copies may be obtained at cost
of reproduction and handling upon Bidder's agreement to pay for such copies.
These reports, documents, and other information are not part of the Contract
Documents. These reports, documents, and other information do not excuse
Contractor from fulfilling Contractor’s obligation to independently investigate any
or all existing conditions or from using reasonable prudent measures to avoid
damaging existing improvements.

Information regarding existing conditions may also be included in the Project
Manual, but shall not be considered part of the Contract Documents.

Prior to commencing this Work, Contractor and the District’s representative shall
survey the Site to document the condition of the Site. Contractor will record the
survey in digital videotape format and provide an electronic copy to the District
within fourteen (14) days of the survey.

Contractor may also document any pre-existing conditions in writing, provided
that both the Contractor and the District’s representative agree on said conditions
and sign a memorandum documenting the same.

The reports and other data or information regarding existing conditions and
underground facilities at or contiguous to the Project are the following:

Original Construction Drawings.
Survey of Site.

Geotechnical Report(s).
Hazardous Material Report(s).
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3. Use of Information

a.

Information regarding existing conditions was obtained only for use of District
and its consultants, contractors, and tenants for planning and design and is not
part of the Contract Documents.

District does not warrant, and makes no representation regarding, the accuracy
or thoroughness of any information regarding existing conditions. Bidder
represents and agrees that in submitting a bid it is not relying on any information
regarding existing conditions supplied by District.

Under no circumstances shall District be deemed to warrant or represent existing
above-ground conditions, as-built conditions, or other actual conditions, verifiable
by independent investigation. These conditions are verifiable by Bidder by the
performance of its own independent investigation that Bidder must perform as a
condition to bidding and Bidder should not and shall not rely on this information
or any other information supplied by District regarding existing conditions.

Any information shown or indicated in the reports and other data supplied herein
with respect to existing underground facilities at or contiguous to the Project may
be based upon information and data furnished to District by the District's
employees and/or consultants or builders of such underground facilities or others.
District does not assume responsibility for the completeness of this information,
and Bidder is solely responsible for any interpretation or conclusion drawn from
this information.

District shall be responsible only for the general accuracy of information
regarding underground facilities, and only for those underground facilities that
are owned by District, and only where Bidder has conducted the independent
investigation required of it pursuant to the Instructions to Bidders, and
discrepancies are not apparent.

4. Investigations/Site Examinations

a.

Before submitting a bid, each Bidder is responsible for conducting or obtaining
any additional or supplementary examinations, investigations, explorations, tests,
studies, and data concerning conditions (surface, subsurface, and underground
facilities) at or contiguous to the Site or otherwise, that may affect cost,
progress, performance, or furnishing of Work or that relate to any aspect of the
means, methods, techniques, sequences, or procedures of construction to be
employed by Bidder and safety precautions and programs incident thereto or that
Bidder deems necessary to determine its Bid for performing and furnishing the
Work in accordance with the time, price, and other terms and conditions of
Contract Documents.

On request, District will provide each Bidder access to the Site to conduct such
examinations, investigations, explorations, tests, and studies, as each Bidder
deems necessary for submission of a bid. Bidders must fill all holes and clean up
and restore the Site to its former condition upon completion of its explorations,
investigations, tests, and studies. Such investigations and Site examinations
may be performed during any and all Site visits indicated in the Notice to Bidders
and only under the provisions of the Contract Documents, including, but not
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limited to, proof of insurance and obligation to indemnify against claims arising
from such work, and District’s prior approval.

END OF DOCUMENT
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DOCUMENT 00 31 32

GEOTECHNICAL DATA

Not Used.

END OF DOCUMENT
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DOCUMENT 00 41 13

BID FORM AND PROPOSAL

To: Governing Board of the Lodi Unified School District (“District” or *Owner”)

From:
(Proper Name of Bidder)

The undersigned declares that Bidder has read and understands the Contract Documents,
including, without limitation, the Notice to Bidders and the Instructions to Bidders, and
agrees and proposes to furnish all necessary labor, materials, and equipment to perform
and furnish all work in accordance with the terms and conditions of the Contract

Documents, including, without limitation, the Drawings and Specifications of Bid No. 8150-
5830-2 for the following project known as:

Tokay High School Asphalt Project

1. (“Project” or “Contract”) and will accept in full payment for that Work the following
total lump sum amount, all taxes included:

dollars $

BASE BID

2. Additive/Deductive Alternates: (Not Used).

3. Allowances: The Bidder’s Base Bid shall NOT include the following potential
Allowance(s). The District will add some or all of the following Allowance(s)
amount(s) to the successful bidder’s Contract, at the District’s discretion. Contractor

shall be permitted to invoice for Work under an Allowance in the identical structure a
Change Order.

Tokay High School Asphalt Project No. 8150-5830-2 $50,000.00
Allowance #1: Allowance for unforeseen conditions

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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Additional Detail Regarding Calculation of Base Bid

1. Allowance. The Bidder’s Base Bid shall not include an allowance for unforeseen
items.The above allowance shall only be allocated for unforeseen items relating to
the Work. Contractor shall not bill for or be due any portion of this allowance unless
the District has identified specific work, Contractor has submitted a price for that
work or the District has proposed a price for that work, the District has accepted the
cost for that work, and the District has prepared an Allowance Expenditure Directive
incorporating that work. Contractor hereby authorizes the District to execute a
unilateral deductive change order at or near the end of the Project for all or any
portion of the allowance not allocated.

2. OCIP. Not Used.

3. The undersigned has reviewed the Work outlined in the Contract Documents and
fully understands the scope of Work required in this Proposal, understands the
construction and project management function(s) is described in the Contract
Documents, and that each Bidder who is awarded a contract shall be in fact a prime
contractor, not a subcontractor, to the District, and agrees that its Proposal, if
accepted by the District, will be the basis for the Bidder to enter into a contract with
the District in accordance with the intent of the Contract Documents.

4. The undersigned has notified the District in writing of any discrepancies or omissions
or of any doubt, questions, or ambiguities about the meaning of any of the Contract
Documents, and has contacted the Construction Manager before bid date to verify
the issuance of any clarifying Addenda.

5. The undersigned agrees to commence work under this Contract on the date
established in the Contract Documents and to complete all work within the time
specified in the Contract Documents.

6. The liquidated damages clause of the General Conditions and Agreement is hereby
acknowledged.

7. Itis understood that the District reserves the right to reject this bid and that the bid
shall remain open to acceptance and is irrevocable for a period of ninety (90) days.

8. The following documents are attached hereto:

Bid Bond on the District's form or other security
Designated Subcontractors List

Site Visit Certification

Non-Collusion Declaration

Iran Contracting Act Certification (Not Used).
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9. Receipt and acceptance of the following Addenda is hereby acknowledged:

No. , Dated No. , Dated
No. , Dated No. , Dated
No. , Dated No. , Dated

10. Bidder acknowledges that the license required for performance of the Work is an A
and B license.

11.Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony
with all other elements of labor employed or to be employed on the Work.

12. Bidder specifically acknowledges and understands that if it is awarded the Contract,
that it shall perform the Work of the Project while complying with all requirements of
the Department of Industrial Relations.

13. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to
comply with all local, state or federal labor laws or regulations during the Project,
including payment of prevailing wage, and that Bidder will comply with the provisions
of Labor Code section 2810(d) if awarded the Contract

14. Not used.
15. Not used.

16. Bidder represents that it is competent, knowledgeable, and has special skills with
respect to the nature, extent, and inherent conditions of the Work to be performed.
Bidder further acknowledges that there are certain peculiar and inherent conditions
existent in the construction of the Work that may create, during the Work, unusual
or peculiar unsafe conditions hazardous to persons and property.

17.Bidder expressly acknowledges that it is aware of such peculiar risks and that it has
the skill and experience to foresee and to adopt protective measures to adequately
and safely perform the Work with respect to such hazards.

18. Bidder expressly acknowledges that it is aware that if a false claim is knowingly
submitted (as the terms “claim” and “knowingly” are defined in the California False
Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies
set forth in the California False Claim Act. It may also be considered fraud and the
Contractor may be subject to criminal prosecution.

19. The undersigned Bidder certifies that it is, at the time of bidding, and shall be
throughout the period of the Contract, licensed by the State of California to do the
type of work required under the terms of the Contract Documents and registered as
a public works contractor with the Department of Industrial Relations. Bidder further
certifies that it is regularly engaged in the general class and type of work called for in
the Contract Documents.
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Furthermore, Bidder hereby certifies to the District that all representations, certifications,
and statements made by Bidder, as set forth in this bid form, are true and correct and are
made under penalty of perjury.

Dated this day of 20

Name of Bidder:

Type of Organization:

Signed by:

Title of Signer:

Address of Bidder:

Taxpayer Identification No. of Bidder:

Telephone Number:

Fax Number:

E-mail: Web Page:

Contractor's License No(s): No.: Class: Expiration Date:
No.: Class: Expiration Date:
No.: Class: Expiration Date:

Public Works Contractor Registration No.:

END OF DOCUMENT
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DOCUMENT 00 43 13
BID BOND
(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this
form, NOT a surety company form.)
KNOW ALL PERSONS BY THESE PRESENTS:

That the undersigned, , as Principal (“Principal”),

and , as
Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of
the State of California and authorized to do business as a surety in the State of California,
are held and firmly bound unto the Lodi Unified School District (*District”) of San Joaquin
County, State of California, as Obligee, in an amount equal to ten percent (10%) of the
Base Bid plus alternates, in the sum of

Dollars ($ )

lawful money of the United States of America, for the payment of which sum well and truly
to be made, we, and each of us, bind ourselves, our heirs, executors, administrators,
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a
bid to the District for all Work specifically described in the accompanying bid for the
following project: (“Project” or “Contract”).

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner
required under the Contract Documents, after the prescribed forms are presented to
Principal for signature, enters into a written contract, in the prescribed form in accordance
with the bid, and files two bonds, one guaranteeing faithful performance and the other
guaranteeing payment for labor and materials as required by law, and meets all other
conditions to the Contract between the Principal and the Obligee becoming effective, or if
the Principal shall fully reimburse and save harmless the Obligee from any damage
sustained by the Obligee through failure of the Principal to enter into the written contract
and to file the required performance and labor and material bonds, and to meet all other
conditions to the Contract between the Principal and the Obligee becoming effective, then
this obligation shall be null and void; otherwise, it shall be and remain in full force and
effect. The full payment of the sum stated above shall be due immediately if Principal fails
to execute the Contract within seven (7) days of the date of the District's Notice of Award to
Principal.

Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration or addition to the terms of the Contract or the call for bids, or to the work to be
performed thereunder, or the specifications accompanying the same, shall in any way affect
its obligation under this bond, and it does hereby waive notice of any such change,
extension of time, alteration or addition to the terms of the Contract or the call for bids, or
to the work, or to the specifications.
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In the event suit is brought upon this bond by the Obligee and judgment is recovered, the
Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable
attorneys' fee to be fixed by the Court.

If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within
sixty (60) days from the time the award is made. Unless otherwise required by law, no
bidder may withdraw its bid for ninety (90) days after the date of the bid opening.

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety
above named, on the day of , 20

Principal

By

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone Number of California Agent of Surety
Bidder must attach Power of Attorney and Certificate of Authority for Surety and a
Notarial Acknowledgment for all Surety's signatures. The California Department of
Insurance must authorize the Surety to be an admitted Surety Insurer.

END OF DOCUMENT
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DOCUMENT 00 43 36

DESIGNATED SUBCONTRACTORS LIST
(Public Contact Code Sections 4100-4114)

PROJECT:

Bidder acknowledges and agrees that it must clearly set forth below the name, location and
California contractor license humber of each subcontractor who will perform work or labor or
render service to the Bidder in or about the construction of the Work or who will specially
fabricate and install a portion of the Work according to detailed drawings contained in the
plans and specifications in an amount in excess of one-half of one percent (0.5%) of
Bidder’s total Base Bid and the kind of Work that each will perform. Vendors or suppliers of
materials only do not need to be listed.

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if
Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must
perform that portion itself or be subjected to penalty under applicable law. In case more
than one subcontractor is named for the same kind of Work, state the portion of the kind of
Work that each subcontractor will perform.

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from
or in addition to those subcontractors listed for work under the Base Bid, Bidder must list
subcontractors that will perform Work in an amount in excess of one half of one percent
(0.5%) of Bidder’s total Base Bid plus alternate(s).

If further space is required for the list of proposed subcontractors, attach additional copies
of page 2 showing the required information, as indicated below.

Subcontractor Name:

CA Cont. Lic. #: Location:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:

Portion of Work:
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Subcontractor Name:
CA Cont. Lic. #:
Portion of Work:
Subcontractor Name:
CA Cont. Lic. #:
Portion of Work:
Subcontractor Name:
CA Cont. Lic. #:
Portion of Work:
Subcontractor Name:
CA Cont. Lic. #:
Portion of Work:
Subcontractor Name:
CA Cont. Lic. #:
Portion of Work:
Subcontractor Name:
CA Cont. Lic. #:
Portion of Work:
Subcontractor Name:
CA Cont. Lic. #:

Portion of Work:

Date:

Proper Name of Bidder:
Signature:

Print Name:

Title:

LODI UNIFIED SCHOOL DISTRICT

Location:

Location:

Location:

Location:

Location:

Location:

Location:

END OF DOCUMENT




DOCUMENT 00 45 01
SITE VISIT CERTIFICATION
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID
IF SITE VISIT WAS MANDATORY

PROJECT: Tokay High School Asphalt Project No. 8150-5830-2

Check option that applies:

I certify that I visited the Site of the proposed Work, received the attached
pages of information, and became fully acquainted with the conditions relating to
construction and labor. I fully understand the facilities, difficulties, and restrictions
attending the execution of the Work under contract.

I certify that (Bidder's representative) visited the Site
of the proposed Work, received the attached pages of information, and became fully
acquainted with the conditions relating to construction and labor. The Bidder's
representative fully understood the facilities, difficulties, and restrictions attending the
execution of the Work under contract.

Bidder fully indemnifies the Lodi Unified School District, its Architect, its Engineers, its
Construction Manager, and all of their respective officers, agents, employees, and
consultants from any damage, or omissions, related to conditions that could have been
identified during my visit and/or the Bidder's representative’s visit to the Site.

I certify under penalty of perjury under the laws of the State of California that the foregoing
is true and correct.

Date:

Proper Name of Bidder:

Signature:

Print Name:

Title:

ATTACHMENTS:

1.

2.

3.

END OF DOCUMENT
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DOCUMENT 00 45 19

NON-COLLUSION DECLARATION
(Public Contract Code Section 7106)

The undersigned declares:

I am the of , the party making the foregoing bid.
[Title] [Name of Firm]

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation. The bid is genuine and not collusive or
sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in
a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived,
or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding.
The bidder has not in any manner, directly or indirectly, sought by agreement,
communication, or conference with anyone to fix the bid price of the bidder or any other
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any
other bidder. All statements contained in the bid are true. The bidder has not, directly or
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof,
or divulged information or data relative thereto, to any corporation, partnership, company,
association, organization, bid depository, or to any member or agent thereof, to effectuate a
collusive or sham bid, and has not paid, and will not pay, any person or entity for such
purpose.

Any person executing this declaration on behalf of a bidder that is a corporation,
partnership, joint venture, limited liability company, limited liability partnership, or any
other entity, hereby represents that he or she has full power to execute, and does execute,
this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the
foregoing is true and correct and that this declaration is executed on ,
[Date]

at

[City] ’[State] .

Date:

Proper Name of Bidder:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 19.01
IRAN CONTRACTING ACT CERTIFICATION
(Public Contract Code Sections 2202-2208)

PROJECT/CONTRACT NO.: _Tokay High School Asphalt Project No. 8150-5830-2 between
the Lodi Unified School District ("District”) and

(“Contractor” or “Bidder”) (“"Contract” or “Project”).

Prior to bidding on or submitting a proposal for a contract for goods or services of
$1,000,000 or more, the bidder/proposer must submit this certification pursuant to Public
Contract Code section 2204.

The bidder/proposer must complete ONLY ONE of the following two options. To complete
OPTION 1, check the corresponding box and complete the certification below. To complete
OPTION 2, check the corresponding box, complete the certification below, and attach
documentation demonstrating the exemption approval.

] OPTION 1. Bidder/Proposer is not on the current list of persons engaged in
investment activities in Iran created by the California Department of General
Services ("DGS") pursuant to Public Contract Code section 2203(b), and we are not a
financial institution extending twenty million dollars ($20,000,000) or more in credit
to another person, for 45 days or more, if that other person will use the credit to
provide goods or services in the energy sector in Iran and is identified on the current
list of persons engaged in investment activities in Iran created by DGS.

L] OPTION 2. Bidder/Proposer has received a written exemption from the
certification requirement pursuant to Public Contract Code sections 2203(c) and (d).
A copy of the written documentation demonstrating the exemption approval is
included with our bid/proposal.

CERTIFICATION:

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly
authorized to legally bind the bidder/proposer to the OPTION selected above. This
certification is made under the laws of the State of California.

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing Date Executed

END OF DOCUMENT
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DOCUMENT 00 45 26

WORKERS' COMPENSATION CERTIFICATION

PROJECT/CONTRACT NO.: _Tokay High School Asphalt Project No. 8150-5830-2 between
the Lodi Unified School District (“District”) and

(“Contractor” or “Bidder”) (“Contract” or “Project”).
Labor Code section 3700, in relevant part, provides:

Every employer except the State shall secure the payment of compensation in one or
more of the following ways:

a. By being insured against liability to pay compensation by one or more
insurers duly authorized to write compensation insurance in this state; and/or

b. By securing from the Director of Industrial Relations a certificate of consent to
self-insure, which may be given upon furnishing proof satisfactory to the
Director of Industrial Relations of ability to self-insure and to pay any
compensation that may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every
employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such
provisions before commencing the performance of the Work of this Contract.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be
signed and filed with the awarding body prior to performing any Work under this Contract.)

END OF DOCUMENT
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DOCUMENT 00 45 46.01

PREVAILING WAGE AND
RELATED LABOR REQUIREMENTS CERTIFICATION

PROJECT/CONTRACT NO.:_Tokay High School Asphalt Project No. 8150-5830-2 between the
Lodi Unified School District (“District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

I hereby certify that I will conform to the State of California Public Works Contract
requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice,
payroll records, and apprentice and trainee employment requirements, for all Work on the
above Project including, without limitation, labor compliance monitoring and enforcement by
the Department of Industrial Relations.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 46.02

DISABLED VETERAN BUSINESS

ENTERPRISE PARTICIPATION CERTIFICATION

PROJECT/CONTRACT NO.: Tokay High School Asphalt Project No. 8150-5830-2 between the

Lodi Unified School District (“District”) and

(“Contractor” or “Bidder”) (“"Contract” or “Project”).

GENERAL INSTRUCTIONS

Section 17076.11 of the Education Code requires school districts using, or planning to use,
funds allocated pursuant to the State of California School Facility Program (“*Program”) for
the construction and/or modernization of school buildings to have a participation goal for
disabled veteran business enterprises ("DVBE") of at least three percent (3%) per year of
the overall dollar amount expended each year by the school district on projects that receive
state funding. Therefore, the lowest responsive responsible Bidder awarded the Contract
must submit this document to the District with its executed Agreement, identifying the steps
contractor took to solicit DVBE participation in conjunction with this Contract. This form

must be provided to the District at the time of bid opening.

PART I - Method of Compliance with DVBE Participation Goals. Check the
appropriate box to indicate your method of committing the contract dollar amount.

YOUR BUSINESS ENTERPRISE
IS:

AND YOU WILL

AND YOU WILL

A. O Disabled veteran owned and
your forces will perform at
least 3% of this Contract

Include a copy of your
DVBE letter from Office
of Small Business and
Disabled Veterans
Business Enterprise
Services ("OSDS”)*

Complete Part 1 of this
form and the
Certification

B. 0 Disabled veteran owned but is
unable to perform 3% of this
Contract with your forces

Use DVBE
subcontractors
/suppliers to bring the
Contract participation to
at least 3%

C. O NOT disabled veteran owned

Use DVBE
subcontractors
/suppliers for at least
3% of this Contract

Include a copy of each
DVBE's letter from OSDS
(including yours, if
applicable), and
complete Part 1 of this
form and the
Certification

D. OO0 Unable to meet the required
participation goals

Complete all of this form
and the Certification

* A DVBE letter from OSDS is obtained from the participating DVBE.
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https://17076.11

You must complete the following table to show the dollar amount of DVBE
participation:

TOTAL CONTRACT
PRICE

A. Prime Bidder, if DVBE (own participation) $

B. DVBE Subcontractor or Supplier

1.

2,

3.

4.

C. Subtotal (A & B)

D. Non-DVBE

E. Total Bid

PART II - Contacts. To identify DVBE subcontractors/suppliers for participation in
your contract, you must contact each of the following categories. You should contact
several DVBE organizations.

CATEGORY TELEPHONE | DATE PERSON
NUMBER CONTACTED | CONTACTED
1. The District, if any *
2. OSDS, provides assistance locating (916) 375- *
DVBEs at 4940

https://caleprocure.ca.gov/pages/PublicS
earch/supplier-search.aspx

3. DVBE Organization (List) *

*Write “recorded message” in this column, if applicable.
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PART III - Advertisement. You must advertise for DVBE participation in both a
trade and focus paper. List the advertisement you place to solicit DVBE
participation. Advertisements should be published at least fourteen (14) days prior
to bid/proposal opening; if you cannot advertise fourteen (14) days prior,
advertisements should be published as soon as possible. Advertisements must
include that your firm is seeking DVBE participation, the project name and location,
and your firm’s name, your contact person, and telephone number. Attach copies of
advertisements to this form.

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF
ADVERTISEMENT

TRADE FOCUS

PART IV - DVBE Solicitations. List DVBE subcontractors/suppliers that were
invited to bid. Use the following instructions to complete the remainder of this
section (read the three columns as a sentence from left to right). If you need
additional space to list DVBE solicitations, please use a separate page and attach to
this form.

IF THE DVBE..... THEN..... AND.....
was selected to participate Check “YES” in the include a copy of their DVBE
“"SELECTED"” column letter(s) from OSDS
was NOT selected to Check “NO” in the state why in the "REASON
participate “SELECTED" column NOT SELECTED"” column
did not respond to your Check the "NO RESPONSE”
solicitation column.
DVBE CONTACTED SELECTED REASON NO
NOT RESPONSE
SELECTED
YES | NO

A copy of this form must be retained by you and may be subject to a future audit.
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CERTIFICATION

I, , certify that I am the bidder’s

and that I have made a diligent effort to ascertain the facts with regard to the
representations made herein. In making this certification, I am aware of section 12650 et
seq. of the Government Code providing for the imposition of treble damages for making
false claims.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

END OF DOCUMENT

LODI UNIFIED SCHOOL DISTRICT



DOCUMENT 00 45 46.03

DRUG-FREE WORKPLACE CERTIFICATION

PROJECT/CONTRACT NO.: Tokay High School Asphalt Project No. 8150-5830-2 between the
Lodi Unified School District (“District”) and

(“Contractor” or “Bidder”) (“"Contract” or “Project”).

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant
to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990. The Drug-
Free Workplace Act of 1990 requires that every person or organization awarded a contract
or grant for the procurement of any property or service from any state agency must certify
that it will provide a drug-free workplace by doing certain specified acts. In addition, the
Act provides that each contract or grant awarded by a state agency may be subject to
suspension of payments or termination of the contract or grant, and the contractor or
grantee may be subject to debarment from future contracting, if the contracting agency
determines that specified acts have occurred.

The District is not a “state agency” as defined in the applicable section(s) of the
Government Code, but the District is a local agency and public school district under
California law and requires all contractors on District projects to comply with the provisions
and requirements of the Drug-Free Workplace Act of 1990.

Contractor must also comply with the provisions of Health & Safety Code section 11362.3
which prohibits the consumption or possession of cannabis or cannabis products in any
public place, including school grounds, and specifically on school grounds while children are
present.

Contractor shall certify that it will provide a drug-free workplace by doing all of the
following:

C. Publishing a statement notifying employees that the unlawful manufacture,
distribution, dispensation, possession, or use of a controlled substance is
prohibited in the person’s or organization’s workplace and specifying actions
which will be taken against employees for violations of the prohibition.

d. Establishing a drug-free awareness program to inform employees about all of
the following:

(1) The dangers of drug abuse in the workplace.

(2) The person’s or organization’s policy of maintaining a drug-free
workplace.

(3) The availability of drug counseling, rehabilitation, and employee-
assistance programs.

(4) The penalties that may be imposed upon employees for drug abuse
violations.

e. Requiring that each employee engaged in the performance of the contract or
grant be given a copy of the statement required above, and that, as a
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condition of employment on the contract or grant, the employee agrees to
abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code section
8355 listed above and will publish a statement notifying employees concerning (a) the
prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness
program, and (c) requiring that each employee engaged in the performance of the Contract
be given a copy of the statement required by section 8355(a), and requiring that the
employee agree to abide by the terms of that statement.

I also understand that if the District determines that I have either (a) made a false
certification herein, or (b) violated this certification by failing to carry out the requirements
of section 8355, that the Contract awarded herein is subject to termination, suspension of
payments, or both. I further understand that, should I violate the terms of the Drug-Free
Workplace Act of 1990, I may be subject to debarment in accordance with the requirements
of the aforementioned Act.

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to
the requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code
section 11362.3.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 46.04

TOBACCO-FREE ENVIRONMENT CERTIFICATION

PROJECT/CONTRACT NO.: Tokay High School Asphalt Project No. 8150-5830-2 between the
Lodi Unified School District (“District”) and

(“Contractor” or “Bidder”) (“"Contract” or “Project”).
This Tobacco-Free Environment Certification form is required from the successful Bidder.

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq.,
Health & Safety Code section 104350 et seq.,Business and Professions Code section 22950
et seq., and District Board policies, all District sites, including the Project site, are tobacco-
free environments. Smoking and the use of tobacco products by all persons is prohibited on
or in District property. District property includes school buildings, school grounds, school-
owned vehicles and vehicles owned by others while on District property. The prohibition on
smoking includes the use of any electronic smoking device that creates an aerosol or vapor,
in any manner or in any form, and the use of any oral smoking device for the purpose of
circumventing the prohibition of tobacco smoking. Further, Health & Safety Code section
11362.3 prohibits the smoking or use of cannabis or cannabis products in any place where
smoking tobacco is prohibited.

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments
at District sites, including the Project site and hereby certify that I will adhere to the
requirements of that policy and not permit any of my firm’s employees, agents,
subcontractors, or my firm’s subcontractors’ employees or agents, to use tobacco and/or
smoke on the Project site.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 46.05

HAZARDOUS MATERIALS CERTIFICATION

Not Used.

END OF DOCUMENT
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DOCUMENT 00 45 46.06

LEAD-BASED MATERIALS CERTIFICATION

Not Used.

END OF DOCUMENT
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DOCUMENT 00 45 46.07

IMPORTED MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: Tokay High School Asphalt Project No. 8150-5830-2 between the
Lodi Unified School District (“District”) and

(“Contractor” or “Bidder”) (“"Contract” or “Project”).

This form shall be executed by all entities that, in any way, provide or deliver and/or supply
any soils, aggregate, or related materials (“Fill”) to the Project Site and shall be provided to
the District at least ten (10) days before delivery. All Fill shall satisfy all requirements of
any environmental review of the Project performed pursuant to the statutes and guidelines
of the California Environmental Quality Act, section 21000 et seq. of the Public Resources
Code ("CEQA™), and all requirements of section 17210 et seq. of the Education Code,
including requirements for a Phase I environmental assessment acceptable to the State of
California Department of Education and Department of Toxic Substances Control.

Certification of: o Delivery Firm/Transporter o Supplier o Manufacturer
o Wholesaler o Broker o Retailer
o Distributor o Other
Type of Entity o Corporation o General Partnership
o Limited Partnership o Limited Liability Company
o Sole Proprietorship o Other

Name of firm ("Firm"):

Mailing address:

Addresses of branch office used for this Project:

If subsidiary, name and address of parent company:

By my signature below, I hereby certify that I am aware of section 25260 of the Health and
Safety Code and the sections referenced therein regarding the definition of hazardous
material. I further certify on behalf of the Firm that all soils, aggregates, or related
materials provided, delivered, and/or supplied or that will be provided, delivered, and/or
supplied by this Firm to the Project Site are free of any and all hazardous material as
defined in section 25260 of the Health and Safety Code. I further certify thatI am
authorized to make this certification on behalf of the Firm.

Date:

Proper Name of Firm:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 46.08

CRIMINAL BACKGROUND INVESTIGATION
/FINGERPRINTING CERTIFICATION

PROJECT/CONTRACT NO.: Tokay High School Asphalt Project No. 8150-5830-2 between the
Lodi Unified School District (“District”) and

(“Contractor” or “Bidder”) (“"Contract” or “Project”).
The undersigned does hereby certify to the governing board of the District as follows:

That I am a representative of the Contractor currently under contract with the District; that
I am familiar with the facts herein certified; and that I am authorized and qualified to
execute this certificate on behalf of Contractor.

Contractor certifies that it has taken at least one of the following actions with respect to the
construction Project that is the subject of the Contract (check all that apply):

O The Contractor is a sole proprietor and intends to comply with the fingerprinting
requirements of Education Code section 45125.1(k) with respect to all Contractor’s
employees who may have contact with District pupils in the course of providing services
pursuant to the Contract, and hereby agrees to the District’s preparation and submission
of fingerprints such that the California Department of Justice may determine that none
of those employees has been convicted of a felony, as that term is defined in Education
Code section 45122.1. No work shall commence until such determination by DOJ has
been made.

As an authorized District official, I am familiar with the facts herein certified, and am
authorized to execute this certificate on behalf of the District and undertake to
prepare and submit Contractor’s fingerprints as if he or she was an employee of the
District.

Date:

District Representative’s Name and Title:

District Representative’s Signature:

O The Contractor, who is not a sole proprietor, has complied with the fingerprinting
requirements of Education Code section 45125.1 with respect to all Contractor’s
employees and all of its Subcontractors’ employees who may have contact with District
pupils in the course of providing services pursuant to the Contract, and the California
Department of Justice has determined that none of those employees has been convicted
of a felony, as that term is defined in Education Code section 45122.1. A complete and
accurate list of Contractor's employees and of all of its subcontractors' employees who
may come in contact with District pupils during the course and scope of the Contract is
attached hereto; and/or

O Pursuant to Education Code section 45125.2, Contractor has installed or will install, prior

to commencement of Work, a physical barrier at the Work Site, that will limit contact
between Contractor's employees and District pupils at all times; and/or
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O Pursuant to Education Code section 45125.2, Contractor certifies that all employees will
be under the continual supervision of, and monitored by, an employee of the Contractor
who the California Department of Justice has ascertained, or as described below, will
ascertain, has not been convicted of a violent or serious felony. The name and title of
the employee who will be supervising Contractor's and its subcontractors' employees is:

Name:

Title:

NOTE: If the Contractor is a sole proprietor, and elects the above option, Contractor
must have the above-named employee’s fingerprints prepared and submitted by the
District, in accordance with Education Code section 45125.1(k). No work shall
commence until such determination by DOJ has been made.

As an authorized District official, I am familiar with the facts herein certified, and am
authorized to execute this certificate on behalf of the District and undertake to
prepare and submit Contractor’s fingerprints as if he or she was an employee of the
District.

Date:

District Representative’s Name and Title:

District Representative’s Signature:

O The Work on the Contract is either (i) at an unoccupied school site and no employee and/or
subcontractor or supplier of any tier of the Contract shall come in contact with the District
pupils or (ii) Contractor’s employees or any subcontractor or supplier of any tier of the
Contract will have only limited contact, if any, with District pupils and the District will take
appropriate steps to protect the safety of any pupils that may come in contact with
Consultant’s employees, subcontractors or suppliers so that the fingerprinting and criminal
background investigation requirements of Education Code section 45125.1 shall not apply
to Contractor under the Contract.

As an authorized District official, I am familiar with the facts herein certified, and am
authorized to execute this certificate on behalf of the District.

Date:
District Representative’s Name and Title:

District Representative’s Signature:

Contractor’s responsibility for background clearance extends to all of its employees,
Subcontractors, and employees of Subcontractors coming into contact with District pupils
regardless of whether they are designated as employees or acting as independent
contractors of the Contractor.

Date:

Proper Name of Contractor:
Signature:

Print Name:

Title:
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DOCUMENT 00 45 46.09

BUY AMERICAN CERTIFICATION

PROJECT/CONTRACT NO.: Tokay High School Asphalt Project No. 8150-5830-2 between the
Lodi Unified School District (“District”) and

(“Contractor” or “Bidder”) (“"Contract” or “Project”).

Federal regulations require that all of the iron, steel, and manufactured goods used in
projects for the construction, installation, repairs, renovation, modernization, or
maintenance of a public building or public work funded in part or in whole by federal
stimulus funds, with the exception of projects funded by Qualified School Construction
Bonds, be produced in the United States of America, unless a federal department waives
this requirement because (1) it is inconsistent with the public interest, (2) the goods are not
produced in sufficient quantities or of satisfactory quality in the United States, or (3) the
requirement would increase the cost of the Project overall by more than twenty-five percent
(25%) (“"Buy American”).

Contractor shall submit this Certification with its executed agreement, identifying the steps

Contractor will take to use goods produced in the United States of America in carrying out

this Contract. Bidder should not submit this form with its bid.

Contractor shall retain a copy of this form and may be subject to a future audit.
CERTIFICATION

On behalf of Contractor, I represent and covenant that Contractor will use on the Project

only iron, steel and manufactured goods produced in the United States of America except

goods for which a federal department has waived this requirement.

I, , certify that I am the Contractor’s

and that the representations and covenants made herein are
true and correct. In making this certification, I am aware of section 12650 et seq. of the
Government Code providing for the imposition of treble damages for making false claims.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 46.10

ROOFING PROJECT CERTIFICATION

Not Used.

END OF DOCUMENT
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DOCUMENT 00 45 49

REGISTERED SUBCONTRACTORS LIST
(Labor Code Section 1771.1)

PROJECT: Tokay High School Asphalt Project No. 8150-5830-2

Date Submitted (for Updates):

Contractor acknowledges and agrees that it must clearly set forth below the name and
Department of Industrial Relations (DIR) registration number of each subcontractor for all
tiers who will perform work or labor or render service to Contractor or its subcontractors in
or about the construction of the Work at least two (2) weeks before the subcontractor
is scheduled to perform work. This document is to be updated as all tiers of
subcontractors are identified.

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor
of any tier who performs any portion of Work, the Contract is subject to cancellation and the
Contractor will be subjected to penalty under applicable law.

If further space is required for the list of proposed subcontractors, attach additional copies
of page 2 showing the required information, as indicated below.

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:
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Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Date:

Name of Contractor:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 90

POST BID INTERVIEW

PART I - GENERAL

1.01 SUMMARY

If requested by the District, this Section requires the apparent low bidder to attend and
participate in a Post Bid Interview with the Construction Manager, prior to award of any
contract by the District. The Post Bid Interview will be scheduled by the Construction
Manager within three (3) calendar days after the date of bid.

1.02 REQUIRED ATTENDANCE

A. A duly authorized representative of the apparent low bidder is required to attend the Post Bid
Interview, in person.

B. The apparent low bidder’s authorized representative(s) must have (1) knowledge of
how the bid submitted was prepared, (2) the person responsible for supervising
performance of the Work, and (3) the authority to bind the apparent low bidder.

C. Failure to attend the Post Bid Interview as scheduled will be considered just cause for
the District to reject the Bid as nonresponsive.

1.03 POST BID INTERVIEW PROCEDURE
A. The Construction Manager will review the Bid with the attendees.

B. The Construction Manager will review the Contract Documents with the attendees,
including but not limited to:

(1) Insurance

(2) Bonding

(3) Addenda

(4) Pre-Bid Clarifications

(5) Scope of Work

(6) Bid Packages Descriptions
(7) Bid Alternates

(8) Contract Plans

(9) Contract Specifications

(10) Project Schedule and Schedule Requirements
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(11)
(12)
(13)
(14)

(15)

Critical Dates Requirement for Other Bid Packages
Prevailing Wage Requirements

Liquidated Damages

Required Documentation for Contract Administration

Contract Coordination Requirements

POST BID INTERVIEW DOCUMENTATION

The Construction Manager will document the Post Bid Interview on the form attached to this
Section. Both the apparent low bidder and the Construction Manager are required to sign
the Post Bid Interview Documentation.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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POST BID INTERVIEW

CONSTRUCTION MANAGER

[Name]
[Address 1]
[Address 2]

[Phone] [Fax]
BIDDER:
DATE: TIME: PHONE:
INTRODUCTIONS:
Present
CONTRACTOR CONTRACTOR
[CM] [CM]

PROPOSED CONTRACT:

PURPOSE OF INTERVIEW IS TO ASSURE A MUTUAL UNDERSTANDING OF THE

FOLLOWING:

Do you acknowledge submission of a complete and accurate bid?

Do you acknowledge the Bid Document submittal timelines after NOA
and NTP and can you meet those timelines?

Do you acknowledge the requirements for the escrow of bid
documents?

Are you comfortable with your listed subcontractors?

CONTRACTUAL REQUIREMENTS:
Do you understand you are a prime contractor?

Can you meet specified insurance requirements?

Do any of your policies that require Additional Insured
endorsements exceed the minimum coverage requirements?

Are you requesting that the District accept an Excess Liability
Insurance Policy to meet the policy limit?

Will there be a gap between the per occurrence amount of any
underlying policy and the start of the coverage under the
Umbrella or Excess Liability Insurance Policy?
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Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

No

No

No

No

No

No



Will you provide the Performance Bond and Labor and Material Bond for

Relations?

SCOPE OF WORK:

100% of the Contract Price as stipulated? Yes No

Cost for bonds: % Yes No

Is the cost of your bonds in your base bid? Yes No

Is your surety licensed to issue bonds in California? Yes No

Do you understand the fingerprinting requirements? Yes No

Is it understood that all workers must be paid prevailing wage? Yes No
Is it understood that all subcontractors of every tier must be registered

as a public works contractor with the Department of Industrial

Yes No

Acknowledged Receipt of Addenda #1-___ Yes No
Are the costs for addenda items included in your bid? (if applicable) Yes No
Do you have a complete understanding of your Scope of Work under

the proposed Agreement? Yes No
You have re-reviewed the documents and understand the Scope of the

Work. Are there any items that require clarification? Yes No

If yes, please identify them.

Is (are) there additional cost(s) for the above item(s)? Yes No
Is the cost for allowance included in your bid? Yes No
Have you reviewed bid alternative(s) #1-___ ? (if applicable) Yes No
Are the costs for bid alternatives included in your bid? Yes No
Are the plans and specifications clear and understandable to your

Yes No

satisfaction?
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Do you acknowledge that the time to submit notice of requests for

SCHEDULE:

substitution of specified materials has expired? Yes No
Do you acknowledge and agree to the stipulated completion dates and
milestones in the contract? Yes No
Will you provide a detailed construction schedule to
within the required ten (10) days of the Notice to Proceed, per
the contract? Yes No
Can you meet the submittal deadline? Yes No
It is understood that the Project schedule is critical and that that
weekend and overtime work may be required to meet the
milestones. Yes No
It is understood that if rain does occur, then all dewatering and
protection of work is required, per the contract. Yes No
If not, what do you believe must
change and why?
Identify critical materials, deliveries, long lead items and other
dependencies, including Owner Furnished items that could affect
the completion of your work. Yes No
Do you understand that there is going to be maintenance and other
construction taking place on site during the course of the project? Yes No
EXECUTION OF WORK
Do you understand the access to the site? Yes No
Do you understand the staging area restrictions? Yes No
Have you included protection of [asphalt, floors, and roofs]? Yes No
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Do you understand that the site is occupied by students, teachers,
administrators, parents, etc.? Yes No

CONTRACTOR COMMENTS/SUGGESTIONS:

CONTRACTOR

You agree the information contained herein is part of your contractual obligations.
Your signature acknowledges your agreement to perform all Work in the Contract
Documents, and that costs for all Work are included in your bid.

The foregoing information is true and accurate, and I am authorized to sign as an officer of
the company I am representing.

[Company Name]

Signature Title:

Date:

CONSTRUCTION MANAGER

Signature Title:

Date:

Title of Document: ~ POST BID INTERVIEW

Number of Pages:

Date of Document:

END OF DOCUMENT
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DOCUMENT 00 51 00

NOTICE OF AWARD

Dated: 20

To: (Contractor)

To:

(Address)
From: Governing Board (“"Board”) of the Lodi Unified School District (“District”)

Re: Tokay High School Asphalt, Project No. 8150-5830-2 (“Project”).

Contractor has been awarded the Contract for the above-referenced Project on
, 20__, by action of the District's Board.

The Contract Price is Dollars ($ ) and
includes alternates

Three (3) copies of each of the Contract Documents (except Drawings) accompany this
Notice of Award. Three (3) sets of the Drawings will be delivered separately or otherwise
made available. Additional copies are available at cost of reproduction.

You must comply with the following conditions precedent within SEVEN (7) calendar days
of the date of this Notice of Award.

The Contractor shall execute and submit the following documents by 5:00 p.m. of the
SEVENTH (7th) calendar day following the date of the Notice of Award.

a. Agreement: To be executed by successful Bidder. Submit three (3) copies, each
bearing an original signature.

b. Escrow of Bid Documentation: This must include all required documentation. See
the document titled Escrow Bid Documentation for more information.

c. Performance Bond (100%): On the form provided in the Contract Documents and
fully executed as indicated on the form.

d. Payment Bond (Contractor's Labor & Material Bond) (100%): On the form
provided in the Contract Documents and fully executed as indicated on the form.

e. Insurance Certificates and Endorsements as required.

f. Workers' Compensation Certification.

g. Prevailing Wage and Related Labor Requirements Certification.
h. Disabled Veteran Business Enterprise Participation Certification.

i. Drug-Free Workplace Certification.
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j. Tobacco-Free Environment Certification.

k. Hazardous Materials Certification. (Not Used).

I. Lead-Based Materials Certification. (Not Used).

m. Imported Materials Certification.

n. Criminal Background Investigation/Fingerprinting Certification.
0. Buy American Certification.

p. Roofing Project Certification: from Contractor, Material Manufacturer and/or
Vendor. (Not Used).

Failure to comply with these conditions within the time specified will entitle District to
consider your bid abandoned, to annul this Notice of Award, and to declare your Bid
Security forfeited, as well as any other rights the District may have against the Contractor.
After you comply with those conditions, District will return to you one fully signed
counterpart of the Agreement.

LODI UNIFIED SCHOOL DISTRICT

BY:

NAME:

TITLE:

END OF DOCUMENT
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DOCUMENT 00 52 13
AGREEMENT
THIS AGREEMENT IS MADE AND ENTERED INTO THIS DAY OF

, 20 , by and between the Lodi Unified School District (“District”) and
(“Contractor”) ("Agreement”).

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these
presents do covenant and agree with each other, as follows:

1. The Work: Contractor agrees to furnish all tools, equipment, apparatus, facilities,
labor, and material necessary to perform and complete in a good and workmanlike manner,
the work of the following project:

Tokay High School Asphalt Project No. 8150-5830-2

(“Project” or “Contract” or “Work")

It is understood and agreed that the Work shall be performed and completed as
required in the Contract Documents including, without limitation, the Drawings and
Specifications and submission of all documents required to secure funding or by the
Division of the State Architect for close-out of the Project, under the direction and
supervision of, and subject to the approval of, the District or its authorized
representative.

2. The Contract Documents: The complete Contract consists of all Contract
Documents as defined in the General Conditions and incorporated herein by this reference.
Any and all obligations of the District and Contractor are fully set forth and described in the
Contract Documents. All Contract Documents are intended to cooperate so that any Work
called for in one and not mentioned in the other or vice versa is to be executed the same as
if mentioned in all Contract Documents.

3. Interpretation of Contract Documents: Should any question arise concerning
the intent or meaning of Contract Documents, including the Drawings or Specifications, the
question shall be submitted to the District for interpretation. If a conflict exists in the
Contract Documents, valid, written modifications, beginning with the most recent, shall
control over this Agreement (if any), which shall control over the Special Conditions, which
shall control over any Supplemental Conditions, which shall control over the General
Conditions, which shall control over the remaining Division 0 documents, which shall control
over Division 1 Documents which shall control over Division 2 through Division 49
documents, which shall control over figured dimensions, which shall control over large-scale
drawings, which shall control over small-scale drawings. In no case shall a document calling
for lower quality and/or quantity material or workmanship control. The decision of the
District in the matter shall be final.

4. Time for Completion: It is hereby understood and agreed that the Work under this
Contract shall be completed by July 14, 2022 (“Contract Time”) from the date specified in
the District's Notice to Proceed.

5. Completion - Extension of Time: Should the Contractor fail to complete this
Contract, and the Work provided herein, within the time fixed for completion, due allowance
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being made for the contingencies provided for herein, the Contractor shall become liable to
the District for all loss and damage that the District may suffer on account thereof. The
Contractor shall coordinate its Work with the Work of all other contractors. The District
shall not be liable for delays resulting from Contractor's failure to coordinate its Work with
other contractors in a manner that will allow timely completion of Contractor's Work.
Contractor shall be liable for delays to other contractors caused by Contractor's failure to
coordinate its Work with the Work of other contractors.

6. Liquidated Damages: Time is of the essence for all work under this Agreement. It
is hereby understood and agreed that it is and will be difficult and/or impossible to ascertain
and determine the actual damage that the District will sustain in the event of and by reason
of Contractor's delay; therefore, Contractor agrees that it shall pay to the District the sum
of Five Hundred dollars ($500.00) per day as liquidated damages for each and every day's
delay beyond the time herein prescribed in finishing the Work.

It is hereby understood and agreed that this amount is not a penalty.

In the event that any portion of the liquidated damages is not paid to the District,
the District may deduct that amount from any money due or that may become due
the Contractor under this Agreement, and such deduction does not constitute a
withholding or penalty. The District's right to assess liquidated damages is as
indicated herein and in the General Conditions.

The time during which the Contract is delayed for cause, as hereinafter specified,
may extend the time of completion for a reasonable time as the District may grant,
provided that Contractor has complied with the claims procedure of the Contract
Documents. This provision does not exclude the recovery of damages by either
party under other provisions in the Contract Documents.

7. Loss Or Damage: The District and its agents and authorized representatives shall
not in any way or manner be answerable or suffer loss, damage, expense, or liability for any
loss or damage that may happen to the Work, or any part thereof, or in or about the same
during its construction and before acceptance, and the Contractor shall assume all liabilities
of every kind or nature arising from the Work, either by accident, negligence, theft,
vandalism, or any cause whatsoever; and shall hold the District and its agents and
authorized representatives harmless from all liability of every kind and nature arising from
accident, negligence, or any cause whatsoever.

8. Insurance and Bonds: Prior to issuance of the Notice to Proceed by the District,
Contractor shall provide all required certificates of insurance, insurance endorsements, and
payment and performance bonds as evidence thereof.

9. Prosecution of Work: If the Contractor should neglect to prosecute the Work
properly or fail to perform any provisions of this Contract, the District, may, pursuant to the
General Conditions and without prejudice to any other remedy it may have, make good such
deficiencies and may deduct the cost thereof from the payment then or thereafter due the
Contractor.

10. Authority of Architect, Project Inspector, and DSA: Contractor hereby
acknowledges that the Architect(s), the Project Inspector(s), and the Division of the State
Architect ("DSA") have authority to approve and/or suspend Work if the Contractor’'s Work
does not comply with the requirements of the Contract Documents, Title 24 of the California
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Code of Regulations, and all applicable laws and regulations. The Contractor shall be liable
for any delay caused by its non-compliant Work.

11. Assignment of Contract: Neither the Contract, nor any part thereof, nor any
moneys due or to become due thereunder, may be assigned by the Contractor without the
prior written approval of the District, nor without the written consent of the Surety on the
Contractor's Performance Bond (the “Surety”), unless the Surety has waived in writing its
right to notice of assignment.

12. Classification of Contractor’s License: Contractor hereby acknowledges that it
currently holds valid Type Class A and B Contractor's license(s) issued by the State of
California, Contractors’ State License Board, in accordance with division 3, chapter 9, of the
Business and Professions Code and in the classification called for in the Contract
Documents.

13. Registration as Public Works Contractor: The Contractor and all Subcontractors
currently are registered as public works contractors with the Department of Industrial
Relations, State of California, in accordance with Labor Code section 1771.1.

14. Payment of Prevailing Wages: The Contractor and all Subcontractors shall pay all
workers on all Work performed pursuant to this Contract not less than the general prevailing
rate of per diem wages and the general prevailing rate for holiday and overtime work as
determined by the Director of the Department of Industrial Relations, State of California, for
the type of work performed and the locality in which the work is to be performed within the
boundaries of the District, pursuant to sections 1770 et seq. of the California Labor Code.

15. This Project is subject to labor compliance monitoring and enforcement by the
Department of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 of the
California Code of Regulations. Contractor specifically acknowledges and understands that it
shall perform the Work of this Agreement while complying with all the applicable provisions
of Division 2, Part 7, Chapter 1, of the Labor Code, including, without limitation, the
requirement that the Contractor and all of its Subcontractors shall timely submit complete
and accurate electronic certified payroll records as required by the Contract Documents, or
the District may not issue payment.

16. Contract Price: In consideration of the foregoing covenants, promises, and
agreements on the part of the Contractor, and the strict and literal fulfillment of each and
every covenant, promise, and agreement, and as compensation agreed upon for the Work
and construction, erection, and completion as aforesaid, the District covenants, promises,
and agrees that it will well and truly pay and cause to be paid to the Contractor in full, and
as the full Contract Price and compensation for construction, erection, and completion of the
Work hereinabove agreed to be performed by the Contractor, the following price:

Dollars ($ ),
Allowance #1 - Unforeseen Conditions $50,000.00
TOTAL CONTRACT PRICE:

Dollars ($ ),
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https://50,000.00

in lawful money of the United States, which sum is to be paid according to the schedule
provided by the Contractor and accepted by the District and subject to additions and
deductions as provided in the Contract. This amount supersedes any previously stated
and/or agreed to amount(s).

17. No Representations: No representations have been made other than as set forth
in writing in the Contract Documents, including this Agreement. Each of the Parties to this
Agreement warrants that it has carefully read and understood the terms and conditions of
this Agreement and all Contract Documents, and that it has not relied upon the
representations or advice of any other Party or any attorney not its own.

18. Entire Agreement: The Contract Documents, including this Agreement, set forth
the entire agreement between the parties hereto and fully supersede any and all prior
agreements, understandings, written or oral, between the parties hereto pertaining to the
subject matter thereof.

19. Severability: If any term, covenant, condition, or provision in any of the Contract
Documents is held by a court of competent jurisdiction to be invalid, void or unenforceable,
the remainder of the provisions in the Contract Documents shall remain in full force and
effect and shall in no way be affected, impaired, or invalidated thereby.

IN WITNESS WHEREOF, accepted and agreed on the date indicated above:

CONTRACTOR LODI UNIFIED SCHOOL DISTRICT
By: By:
Title: Title:

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws,
or of the resolution of the Board of Directors, authorizing the officers of said
corporation to execute the Contract and the bonds required thereby must be
attached hereto.

END OF DOCUMENT
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DOCUMENT 00 55 00

NOTICE TO PROCEED

Dated: , 20

TO:

(“Contractor”)

ADDRESS:

PROJECT:

PROJECT/CONTRACT NO.:_Tokay High School Asphalt Project No. 8150-5830-2

between the Lodi Unified School District and Contractor (*Contract”).

You are notified that the Contract Time under the above Contract will commence to run on

, 20 . By that date, you are to start performing your
obligations under the Contract Documents. In accordance with the Agreement executed by
Contractor, the date of completion is , 20

You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day
following the date of this Notice to Proceed:

1. Contractor’s preliminary schedule of construction.
2. Contractor’s preliminary schedule of values for all of the Work.
Thank you. We look forward to a very successful Project.
LODI UNIFIED SCHOOL DISTRICT

BY:

NAME:

TITLE:

END OF DOCUMENT
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DOCUMENT 00 56 00

ESCROW BID DOCUMENTATION

Requirement to Escrow Bid Documentation

a.

Contractor shall submit, within SEVEN (7) calendar days after the date of the
Notice of Award, one copy of all documentary information received or
generated by Contractor in preparation of bid prices for this Contract, as
specified herein. This material is referred to herein as “Escrow Bid
Documentation.” The Escrow Bid Documentation of the Contractor will be
held in escrow for the duration of the Contract.

Contractor agrees, as a condition of award of the Contract, that the Escrow
Bid Documentation constitutes all written information used in the preparation
of its bid, and that no other written bid preparation information shall be
considered in resolving disputes or claims. Contractor also agrees that
nothing in the Escrow Bid Documentation shall change or modify the terms or
conditions of the Contract Documents.

The Escrow Bid Documentation will not be opened by District except as
indicated herein. The Escrow Bid Documentation will be used only for the
resolution of change orders and claims disputes.

Contractor's submission of the Escrow Bid Documentation, as with the bonds
and insurance documents required, is considered an essential part of the
Contract award. Should the Contractor fail to make the submission within the
allowed time specified above, District may deem the Contractor to have failed
to enter into the Contract, and the Contractor shall forfeit the amount of its
bid security, accompanying the Contractor's bid, and District may award the
Contract to the next lowest responsive responsible bidder.

NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED
CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS
SUBMITTED AND APPROVED.

The Escrow Bid Documentation shall be submitted in person by an authorized
representative of the Contractor to the District.

2. Ownership of Escrow Bid Documentation

a.

The Escrow Bid Documentation is, and shall always remain, the property of
Contractor, subject to review by District, as provided herein.

Escrow Bid Documentation constitute trade secrets, not known outside
Contractor's business, known only to a limited extent and only by a limited
number of employees of Contractor, safeguarded while in Contractor's
possession, extremely valuable to Contractor, and could be extremely
valuable to Contractor's competitors by virtue of reflecting Contractor's
contemplated techniques of construction. Subject to the provisions herein,
District agrees to safeguard the Escrow Bid Documentation, and all
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3.

a.

information contained therein, against disclosure to the fullest extent
permitted by law.

Format and Contents of Escrow Bid Documentation

Contractor may submit Escrow Bid Documentation in its usual cost-estimating
format; a standard format is not required. The Escrow Bid Documentation
shall be submitted in the language (e.g., English) of the specification.

Escrow Bid Documentation must clearly itemize the estimated costs of
performing the work of each bid item contained in the bid schedule,
separating bid items into sub-items as required to present a detailed cost
estimate and allow a detailed cost review. The Escrow Bid Documentation
shall include all subcontractor bids or quotes, supplier bids or quotes, quantity
takeoffs, crews, equipment, calculations of rates of production and progress,
copies of quotes from subcontractors and suppliers, and memoranda,
narratives, add/deduct sheets, and all other information used by the
Contractor to arrive at the prices contained in the bid proposal. Estimated
costs should be broken down into Contractor's usual estimate categories such
as direct labor, repair labor, equipment ownership and operation, expendable
materials, permanent materials, and subcontract costs as appropriate. Plant
and equipment and indirect costs should be detailed in the Contractor's usual
format. The Contractor's allocation of indirect costs, contingencies, markup,
and other items to each bid item shall be identified.

All costs shall be identified. For bid items amounting to less than $10,000,
estimated unit costs are acceptable without a detailed cost estimate, provided
that labor, equipment, materials, and subcontracts, as applicable, are
included and provided that indirect costs, contingencies, and markup, as
applicable, are allocated.

Bid Documentation provided by District should not be included in the Escrow
Bid Documentation unless needed to comply with the following requirements.

Submittal of Escrow Bid Documentation

The Escrow Bid Documentation shall be submitted by the Contractor in a sealed
container within SEVEN (7) calendar days after the date of the Notice of Award.
The container shall be clearly marked on the outside with the Contractor's name,
date of submittal, project name and the words “Escrow Bid Documentation -
Intended to be opened in the presence of Authorized Representatives of Both District
and Contractor”.

By submitting Escrow Bid Documentation, Contractor represents that the material in
the Escrow Bid Documentation constitutes all the documentary information used in
preparation of the bid and that the Contractor has personally examined the contents
of the Escrow Bid Documentation container and has found that the documents in the
container are complete.
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c. If Contractor's proposal is based upon subcontracting any part of the work, each
subcontractor whose total subcontract price exceeds 5 percent of the total contract
price proposed by Contractor, shall provide separate Escrow Documents to be
included with those of Contractor. Those documents shall be opened and examined
in the same manner and at the same time as the examination described above for
Contractor.

d. If Contractor wishes to subcontract any portion of the Work after award, District
retains the right to require Contractor to submit Escrow Documents for the
Subcontractor before the subcontract is approved.

5. Storage, Examination and Final Disposition of Escrow Bid Documentation

a. The Escrow Bid Documentation will be placed in escrow, for the life of the Contract,
in a mutually agreeable institution. The cost of storage will be paid by Contractor for
the duration of the project until final Contract payment. The storage facilities shall
be the appropriate size for all the Escrow Bid Documentation and located
conveniently to both District's and Contractor's offices.

b. The Escrow Bid Documentation shall be examined by both District and Contractor, at
any time deemed necessary by either District or Contractor, to assist in the
negotiation of price adjustments and change orders or the settlement of disputes and
claims. In the case of legal proceedings, Escrow Bid Documentation shall be used
subject to the terms of an appropriate protective order if requested by Contractor
and ordered by a court of competent jurisdiction. Examination of the Escrow Bid
Documentation is subject to the following conditions:

(1) As trade secrets, the Escrow Bid Documentation is proprietary and confidential to the
extent allowed by law.

(2) District and Contractor shall each designate, in writing to the other party SEVEN (7)
calendar days prior to any examination, the names of representatives who are
authorized to examine the Escrow Bid Documentation. No other person shall have
access to the Escrow Bid Documentation.

(3) Access to the documents may take place only in the presence of duly designated
representatives of the District and Contractor. If Contractor fails to designate a
representative or appear for joint examination on SEVEN (7) calendar days’ notice,
then the District representative may examine the Escrow Bid Documents alone upon
an additional THREE (3) calendar days’ notice if a representative of the Contractor
does not appear at the time set.

(4) If a subcontractor has submitted sealed information to be included in the Escrow Bid
Documents, access to those documents may take place only in the presence of a
duly designated representative of the District, Contractor and that subcontractor. If
that subcontractor fails to designate a representative or appear for joint examination
on SEVEN (7) calendar days’ notice, then the District representative and/or the
Contractor may examine the Escrow Bid Documentation without that subcontractor
present upon an additional THREE (3) calendar days’ notice if a representative of
that subcontractor does not appear at the time set.
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c. The Escrow Bid Documentation will be returned to Contractor at such time as the
Contract has been completed and final settlement has been achieved.

END OF DOCUMENT
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DOCUMENT 00 57 00

ESCROW AGREEMENT IN LIEU OF RETENTION

Not Used

END OF DOCUMENT
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DOCUMENT 00 61 13.13

PERFORMANCE BOND
(100% of Contract Price)

(Note: Contractor must use this form, NOT a surety company form.)
KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Lodi Unified School District, (“District”) and
(“Principal”) have entered into a
contract for the furnishing of all materials and labor, services and transportation, necessary,
convenient, and proper to perform the following project:

("Project” or “Contract”) which Contract dated , 20___, and all of the
Contract Documents attached to or forming a part of the Contract, are hereby referred to and made
a part hereof; and

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the
faithful performance of the Contract.

NOW, THEREFORE, the Principal and

(“Surety”) are held

and firmly bound unto the Board of the District in the penal sum of

Dollars ($ ), lawful money of the United States, for the payment of which sum
well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and
assigns jointly and severally, firmly by these presents, to:

- Promptly perform all the work required to complete the Project; and

- Pay to the District all damages the District incurs as a result of the Principal’s failure to
perform all the Work required to complete the Project.

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing
the Contract in accordance with its terms and conditions, and upon determination by the District of
the lowest responsible bidder, arrange for a contract between such bidder and the District and make
available as Work progresses sufficient funds to pay the cost of completion less the “balance of the
Contract Price,” and to pay and perform all obligations of Principals under the Contract, including,
without limitation, all obligations with respect to warranties, guarantees and the payment of
liquidated damages. The term “balance of the Contract Price,” as used in this paragraph, shall
mean the total amount payable to Principal by the District under the Contract and any modifications
thereto, less the amount previously paid by the District to the Principal, less any withholdings by the
District allowed under the Contract. District shall not be required or obligated to accept a tender of
a completion contractor from the Surety for any or no reason.

The condition of the obligation is such that, if the above bound Principal, its heirs, executors,
administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly
keep and perform the covenants, conditions, and agreements in the Contract and any alteration
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thereof made as therein provided, on its part to be kept and performed at the time and in the intent
and meaning, including all contractual guarantees and warrantees of materials and workmanship,
and shall indemnify and save harmless the District, its trustees, officers and agents, as therein
stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full
force and virtue.

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by
Surety to fulfill its obligations in the event of default by the Principal. Surety shall not utilize
Principal in completing the Work nor shall Surety accept a Bid from Principal for completion of the
Work if the District declares the Principal to be in default and notifies Surety of the District’s
objection to Principal’s further participation in the completion of the Work.

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall
hold good for a period equal to the warranty and/or guarantee period of the Contract, during which
time Surety’s obligation shall continue if Contractor shall fail to make full, complete, and satisfactory
repair and replacements and totally protect the District from loss or damage resulting from or
caused by defective materials or faulty workmanship. The obligations of Surety hereunder shall
continue so long as any obligation of Contractor remains. Nothing herein shall limit the District’s
rights or the Contractor or Surety’s obligations under the Contract, law or equity, including, but not
limited to, California Code of Civil Procedure section 337.15.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration, or addition to the terms of the contract or to the work to be performed thereunder or the
specifications accompanying the same shall in any way affect its obligation on this bond. The
Surety also stipulates and agrees that it shall not be exonerated or released from the obligation of
this bond by any overpayment or underpayment by the District that is based upon estimates
approved by the Architect. The Surety does hereby waive notice of any such change, extension of
time, alteration, or addition to the terms of the Contract or to the work or to the specifications.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all
purposes be deemed an original thereof, have been duly executed by the Principal and Surety

above named, on the day of , 20
Principal Surety
By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a
Power of Attorney and Certificate of Authority for Surety. The California Department of
Insurance must authorize the Surety to be an admitted surety insurer.

END OF DOCUMENT
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DOCUMENT 00 61 13.16

PAYMENT BOND
Contractor's Labor & Material Bond
(100% Of Contract Price)

(Note: Contractor must use this form, NOT a surety company form.)
KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Lodi Unified School District, (*District”) and
, ("Principal”) have entered
into a contract for the furnishing of all materials and labor, services and transportation,
necessary, convenient, and proper to perform the following project:

Tokay High School Asphalt Project No. 8150-5830-2

(“Project” or “Contract”) which Contract dated , 20 , and all of
the Contract Documents attached to or forming a part of the Contract, are hereby referred
to and made a part hereof; and

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon
the performance of the work, to file a good and sufficient bond with the body by which the
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract
price, to secure the claims to which reference is made in sections 9000 through 9510 and
9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code.

NOW, THEREFORE, the Principal and

(“Surety”)
are held and firmly bound unto all laborers, material men, and other persons referred to in
said statutes in the sum of

Dollars ($ ), lawful money of the United States, being a sum not less than
the total amount payable by the terms of Contract, for the payment of which sum well and
truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or
assigns, jointly and severally, by these presents.

The condition of this obligation is that if the Principal or any of its subcontractors, or their
heirs, executors, administrators, successors, or assigns of any, all, or either of them shall
fail to pay for any labor, materials, provisions, or other supplies, used in, upon, for or about
the performance of the work contracted to be done, or for any work or labor thereon of any
kind, or for amounts required to be deducted, withheld, and paid over to the Employment
Development Department from the wages of employees of the Principal or any of his or its
subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with
respect to such work or labor, that the Surety will pay the same in an amount not exceeding
the amount herein above set forth, and also in case suit is brought upon this bond, will pay
a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs
and to be included in the judgment therein rendered.

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any
and all persons, companies, and corporations entitled to file claims under section 9100 of
the Civil Code, so as to give a right of action to them or their assigns in any suit brought
upon this bond.
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Should the condition of this bond be fully performed, then this obligation shall become null
and void; otherwise it shall be and remain in full force and affect.

And the Surety, for value received, hereby stipulates and agrees that no change, extension
of time, alteration, or addition to the terms of Contract or the specifications accompanying
the same shall in any manner affect its obligations on this bond, and it does hereby waive

notice of any such change, extension, alteration, or addition.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which
shall for all purposes be deemed an original thereof, have been duly executed by the

Principal and Surety above named, on the day of , 20
Principal Surety
By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Contractor must attach a Notarial Acknowledgment for all Surety’'s sighatures and
a Power of Attorney and Certificate of Authority for Surety. The California
Department of Insurance must authorize the Surety to be an admitted surety
insurer.

END OF DOCUMENT
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DOCUMENT 00 63 40
ALLOWANCE EXPENDITURE DIRECTIVE FORM
Lodi Unified School District

1305 E. Vine Street
Lodi, CA 95240

ALLOWANCE

EXPENDITURE
DIRECTIVE NO.:

ALLOWANCE EXPENDITURE DIRECTIVE

Project: Date:
DSA File No.:
Bid No.: DSA Appl. No.

The following parties agree to the terms of this Allowance Expenditure Directive ("AED"):

Owner Name, Address, Telephone: Contractor Name, Address, Telephone:

Reference

Description

Allowance
Authorized for
Expenditure

Days
Ext.

Requested by:

Work]

Performed by: [Requester]
Reason: [Performer]
[Reason]

Request for AED # [Description of unforeseen item relating to | $
Requested by: Work]
Performed by: [Requester]
Reason: [Performer]
[Reason]
Request for AED # [Description of unforeseen item relating to | $
Requested by: Work]
Performed by: [Requester]
Reason: [Performer]
[Reason]
Request for AED # [Description of unforeseen item relating to $

Contract time will be adjusted as follows:

Total Contract Allowance Amount: | $
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Previous Completion Date: _ [DATE]__ Amount of Previously Approved $

Allowance Expenditure
[#] Calendar Days Extension Directive(s):

(zero days unless otherwise indicated)

Amount of this Allowance $
Current Completion Date: _ [DATE]__ Expenditure Directive:

The undersigned Contractor approves the foregoing release of allowance for completion of
each specified item, and as to the extension of time allowed, if any, for completion of the
entire work as stated therein, and agrees to furnish all labor, materials and services and
perform all work necessary to complete any additional work specified for the consideration
stated therein ("Work"). Submission of sums which have no basis in fact or which
Contractor knows are false are at the sole risk of Contractor and may be a violation of the
False Claims Act set forth under Government Code section 12650, et seq.

This Allowance Expenditure Directive must be signed by an authorized District
representative.

It is expressly understood that the authorized allowance expenditure and time, if any,
granted herein represent a full accord and satisfaction for any and all time and cost impacts
of the items herein, and Contractor waives any and all further compensation or time
extension based on the items herein. The value of the extra work or changes expressly
includes any and all of the Contractor’s costs and expenses, and its subcontractors, both
direct and indirect, resulting from additional time required on the project or resulting from
delay to the project. Any costs, expenses, damages or time extensions not included are
deemed waived.

Signatures:
DISTRICT: CONTRACTOR:
LODI UNIFIED SCHOOL DISTRICT
Date: Date:
By: By:
[Print Name and Title here] [Print Name and Title here]
ARCGHITECT: PROJIECTINSPECTOR:
N/A N/A
Date: Date:
By: By:
[Print Name and Title here] [Print Name and Title here]

END OF DOCUMENT

LODI UNIFIED SCHOOL DISTRICT



DOCUMENT 00 63 57
PROPOSED CHANGE ORDER FORM
Lodi Unified School District

1305 E. Vine Street
Lodi, CA 95240

Project: Date:
Bid No.: DSA File No.:
RFI #: DSA Appl. No.:

Contractor hereby submits for District’s review and evaluation this Proposed Change Order ("PCO"),
submitted in accordance with and subject to the terms of the Contract Documents, including Sections
17.7 and 17.8 of the General Conditions. Any spaces left blank below are deemed no change to cost
or time.

Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be
attached and included for District review and evaluation. Contractor further understands and
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some
or all of the PCO, shall result in a rejected PCO.

WORK PERFORMED OTHER THAN BY CONTRACTOR | ADD DEDUCT
(a) Material (attach suppliers’ invoice or itemized quantity
and unit cost plus sales tax)
(b) Add Labor (attach itemized hours and rates, fully
encumbered)
(c) Add Equipment (attach suppliers’ invoice)
(d) Subtotal
(e) Add overhead and profit for any and all tiers of

Subcontractor, the total not to exceed ten percent
(10%) of Item (d)

(H Subtotal
(9) Add Overhead and Profit for Contractor, not to
exceed five percent (5%) of Item (f)
(h) Subtotal
() Add Bond and Insurance, not to exceed one and a half
percent (1.5%) of Item (h)
6)) TOTAL
(k) Time (zero unless indicated; “TBD” not permitted) Calendar

Days

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]
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WORK PERFORMED BY CONTRACTOR ADD DEDUCT
) Material (attach itemized quantity and unit cost plus
sales tax)
(m) Add Labor (attach itemized hours and rates, fully
encumbered)
(n) Add Equipment (attach suppliers’ invoice)
(0) Subtotal
(p) Add Overhead and Profit for Contractor, not to
exceed fifteen percent (15%) of Item (d)
(q) Subtotal
(r) Add Bond and Insurance, not to exceed one and a half
percent (1.5%) of Item (f)
(s) TOTAL
() Time (zero unless indicated; “TBD” not permitted) Calendar
Days

The undersigned Contractor approves the foregoing as to the changes, if any, to the
Contract Price specified for each item, and as to the extension of time allowed, if any, for
completion of the entire Work as stated herein, and agrees to furnish all labor, materials,
and service, and perform all work necessary to complete any additional work specified for
the consideration stated herein. Submission of sums which have no basis in fact or which
Contractor knows are false are at the sole risk of Contractor and may be a violation of the
False Claims Act set forth under Government Code section 12650 et seqg. It is understood
that the changes herein to the Contract shall only be effective when approved by the
governing board of the District.

It is expressly understood that the value of the extra Work or changes expressly includes
any and all of the Contractor’s costs and expenses, direct and indirect, resulting from
additional time required on the Project or resulting from delay to the Project. Contractor is
not entitled to separately recover amounts for overhead or other indirect costs. Any costs,
expenses, damages, or time extensions not included are deemed waived.

SUBMITTED BY:

Contractor:

[Name] Date

END OF DOCUMENT
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Lodi Unified School District

1305 E. Vine Street
Lodi, CA 95240

DOCUMENT 00 63 63

CHANGE ORDER FORM

CHANGE ORDER NO.:

CHANGE ORDER

Project: Date:
Bid No.: DSA File No.:
DSA Appl. No.:
The following parties agree to the terms of this Change Order:
Owner: Contractor:
[Name / Address] [Name / Address]
Architect: Project Inspector:
[Name / Address] [Name / Address]
Reference Description Cost Days
Ext.
PCO # [Description of change] $
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
PCO # [Description of change] $
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
PCO # [Description of change] $
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
Contract time will be adjusted as follows: Original Contract Amount: $
Previous Completion Date: Date
P Amount of Previously $
#] Calendar Days Extension (zero Approved Change Order(s):
unless otherwise indicated) -
Amount of this Change $
Current Completion Date: Date Order:
Contract Amount: $

The undersigned Contractor approves the foregoing as to the changes, if any, to the
Contract Price specified for each item, and as to the extension of time allowed, if any, for
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completion of the entire work as stated therein, and agrees to furnish all labor, materials
and services and perform all work necessary to complete any additional work specified for
the consideration stated therein. Submission of sums which have no basis in fact or which
Contractor knows are false are at the sole risk of Contractor and may be a violation of the
False Claims Act set forth under Government Code section 12650, et seq.

This change order is subject to approval by the governing board of this District and must be
signed by the District. Until such time as this change order is approved by the District’s
governing board and executed by a duly authorized District representative, this change
order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent
a full accord and satisfaction for any and all time and cost impacts of the items herein, and
Contractor waives any and all further compensation or time extension based on the items
herein. The value of the extra work or changes expressly includes any and all of the
Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting
from additional time required on the project or resulting from delay to the project. Any
costs, expenses, damages or time extensions not included are deemed waived.

Signatures:

District: Contractor:

[Name] Date [Name] Date
Architect: Project Inspector:

[Name] Date [Name] Date

END OF DOCUMENT
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DOCUMENT 00 65 19.26
AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS
THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND

ENTERED INTO THIS DAY OF , 20 by and between the
Lodi Unified School District (“District”) and

(“Contractor”), whose place of business is

RECITALS

WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.:
(“Contract” or “Project”) in the County of San Joaquin, California; and
WHEREAS, the Work under the Contract was completed on ,and a
Notice of Completion was recorded with the County Recorder on
NOW, THEREFORE, it is mutually agreed between District and Contractor as follows:

AGREEMENT AND RELEASE

I. Contractor will only be assessed liquidated damages as detailed below:
Original Contract Sum $
Modified Contract Sum $
Payment to Date $
Liquidated Damages $

Payment Due Contractor $

I1. Subject to the provisions hereof, District shall forthwith pay to Contractor the
undisputed sum of Dollars ($ ) under the
Contract, less any amounts represented by any notice to withhold funds on file with
District as of the date of such payment.

III. Contractor acknowledges and hereby agrees that there are no unresolved or
outstanding claims in dispute against District arising from the performance of work
under the Contract, except for the claims described in Paragraph 5 and continuing
obligations described in Paragraph 6. It is the intention of the parties in executing
this Agreement and Release that this Agreement and Release shall be effective as a
full, final and general release of all claims, demands, actions, causes of action,
obligations, costs, expenses, damages, losses and liabilities of Contractor against
District and all of its respective agents, employees, trustees, inspectors, assignees,
consultants and transferees, except for any Disputed Claim that may be set forth in
Paragraph 6 and the continuing obligations described in Paragraph 8 hereof.
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V.

VI.

VII.

VIII.

The following claims are disputed (hereinafter, the "Disputed Claims") and are
specifically excluded from the operation of this Agreement and Release:

Claim No. Description of Claim Amount of Claim Date Claim
Submitted

$

$

$

$

$

$

[If further space is required, attach additional sheets showing the required
information.]

Consistent with California Public Contract Code section 7100, Contractor hereby
agrees that, in consideration of the payment set forth in Paragraph 1 hereof,
Contractor hereby releases and forever discharges District, all its agents, employees,
inspectors, assignees, and transferees from any and all liability, claims, demands,
actions, or causes of action of whatever kind or nature arising out of or in any way
concerned with the Work under the Contract.

Guarantees and warranties for the Work, and any other continuing obligation of
Contractor, including without limitation the duty to defend, indemnify and hold
harmless the District, shall remain in full force and effect as specified in the Contract
Documents.

Contractor hereby waives the provisions of California Civil Code section 1542 which
provides as follows:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE
CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO
EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE
RELEASE AND THAT, IF KNOWN BY HIM OR HER, WOULD HAVE
MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR
OR RELEASED PARTY.

The provisions of this Agreement and Release are contractual in nature and not mere
recitals and shall be considered independent and severable. If any such provision or
any part thereof shall be at any time held invalid in whole or in part under any
federal, state, county, municipal, or other law, ruling, or regulations, then such
provision, or part thereof, shall remain in force and effect to the extent permitted by
law, and the remaining provisions of this Agreement and Release shall also remain in
full force and effect, and shall be enforceable.
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IX. All rights of District shall survive completion of the Work or termination of Contract,
and execution of this Release.

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * *
LODI UNIFIED SCHOOL DISTRICT

Signature:

Print Name:

Title:

CONTRACTOR:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 65 36

GUARANTEE FORM

("Contractor") hereby agrees that the

(“"Work"” of Contractor) which Contractor has installed for the Lodi Unified
School District ("District") for the following project:

PROJECT: TOKAY HIGH ASPHALT PROJECT NUMBER: 8150-5830-2

(“Project” or “"Contract”) has been performed in accordance with the requirements of the
Contract Documents and that the Work as installed will fulfill the requirements of the
Contract Documents.

The undersigned agrees to repair or replace any or all of such Work that may prove to be
defective in workmanship or material together with any other adjacent Work that may be
displaced in connection with such replacement within a period of
year(s) from the date of completion as defined in Public Contract Code section 7107,
subdivision (c), ordinary wear and tear and unusual abuse or neglect excepted. The date of
completion is , 20

In the event of the undersigned’s failure to comply with the above-mentioned conditions
within a reasonable period of time, as determined by the District, but not later than seven
(7) days after being notified in writing by the District, the undersigned authorizes the
District to proceed to have said defects repaired and made good at the expense of the
undersigned. The undersigned shall pay the costs and charges therefor upon demand.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

Representatives to be contacted for service subject to terms of Contract:

Name:

Address:

Phone No.:

Email:

END OF DOCUMENT
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DOCUMENT 00 72 13

GENERAL CONDITIONS

1. CONTRACT TERMS AND DEFINITIONS
1.1 Definitions

Wherever used in the Contract Documents, the following terms shall have the
meanings indicated, which shall be applicable to both the singular and plural
thereof:

1.1.1 Adverse Weather: Shall be only weather that satisfies all of the
following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme
temperature conditions in excess of the norm for the location and time of year it
occurred based on the closest weather station data averaged over the past five
years, (2) that is unanticipated and would cause unsafe work conditions and/or is
unsuitable for scheduled work that should not be performed during inclement
weather (i.e., exterior finishes), and (3) at the Project.

1.1.2 Allowance Expenditure Directive: Written authorization for
expenditure of allowance, if any.

1.1.3 Approval, Approved, and/or Accepted: Written authorization, unless
stated otherwise.

1.1.4 Architect (or "Design Professional in General Responsible
Charge’): The individual, partnership, corporation, joint venture, or any
combination thereof, named as Architect, who will have the rights and authority
assigned to the Architect in the Contract Documents. The term Architect means the
Design Professional in General Responsible Charge as defined in DSA PR 13-02 on
this Project or the Architect’s authorized representative.

1.1.5 As-Builts: Reproducible blue line prints of drawings to be prepared on a
monthly basis pursuant to the Contract Documents, that reflect changes made during
the performance of the Work, recording differences between the original design of
the Work and the Work as constructed since the preceding monthly submittal. See
Record Drawings.

1.1.6 Bidder: A contractor who intends to provide a proposal to the District to
perform the Work of this Contract.

1.1.7 Change Order: A written order to the Contractor authorizing an addition
to, deletion from, or revision in the Work, and/or authorizing an adjustment in the
Contract Price or Contract Time.

1.1.8 Claim: A Dispute that remains unresolved at the conclusion of the all the
applicable Dispute Resolution requirements provided herein.

1.1.9 Construction Change Directive: A written order prepared and issued
by the District, the Construction Manager, and/or the Architect and signed by the
District and the Architect, directing a change in the Work.

LODI UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS
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1.1.10 Construction Manager: The individual, partnership, corporation, joint
venture, or any combination thereof, or its authorized representative, named as such
by the District. If no Construction Manager is used on the Project that is the subject
of this Contract, then all references to Construction Manager herein shall be read to
refer to District.

1.1.11 Construction Schedule: The progress schedule of construction of the
Project as provided by Contractor and approved by District.

1.1.12 Contract, Contract Documents: The Contract consists exclusively of
the documents evidencing the agreement of the District and Contractor, identified as
the Contract Documents. The Contract Documents consist of the following
documents:

.12.1 Notice to Bidders

.12.2  Instructions to Bidders

.12.3 Bid Form and Proposal

.12.4 Bid Bond

.12.5 Designated Subcontractors List

.12.6 Site Visit Certification (if a site visit was required)

.12.7 Non-Collusion Declaration

.12.8 Notice of Award

.12.9 Notice to Proceed

.12.10 Agreement

.12.11 Escrow of Bid Documentation

.12.12 Escrow Agreement for Security Deposits in Lieu of Retention (if
applicable)

.12.13 Performance Bond

.12.14 Payment Bond (Contractor’s Labor & Material Bond)

.12.15 General Conditions

.12.16 Special Conditions (if applicable)

.12.17 Project Labor Agreement (if applicable)

.12.18 Hazardous Materials Procedures and Requirements

.12.19 Workers’ Compensation Certification

.12.20 Prevailing Wage Certification

.12.21 Disabled Veteran Business Enterprise Participation Certification (if
applicable)

.12.22 Drug-Free Workplace Certification (if applicable)

.12.23 Tobacco-Free Environment Certification

.12.24 Hazardous Materials Certification (if applicable)

.12.25 Lead-Based Materials Certification (if applicable)

.12.26 Imported Materials Certification (if applicable)

.12.27 Criminal Background Investigation/Fingerprinting Certification

.12.28 Buy American Certification (if applicable)

.12.29 Roofing Project Certification (if applicable)

.12.30 Registered Subcontractors List

.12.31 Iran Contracting Act Certification (if applicable)

.12.32 Post Bid Interview

.12.33 All Plans, Technical Specifications, and Drawings

.12.34 Any and all addenda to any of the above documents

.12.35 Any and all change orders or written modifications to the above
documents if approved in writing by the District
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1.1.13 Contract Price: The total monies payable to the Contractor under the
terms and conditions of the Contract Documents.

1.1.14 Contract Time: The time period stated in the Agreement for the
completion of the Work.

1.1.15 Contractor: The person or persons identified in the Agreement as
contracting to perform the Work to be done under this Contract, or the legal
representative of such a person or persons.

1.1.16 Daily Job Report(s): Daily Project reports prepared by the Contractor's
employee(s) who are present on Site, which shall include the information required
herein.

1.1.17 Day(s): Unless otherwise designated, day(s) means calendar day(s).

1.1.18 Department of Industrial Relations (or “"DIR"”): is responsible, among
other things, for labor compliance monitoring and enforcement of California
prevailing wage laws and regulations for public works contracts.

1.1.19 Design Professional in General Responsible Charge: See definition
of Architect above.

1.1.20 Dispute: A separate demand by Contractor for a time extension, or
payment of money or damages arising from Work done by or on behalf of the
Contractor pursuant to the Contract and payment of which is not otherwise expressly
provided for or Contractor is not otherwise entitled to; or an amount of payment
disputed by the District.

1.1.21 District: The public agency or the school district for which the Work is
performed. The governing board of the District or its designees will act for the
District in all matters pertaining to the Contract. The District may, at any time,

1.1.21.1 Direct the Contractor to communicate with or provide notice to the
Construction Manager or the Architect on matters for which the Contract
Documents indicate the Contractor will communicate with or provide notice to the
District; and/or

1.1.21.2 Direct the Construction Manager or the Architect to communicate with
or direct the Contractor on matters for which the Contract Documents indicate
the District will communicate with or direct the Contractor.

1.1.22 Drawings (or “Plans”): The graphic and pictorial portions of the
Contract Documents showing the design, location, scope and dimensions of the work,
generally including plans, elevations, sections, details, schedules, sequence of
operation, and diagrams.

1.1.23 DSA: Division of the State Architect.

1.1.24 Force Account Directive: A process that may be used when the District
and the Contractor cannot agree on a price for a specific portion of work or before
the Contractor prepares a price for a specific portion of work and whereby the
Contractor performs the work as indicated herein on a time and materials basis.
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1.1.25 Job Cost Reports: Any and all reports or records detailing the costs
associated with work performed on or related to the Project that Contractor shall
maintain for the Project. Specifically, Job Cost Reports shall contain, but are not
limited by or to, the following information: a description of the work performed or to
be performed on the Project; quantity, if applicable, of work performed (hours,
square feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the
Project to date; estimated costs to complete the Project; and expected costs at
completion. The Job Cost Reports shall also reflect all Contract cost codes, change
orders, elements of non-conforming work, back charges, and additional services.

1.1.26 Labor Commissioner’s Office (or “Labor Commissioner”, also
known as the Division of Labor Standards Enforcement ("DLSE”)): Division
of the DIR responsible for adjudicating wage claims, investigating discrimination and
public works complaints, and enforcing Labor Code statutes and Industrial Welfare
Commission orders.

1.1.27 Municipal Separate Storm Sewer System (or *"MS4"”): A system of
conveyances used to collect and/or convey storm water, including, without limitation,
catch basins, curbs, gutters, ditches, man-made channels, and storm drains.

1.1.28 Plans: See Drawings.

1.1.29 Premises: The real property owned by the District on which the Site is
located.

1.1.30 Product(s): New material, machinery, components, equipment, fixtures
and systems forming the Work, including existing materials or components required
and approved by the District for reuse.

1.1.31 Product Data: Illustrations, standard schedules, performance charts,
instructions, brochures, diagrams, and other information furnished by the Contractor
to illustrate a material, product, or system for some portion of the Work.

1.1.32 Program Manager: The individual, partnership, corporation, joint
venture, or any combination thereof, or its authorized representative, named as such
by the District. If no Program Manager is designated for Project that is the subject of
this Contract, then all references to Project Manager herein shall be read to refer to
District.

1.1.33 Project: The planned undertaking as provided for in the Contract
Documents.

1.1.34 Project Inspector (or “Inspector”): The individual(s) retained by the
District in accordance with title 24 of the California Code of Regulations to monitor
and inspect the Project.

1.1.35 Project Labor Agreement (or “"PLA"): a prehire collective bargaining
agreement in accordance with Public Contract Code section 2500 et seq. that
establishes terms and conditions of employment for a specific construction project or
projects and/or is an agreement described in Section 158(f) of Title 29 of the United
States Code.
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1.1.36 Proposed Change Order (or "PCO"”): a written request prepared by
the Contractor requesting that the District and the Architect issue a Change Order
based upon a proposed change to the Work.

1.1.37 Provide: Shall include “provide complete in place,” that is, “furnish and
install,” and “provide complete and functioning as intended in place” unless
specifically stated otherwise.

1.1.38 Qualified SWPPP Practitioners (or "QSP”): certified personnel that
attended a State Water Resources Control Board sponsored or approved training
class and passed the qualifying exam.

1.1.39 Record Drawings: Reproducible drawings (or Plans) prepared pursuant
to the requirements of the Contract Documents that reflect all changes made during
the performance of the Work, recording differences between the original design of
the Work and the Work as constructed upon completion of the Project. See also As-
Builts.

1.1.40 Request for Information (or “RFI”): A written request prepared by
the Contractor requesting that the Architect provide additional information necessary
to clarify or amplify an item in the Contract Documents that the Contractor believes
is not clearly shown or called for in the Drawings or Specifications or other portions
of the Contract Documents, or to address problems that have arisen under field
conditions.

1.1.41 Request for Substitution for Specified Item: A request by Contractor
to substitute an equal or superior material, product, thing, or service for a specific
material, product, thing, or service that has been designated in the Contract
Documents by a specific brand or trade name.

1.1.42 Safety Orders: Written and/or verbal orders for construction issued by
the California Division of Occupational Safety and Health ("CalOSHA") or by the
United States Occupational Safety and Health Administration ("OSHA").

1.1.43 Safety Plan: Contractor’s safety plan specifically adapted for the Project.
Contractor's Safety Plan shall comply with all provisions regarding Project safety,
including all applicable provisions in these General Conditions.

1.1.44 Samples: Physical examples that illustrate materials, products,
equipment, finishes, colors, or workmanship and that, when approved in accordance
with the Contract Documents, establish standards by which portions of the Work will
be judged.

1.1.45 Shop Drawings: All drawings, prints, diagrams, illustrations, brochures,
schedules, and other data that are prepared by the Contractor, a subcontractor,
manufacturer, supplier, or distributor, that illustrate how specific portions of the
Work shall be fabricated or installed.

1.1.46  Site: The Project site as shown on the Drawings.

1.1.47 Specifications: That portion of the Contract Documents, Division 1
through Division 49, and all technical sections, and addenda to all of these, if any,
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consisting of written descriptions and requirements of a technical nature of materials,
equipment, construction methods and systems, standards, and workmanship.

1.1.48 State: The State of California.

1.1.49 Storm Water Pollution Prevention Plan (or "SWPPP"”): A document
which identifies sources and activities at a particular facility that may contribute
pollutants to storm water and contains specific control measures and time frames to
prevent or treat such pollutants.

1.1.50 Subcontractor: A contractor and/or supplier who is under contract with
the Contractor or with any other subcontractor, regardless of tier, to perform a
portion of the Work of the Project.

1.1.51 Submittal Schedule: The schedule of submittals as provided by
Contractor and approved by District.

1.1.52 Surety: The person, firm, or corporation that executes as surety the
Contractor’s Performance Bond and Payment Bond, and must be a California
admitted surety insurer as defined in the Code of Civil Procedure section 995.120.

1.1.53 Work: All labor, materials, equipment, components, appliances,
supervision, coordination, and services required by, or reasonably inferred from, the
Contract Documents, that are necessary for the construction and completion of the
Project.

1.2 Laws Concerning the Contract

Contract is subject to all provisions of the Constitution and laws of California and the
United States governing, controlling, or affecting District, or the property, funds,
operations, or powers of District, and such provisions are by this reference made a part
hereof. Any provision required by law to be included in this Contract shall be deemed to
be inserted.

1.3 No Oral Agreements

No oral agreement or conversation with any officer, agent, or employee of District,
either before or after execution of Contract, shall affect or modify any of the terms or
obligations contained in any of the documents comprising the Contract.

1.4 No Assignment

Contractor shall not assign this Contract or any part thereof including, without limitation,
any services or money to become due hereunder without the prior written consent of the
District. Assignment without District’s prior written consent shall be null and void. Any
assignment of money due or to become due under this Contract shall be subject to a
prior lien for services rendered or material supplied for performance of work called for
under this Contract in favor of all persons, firms, or corporations rendering services or
supplying material to the extent that claims are filed pursuant to the Civil Code, Code of
Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall
also be subject to deductions for liquidated damages or withholding of payments as
determined by District in accordance with this Contract. Contractor shall not assign or
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transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain
an action against the District.

1.5 Notice and Service Thereof

1.5.1 Any notice from one party to the other or otherwise under Contract shall
be in writing and shall be dated and signed by the party giving notice or by a duly
authorized representative of that party. Any notice shall not be effective for any
purpose whatsoever unless served in one of the following manners:

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered
delivered on the day of delivery.

1.5.1.2 If notice is given by overnight delivery service, it shall be considered
delivered one (1) day after date deposited, as indicated by the delivery service.

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in
a sealed envelope, it shall be considered delivered three (3) days after date
deposited, as indicated by the postmarked date.

1.5.1.4 If notice is given by registered or certified mail with postage prepaid,
return receipt requested, it shall be considered delivered on the day the notice is
signed for.

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for
the notice and service requirements herein.

1.6 No Waiver

The failure of District in any one or more instances to insist upon strict performance of
any of the terms of this Contract or to exercise any option herein conferred shall not be
construed as a waiver or relinquishment to any extent of the right to assert or rely upon
any such terms or option on any future occasion. No action or failure to act by the
District, Architect, or Construction Manager shall constitute a waiver of any right or duty
afforded the District under the Contract, nor shall any action or failure to act constitute
an approval of or acquiescence in any breach thereunder, except as may be specifically
agreed in writing.

1.7 Substitutions for Specified Items

Unless the Special Conditions contain different provisions, Contractor shall not substitute
different items for any items identified in the Contract Documents without prior written
approval of the District.

1.8 Materials and Work

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall
provide and pay for all materials, labor, tools, equipment, transportation,
supervision, temporary constructions of every nature, and all other services,
management, and facilities of every nature whatsoever necessary to execute and
complete this Contract, in a good and workmanlike manner, within the Contract
Time.
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1.8.2 Unless otherwise specified, all materials shall be new and of the best
quality of their respective kinds and grades as noted or specified, workmanship shall
be of good quality, and Contractor shall use all diligence to inform itself fully as to
the required manufacturer’s instructions and to comply therewith.

1.8.3 Materials shall be furnished in ample quantities and at such times as to
insure uninterrupted progress of Work and shall be stored properly and protected
from the elements, theft, vandalism, or other loss or damage as required.

1.8.4 For all materials and equipment specified or indicated in the Drawings, the
Contractor shall provide all labor, materials, equipment, and services necessary for
complete assemblies and complete working systems, functioning as intended.
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that
can legitimately and reasonably be inferred to belong to the Work described, or be
necessary in good practice to provide a complete assembly or system, shall be
furnished as though itemized here in every detail. In all instances, material and
equipment shall be installed in strict accordance with each manufacturer’s most
recent published recommendations and specifications.

1.8.5 Contractor shall, after award of Contract by District and after relevant
submittals have been approved, place orders for materials and/or equipment as
specified so that delivery of same may be made without delays to the Work.
Contractor shall, upon demand from District, present documentary evidence showing
that orders have been placed.

1.8.6 District reserves the right but has no obligation, in response to
Contractor’s neglect or failure in complying with the above instructions, to place
orders for such materials and/or equipment as the District may deem advisable in
order that the Work may be completed at the date specified in the Agreement, and
all expenses incidental to the procuring of said materials and/or equipment shall be
paid for by Contractor or deducted from payment(s) to Contractor.

1.8.7 Contractor warrants good title to all material, supplies, and equipment
installed or incorporated in Work and agrees upon completion of all Work to deliver
the Site to District, together with all improvements and appurtenances constructed
or placed thereon by it, and free from any claims, liens, or charges. Contractor
further agrees that neither it nor any person, firm, or corporation furnishing any
materials or labor for any work covered by the Contract shall have any right to lien
any portion of the Premises or any improvement or appurtenance thereon, except
that Contractor may install metering devices or other equipment of utility companies
or of political subdivision, title to which is commonly retained by utility company or
political subdivision. In the event of installation of any such metering device or
equipment, Contractor shall advise District as to owner thereof.

1.8.7.1 If a lien or a claim based on a stop payment notice of any nature
should at any time be filed against the Work or any District property, by any
entity that has supplied material or services at the request of the Contractor,
Contractor and Contractor’s Surety shall promptly, on demand by District and at
Contractor’s and Surety’s own expense, take any and all action necessary to
cause any such lien or a claim based on a stop payment notice to be released or
discharged immediately therefrom.
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1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar
days after demand by the District, satisfactory evidence that a lien or a claim
based on a stop payment notice has been so released, discharged, or secured,
the District may discharge such indebtedness and deduct the amount required
therefor, together with any and all losses, costs, damages, and attorney’s fees
and expense incurred or suffered by District from any sum payable to Contractor
under the Contract.

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights
of persons furnishing materials or labor under any bond given by Contractor for their
protection or any rights under any law permitting such protection or any rights under
any law permitting such persons to look to funds due Contractor in hands of District
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts
and material contracts and notice of its provisions shall be given to all persons
furnishing material for work when no formal contract is entered into for such
material.

1.8.9 Title to new materials and/or equipment for the Work of this Contract and
attendant liability for its protection and safety shall remain with Contractor until
incorporated in the Work of this Contract and accepted by District. No part of any
materials and/or equipment shall be removed from its place of storage except for
immediate installation in the Work of this Contract. Should the District, in its
discretion, allow the Contractor to store materials and/or equipment for the Work
off-site, Contractor will store said materials and/or equipment at a bonded
warehouse and with appropriate insurance coverage at no cost to District.
Contractor shall keep an accurate inventory of all materials and/or equipment in a
manner satisfactory to District or its authorized representative and shall, at the
District’s request, forward it to the District.

2. [RESERVED]

3. ARCHITECT

3.1 The Architect shall represent the District during the Project and will observe
the progress and quality of the Work on behalf of the District. Architect shall have the
authority to act on behalf of District to the extent expressly provided in the Contract
Documents and to the extent determined by District. Architect shall have authority to
reject materials, workmanship, and/or the Work whenever rejection may be necessary,
in Architect’s reasonable opinion, to insure the proper execution of the Contract.

3.2 Architect shall, with the District and on behalf of the District, determine the
amount, quality, acceptability, and fitness of all parts of the Work, and interpret the
Specifications, Drawings, and shall, with the District, interpret all other Contract
Documents.

3.3 Architect shall have all authority and responsibility established by law,
including title 24 of the California Code of Regulations.

3.4 Contractor shall provide District and the Construction Manager with a copy of
all written communication between Contractor and Architect at the same time as that
communication is made to Architect, including, without limitation, all RFIs,
correspondence, submittals, claims, and proposed change orders.
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4.

CONSTRUCTION MANAGER

4.1 If a Construction Manager is used on this Project (“Construction Manager” or
“"CM™), the Construction Manager will provide administration of the Contract on the
District's behalf. After execution of the Contract and Notice to Proceed, all
correspondence and/or instructions from Contractor and/or District shall be forwarded
through the Construction Manager. The Construction Manager will not be responsible for
and will not have control or charge of construction means, methods, techniques,
sequences, or procedures or for safety precautions in connection with the Work, which
shall all remain the Contractor’s responsibility.

4.2 The Construction Manager, however, will have authority to reject materials
and/or workmanship not conforming to the Contract Documents, as determined by the
District, the Architect, and/or the Project Inspector. The Construction Manager shall also
have the authority to require special inspection or testing of any portion of the Work,
whether it has been fabricated, installed, or fully completed. Any decision made by the
Construction Manager, in good faith, shall not give rise to any duty or responsibility of
the Construction Manager to: the Contractor; any Subcontractor; the Contractor or
Subcontractor’s respective agents, employees; or other persons performing any of the
Work. The Construction Manager shall have free access to any or all parts of Work at
any time.

4.3 If the District does not use a Construction Manager on this Project, all
references to Construction Manager or CM shall be read as District.

INSPECTOR, INSPECTIONS, AND TESTS

5.1 Project Inspector

5.1.1 One or more Project Inspector(s), including special Project Inspector(s),
as required, will be assigned to the Work by District, in accordance with
requirements of title 24, part 1, of the California Code of Regulations, to enforce the
building code and monitor compliance with Plans and Specifications for the Project
previously approved by the DSA. Duties of Project Inspector(s) are specifically
defined in section 4-342 of said part 1 of title 24.

5.1.2 No Work shall be carried on except with the knowledge and under the
inspection of the Project Inspector(s). The Project Inspector(s) shall have free
access to any or all parts of Work at any time. Contractor shall furnish Project
Inspector(s) reasonable opportunities for obtaining such information as may be
necessary to keep Project Inspector(s) fully informed respecting progress and
manner of work and character of materials, including, but not limited to, submission
of form DSA 156 (or the most current version applicable at the time the Work is
performed) to the Project Inspector at least 48 hours in advance of the
commencement and completion of construction of each and every aspect of the
Work. Forms are available on the DSA’s website at:
http://www.dgs.ca.gov/dsa/Forms.aspx. Inspection of Work shall not relieve
Contractor from an obligation to fulfill this Contract. Project Inspector(s) and the
DSA are authorized to suspend work whenever the Contractor and/or its
Subcontractor(s) are not complying with the Contract Documents. Any work
stoppage by the Project Inspector(s) and/or DSA shall be without liability to the
District. Contractor shall instruct its Subcontractors and employees accordingly.
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5.1.3 If Contractor and/or any Subcontractor requests that the Project
Inspector(s) perform any inspection off-site, this shall only be done if it is allowable
pursuant to applicable regulations and DSA approval, if the Project Inspector(s)
agree to do so, and at the expense of the Contractor.

5.2 Tests and Inspections

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of
Regulations, group 1, article 5, section 4-335, and with the provisions of the
Specifications.

5.2.2 The District will select an independent testing laboratory to conduct the
tests. Selection of the materials required to be tested shall be by the laboratory or
the District's representative and not by the Contractor. The Contractor shall notify
the District's representative a sufficient time in advance of its readiness for required
observation or inspection.

5.2.3 The Contractor shall notify the District's representative a sufficient time in
advance of the manufacture of material to be supplied under the Contract
Documents, which must by terms of the Contract Documents be tested, in order that
the District may arrange for the testing of same at the source of supply. This notice
shall be provided, at a minimum, seventy-two (72) hours prior to the manufacture of
the material that needs to be tested.

5.2.4 Any material shipped by the Contractor from the source of supply prior to
having satisfactorily passed such testing and inspection or prior to the receipt of
notice from said representative that such testing and inspection will not be required,
shall not be incorporated into and/or onto the Project.

5.2.5 The District will select the testing laboratory and pay for the cost of all
tests and inspections. Contractor shall reimburse the District for any and all
laboratory costs or other testing costs for any materials found to be not in
compliance with the Contract Documents. At the District’s discretion, District may
elect to deduct laboratory or other testing costs for noncompliant materials from the
Contract Price, and such deduction shall not constitute a withholding.

5.3 Costs for After Hours and/or Off Site Inspections

If the Contractor performs Work outside the Inspector’s regular working hours or
requests the Inspector to perform inspections off Site, costs of any inspections required
outside regular working hours or off Site shall be borne by the Contractor and may be
invoiced to the Contractor by the District or the District may deduct those expenses from
the next Progress Payment.

6. CONTRACTOR

Contractor shall construct and complete, in a good and workmanlike manner, the Work for
the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions
herein regarding changes to the Contract Price. Except as otherwise noted, Contractor shall
provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses,
facilities, transportation, taxes, bonds and insurance, and services necessary for the proper
execution and completion of the Work, except as indicated herein.
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6.1 Status of Contractor

6.1.1 Contractor is and shall at all times be deemed to be an independent
contractor and shall be wholly responsible for the manner in which it and its
Subcontractors perform the services required of it by the Contract Documents.
Nothing herein contained shall be construed as creating the relationship of employer
and employee, or principal and agent, between the District, or any of the District's
employees or agents, and Contractor or any of Contractor’'s Subcontractors, agents
or employees. Contractor assumes exclusively the responsibility for the acts of its
agents, and employees as they relate to the services to be provided during the
course and scope of their employment. Contractor, its Subcontractors, agents, and
its employees shall not be entitled to any rights or privileges of District employees.
District shall be permitted to monitor the Contractor’s activities to determine
compliance with the terms of this Contract.

6.1.2 As required by law, Contractor and all Subcontractors shall be properly
licensed and regulated by the Contractors State License Board, 9821 Business Park
Drive, Sacramento, California 95827, http://www.cslb.ca.gov.

6.1.3 As required by law, Contractor and all Subcontractors shall be properly
registered as public works contractors by the Department of Industrial Relations at:
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or
current URL.

6.1.4 Contractor represents that it has no existing interest and will not acquire
any interest, direct or indirect, which could conflict in any manner or degree with the
performance of Work required under this Contract and that no person having any
such interest shall be employed by Contractor.

6.2 Project Inspection Card(s)

Contractor shall verify that forms DSA 152 (or the current version applicable at the time
the Work is performed) are issued for the Project prior to the commencement of
construction.

6.3 Contractor’s Supervision

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and
at all other locations where any Work related to the Contract is being performed, an
experienced and competent project manager and construction superintendent who
are employees of the Contractor, to whom the District does not object and at least
one of whom shall be fluent in English, written and verbal.

6.3.2 The project manager and construction superintendent shall both speak
fluently the predominant language of the Contractor’'s employees.

6.3.3 Before commencing the Work herein, Contractor shall give written notice
to District of the name of its project manager and construction superintendent.
Neither the Contractor’s project manager nor construction superintendent shall be
changed except with prior written notice to District. If the Contractor’s project
manager and/or construction superintendent proves to be unsatisfactory to
Contractor, or to District, any of the District's employees, agents, the Construction
Manager, or the Architect, Contractor shall notify District in writing before any
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change occurs, but no less than two (2) business days prior. Any replacement of the
project manager and/or construction superintendent shall be made promptly and
must be satisfactory to the District. The Contractor’s project manager and
construction superintendent shall each represent Contractor, and all directions given
to Contractor’s project manager and/or construction superintendent shall be as
binding as if given to Contractor.

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and
attention. Contractor shall carefully study and compare all Contract Documents,
Drawings, Specifications, and other instructions and shall at once report to District,
Construction Manager, and Architect any error, inconsistency, or omission that
Contractor or its employees and Subcontractors may discover, in writing, with a copy
to District's Project Inspector(s). The Contractor shall have responsibility for
discovery of errors, inconsistencies, or omissions.

6.4 Duty to Provide Fit Workers

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline
and good order among their employees and shall not employ or work any unfit
person or anyone not skilled in work assigned to that person. It shall be the
responsibility of Contractor to ensure compliance with this requirement. District may
require Contractor to permanently remove unfit persons from Project Site.

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District
may deem incompetent or unfit shall be excluded from working on the Project and
shall not again be employed on the Project except with the prior written consent of
District.

6.4.3 The Contractor shall furnish labor that can work in harmony with all other
elements of labor employed or to be employed in the Work.

6.4.4 If Contractor intends to make any change in the name or legal nature of
the Contractor’s entity, Contractor must first notify the District in writing prior to
making any contemplated change. The District shall determine in writing if
Contractor’s intended change is permissible while performing this Contract.

6.5 Field Office

6.5.1 Contractor shall provide a temporary office on the Work Site for the
District’s use exclusively, during the term of the Contract.

6.6 Purchase of Materials and Equipment

The Contractor is required to order, obtain, and store materials and equipment
sufficiently in advance of its Work at no additional cost or advance payment from District
to assure that there will be no delays.

6.7 Documents on Work

6.7.1 Contractor shall at all times keep on the Work Site, or at another location
as the District may authorize in writing, one legible copy of all Contract Documents,
including Addenda and Change Orders, and Titles 19 and 24 of the California Code of
Regulations, the specified edition(s) of the Uniform Building Code, all approved
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Drawings, Plans, Schedules, and Specifications, and all codes and documents
referred to in the Specifications, and made part thereof. These documents shall be
kept in good order and available to District, Construction Manager, Architect,
Architect’s representatives, the Project Inspector(s), and all authorities having
jurisdiction. Contractor shall be acquainted with and comply with the provisions of
these titles as they relate to this Project. (See particularly the duties of Contractor,
Title 24, Part 1, California Code of Regulations, section 4-343.) Contractor shall also
be acquainted with and comply with all California Code of Regulations provisions
relating to conditions on this Project, particularly Titles 8 and 17. Contractor shall
coordinate with Architect and Construction Manager and shall submit its verified
report(s) according to the requirements of Title 24.

6.7.2 Daily Job Reports.

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily
Job Reports on the Project. These must be prepared by the Contractor's
employee(s) who are present on Site, and must include, at a minimum, the
following information:

6.7.2.1.1 A brief description of all Work performed on that day.

6.7.2.1.2 A summary of all other pertinent events and/or occurrences on
that day.

6.7.2.1.3 The weather conditions on that day.

6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR
registration numbers.

6.7.2.1.5 A list of each Contractor employee working on that day and the

total hours worked for each employee.

6.7.2.1.6 A complete list of all equipment on Site that day, whether in
use or not.

6.7.2.1.7 A complete list of all materials, supplies, and equipment
delivered on that day.

6.7.2.1.8 A complete list of all inspections and tests performed on that
day.

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily
Job Report to the District or the Construction Manager.

6.8 Preservation of Records

Contractor shall maintain, and District shall have the right to inspect, Contractor’s
financial records for the Project, including, without limitation, Job Cost Reports for the
Project in compliance with the criteria set forth herein. The District shall have the right
to examine and audit all Daily Job Reports or other Project records of Contractor’s
project manager(s), project superintendent(s), and/or project foreperson(s), all certified
payroll records and/or related documents including, without limitation, Job Cost Reports,
payroll, payment, timekeeping and tracking documents; all books, estimates, records,
contracts, documents, bid documents, bid cost data, subcontract job cost reports, and
other data of the Contractor, any Subcontractor, and/or supplier, including computations
and projections related to bidding, negotiating, pricing, or performing the Work or
Contract modification, in order to evaluate the accuracy, completeness, and currency of
the cost, manpower, coordination, supervision, or pricing data at no additional cost to
the District. These documents may be duplicative and/or be in addition to any Bid
Documents held in escrow by the District. The Contractor shall make available at its
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office at all reasonable times the materials described in this paragraph for the
examination, audit, or reproduction until three (3) years after final payment under this
Contract. Notwithstanding the provisions above, Contractor shall provide any records
requested by any governmental agency, if available, after the time set forth above.

6.9 Integration of Work

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work
as required to make its several parts come together properly, to fit it to receive or be
received by work of other contractors, and to coordinate tolerances to various pieces
of work, showing upon, or reasonably implied by, the Drawings and Specifications for
the completed structure, and shall conform them as District and/or Architect may
direct.

6.9.2 Contractor shall make its own layout of lines and elevations and shall be
responsible for the accuracy of both Contractor’s and Subcontractors' work resulting
therefrom.

6.9.3 Contractor and all Subcontractors shall take all field dimensions required
in performance of the Work, and shall verify all dimensions and conditions on the
Site. All dimensions affecting proper fabrication and installation of all Work must be
verified prior to fabrication by taking field measurements of the true conditions. If
there are any discrepancies between dimensions in drawings and existing conditions
which will affect the Work, Contractor shall bring such discrepancies to the attention
of the District and Architect for adjustment before proceeding with the Work. In
doing so, it is recognized that Contractor is not acting in the capacity of a licensed
design professional, and that Contractor’s examination is made in good faith to
facilitate construction and does not create an affirmative responsibility to detect
errors, omissions or inconsistencies in the Contract Documents or to ascertain
compliance with applicable laws, building codes or regulations. Following receipt of
written notice from Contractor, the District and/or Architect shall inform Contractor
what action, if any, Contractor shall take with regard to such discrepancies.

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be
borne by Contractor, inclusive of repair work.

6.9.5 Contractor shall not endanger any work performed by it or anyone else by
cutting, excavating, or otherwise altering work and shall not cut or alter work of any
other contractor except with consent of District.

6.10 Notifications

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of
the commencement of construction of each and every aspect of the Work at least 48
hours in advance by submitting form DSA 156 (or the most current version
applicable at the time the Work is performed) to the Project Inspector. Forms are
available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx.

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of
the completion of construction of each and every aspect of the Work at least 48
hours in advance by submitting form DSA 156 (or current version) to the Project
Inspector.
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6.11 Obtaining of Permits, Licenses and Registrations

Contractor shall secure and pay for all permits (except DSA), licenses, registrations,
approvals and certificates necessary for prosecution of Work, including but not limited to
those listed in the Special Conditions, if any, before the date of the commencement of
the Work or before the permits, licenses, registrations, approvals and certificates are
legally required to continue the Work without interruption. The Contractor shall obtain
and pay, only when legally required, for all licenses, registrations, approvals, permits,
inspections, and inspection certificates required to be obtained from or issued by any
authority having jurisdiction over any part of the Work included in the Contract. All final
permits, licenses, registrations, approvals and certificates shall be delivered to District
before demand is made for final payment.

6.12 Royalties and Patents

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties
and license fees necessary for prosecution of Work before the earlier of the date of
the commencement of the Work or the date that the license is legally required to
continue the Work without interruption. Contractor shall defend suits or claims of
infringement of patent, copyright, or other rights and shall hold the District, the
Architect, and the Construction Manager harmless and indemnify them from loss on
account thereof except when a particular design, process, or make or model of
product is required by the Contract Documents. However, if the Contractor has
reason to believe that the required design, process, or product is an infringement of
a patent or copyright, the Contractor shall indemnify and defend the District,
Architect and Construction Manager against any loss or damage unless the
Contractor promptly informs the District of its information.

6.12.2 The review by the District or Architect of any method of construction,
invention, appliance, process, article, device, or material of any kind shall be only its
adequacy for the Work and shall not approve use by the Contractor in violation of
any patent or other rights of any person or entity.

6.13 Work to Comply With Applicable Laws and Requlations

6.13.1 Contractor shall give all notices and comply with the following specific
laws, ordinances, rules, and regulations and all other applicable laws, ordinances,
rules, and regulations bearing on conduct of Work as indicated and specified,
including but not limited to the appropriate statutes and administrative code
sections. If Contractor observes that Drawings and Specifications are at variance
therewith, or should Contractor become aware of the development of conditions not
covered by Contract Documents that may result in finished Work being at variance
therewith, Contractor shall promptly notify District in writing and any changes
deemed necessary by District shall be made as provided in Contract for changes in
Work.

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce
6.13.1.2 National Board of Fire Underwriters’ Regulations

6.13.1.3 International Building Code, latest addition, and the California Code of
Regulations, title 24, and other amendments
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6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published
by A.G.C. of America

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of
Regulations) and Pertinent Local Fire Safety Codes

6.13.1.7 Americans with Disabilities Act
6.13.1.8 Education Code of the State of California
6.13.1.9 Government Code of the State of California

6.13.1.10Labor Code of the State of California, division 2, part 7, Public Works
and Public Agencies

6.13.1.11Public Contract Code of the State of California
6.13.1.12California Art Preservation Act

6.13.1.13U. S. Copyright Act

6.13.1.14U. S. Visual Artists Rights Act

6.13.2 Contractor shall comply with all applicable mitigation measures, if any,
adopted by any public agency with respect to this Project pursuant to the California
Environmental Quality Act (Public Resources Code section 21000 et seq.).

6.13.3 If Contractor performs any Work that it knew, or through exercise of
reasonable care should have known, to be contrary to any applicable laws,
ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and
arising from the correction of said Work.

6.13.4 Where Specifications or Drawings state that materials, processes, or
procedures must be approved by the DSA, State Fire Marshall, or other body or
agency, Contractor shall be responsible for satisfying requirements of such bodies or
agencies applicable at the time the Work is performed, and as determined by those
bodies or agencies.

6.14 Safety/Protection of Persons and Property

6.14.1 The Contractor will be solely and completely responsible for conditions of
the Work Site, including safety of all persons and property during performance of the
Work. This requirement will apply continuously and not be limited to normal working
hours.

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel
on Site. Contractor shall supply sufficient hard hats to properly equip all employees
and visitors.
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6.14.3 Any construction review of the Contractor’s performance is not intended to
include review of the adequacy of the Contractor’s safety measures in, on, or near
the Work Site.

6.14.4 Implementation and maintenance of safety programs shall be the sole
responsibility of the Contractor.

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's
safety plan within the time frame indicated in the Contract Documents and
specifically adapted for the Project.

6.14.6 Contractor shall be responsible for all damages to persons or property that
occur as a result of its fault or negligence in connection with the prosecution of this
Contract and shall take all necessary measures and be responsible for the proper
care and completion and final acceptance by District. All Work shall be solely at
Contractor’s risk with the exception of damage to the Work caused by “acts of God”
as defined in Public Contract Code section 7105.

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary
precautions for safety of workers on the Project and shall comply with all applicable
federal, state, local, and other safety laws, standards, orders, rules, regulations, and
building codes to prevent accidents or injury to persons on, about, or adjacent to
premises where Work is being performed and to provide a safe and healthful place of
employment. Contractor shall furnish, erect, and properly maintain at all times, all
necessary safety devices, safeguards, construction canopies, signs, nets, barriers,
lights, and watchmen for protection of workers and the public and shall post danger
signs warning against hazards created by such features in the course of construction.

6.14.8 Hazards Control — Contractor shall store volatile wastes in covered metal
containers and remove them from the Site daily. Contractor shall prevent
accumulation of wastes that create hazardous conditions. Contractor shall provide
adequate ventilation during use of volatile or noxious substances.

6.14.9 Contractor shall designate a responsible member of its organization on the
Project, whose duty shall be to post information regarding protection and obligations
of workers and other notices required under occupational safety and health laws, to
comply with reporting and other occupational safety requirements, and to protect the
life, safety, and health of workers. Name and position of person so designated shall
be reported to District by Contractor.

6.14.10 Contractor shall correct any violations of safety laws, rules, orders,
standards, or regulations. Upon the issuance of a citation or notice of violation by
the Division of Occupational Safety and Health, Contractor shall correct such
violation promptly.

6.14.11 Contractor shall comply with any District storm water requirements that
are approved by the District and applicable to the Project, at no additional cost to the
District.

6.14.12 In an emergency affecting safety of life or of work or of adjoining
property, Contractor, without special instruction or authorization, shall act, at its
discretion, to prevent such threatened loss or injury. Any compensation claimed by
Contractor on account of emergency work shall be determined by agreement.
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6.14.13 All salvage materials will become the property of the Contractor and shall
be removed from the Site unless otherwise called for in the Contract Documents.
However, the District reserves the right to designate certain items of value that shall
be turned over to the District unless otherwise directed by District.

6.14.14 All connections to public utilities and/or existing on-site services shall be
made and maintained in such a manner as to not interfere with the continuing use of
same by the District during the entire progress of the Work.

6.14.15 Contractor shall provide such heat, covering, and enclosures as are
necessary to protect all Work, materials, equipment, appliances, and tools against
damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds,
flooding, or dampness.

6.14.16 The Contractor shall protect and preserve the Work from all damage or
accident, providing any temporary roofs, window and door coverings, boxings, or
other construction as required by the Architect. The Contractor shall be responsible
for existing structures, walks, roads, trees, landscaping, and/or improvements in
working areas; and shall provide adequate protection therefore. If temporary
removal is necessary of any of the above items, or damage occurs due to the Work,
the Contractor shall replace same at his expense with same kind, quality, and size of
Work or item damaged. This shall include any adjoining property of the District and
others.

6.14.17 Contractor shall take adequate precautions to protect existing roads,
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including,
without limitation, protection from settlement or loss of lateral support), and to avoid
damage thereto, and repair any damage thereto caused by construction operations.

6.14.18 Contractor shall confine apparatus, the storage of materials, and the
operations of workers to limits indicated by law, ordinances, permits, or directions of
Architect, and shall not interfere with the Work or unreasonably encumber Premises
or overload any structure with materials. Contractor shall enforce all instructions of
District and Architect regarding signs, advertising, fires, and smoking, and require
that all workers comply with all regulations while on Project Site.

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’
employees, or any person associated with the Work shall conduct themselves in a
manner appropriate for a school site. No verbal or physical contact with neighbors,
students, and faculty, profanity, or inappropriate attire or behavior will be permitted.
District may require Contractor to permanently remove non-complying persons from
Project Site.

6.14.20 Contractor shall take care to prevent disturbing or covering any survey
markers, monuments, or other devices marking property boundaries or corners. If
such markers are disturbed, Contractor shall have a civil engineer, registered as a
professional engineer in California, replace them at no cost to District.

6.14.21 In the event that the Contractor enters into any agreement with owners of
any adjacent property to enter upon the adjacent property for the purpose of
performing the Work, Contractor shall fully indemnify, defend, and hold harmless
each person, entity, firm, or agency that owns or has any interest in adjacent
property. The form and content of the agreement of indemnification shall be
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approved by the District prior to the commencement of any Work on or about the
adjacent property. The Contractor shall also indemnify the District as provided in the
indemnification provision herein. These provisions shall be in addition to any other
requirements of the owners of the adjacent property.

6.15 Working Evenings and Weekends

Contractor may be required to work increased hours, evenings, and/or weekends at no
additional cost to the District. Contractor shall give the District seventy-two (72) hours’
notice prior to performing any evening and/or weekend work. Contractor shall perform
all evening and/or weekend work only upon District’s approval and in compliance with all
applicable rules, regulations, laws, and local ordinances including, without limitation, all
noise and light limitations. Contractor shall reimburse the District for any increased or
additional Inspector charges as a result of Contractor’s increased hours, or evening
and/or weekend work.

6.16 Cleaning Up

6.16.1 The Contractor shall provide all services, labor, materials, and equipment
necessary for protecting and securing the Work, all school occupants, furnishings,
equipment, and building structure from damage until its completion and final
acceptance by District. Dust barriers shall be provided to isolate dust and dirt from
construction operations. At completion of the Work and portions thereof, Contractor
shall clean to the original state any areas beyond the Work area that become dust
laden as a result of the Work. The Contractor must erect the necessary warning
signs and barricades to ensure the safety of all school occupants. The Contractor at
all times must maintain good housekeeping practices to reduce the risk of fire
damage and must make a fire extinguisher, fire blanket, and/or fire watch, as
applicable, available at each location where cutting, braising, soldering, and/or
welding is being performed or where there is an increased risk of fire.

6.16.2 Contractor at all times shall keep Premises, including property
immediately adjacent thereto, free from debris such as waste, rubbish (including
personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and
equipment caused by the Work. Contractor shall not leave debris under, in, or about
the Premises (or surrounding property or neighborhood), but shall promptly remove
same from the Premises on a daily basis. If Contractor fails to clean up, District may
do so and the cost thereof shall be charged to Contractor. If Contract is for work on
an existing facility, Contractor shall also perform specific clean-up on or about the
Premises upon request by the District as it deems necessary for the continuing
education process. Contractor shall comply with all related provisions of the
Specifications.

6.16.3 If the Construction Manager, Architect, or District observes the
accumulation of trash and debris, the District will give the Contractor a 24-hour
written notice to mitigate the condition.

6.16.4 Should the Contractor fail to perform the required clean-up, or should the
clean-up be deemed unsatisfactory by the District, the District will then perform the
clean-up. All cost associated with the clean-up work (including all travel, payroll
burden, and costs for supervision) will be deducted from the Contract Price, or
District may withhold those amounts from payment(s) to Contractor.
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7.

SUBCONTRACTORS

7.1 Contractor shall provide the District with information for all Subcontracts as
indicated in the Contractor’'s Submittals and Schedules Section herein.

7.2 No contractual relationship exists between the District and any Subcontractor,
supplier, or sub-subcontractor by reason of this Contract.

7.3 Contractor agrees to bind every Subcontractor by terms of this Contract as far
as those terms that are applicable to Subcontractor’s work including, without limitation,
all labor, wage & hour, apprentice and related provisions and requirements. If
Contractor shall subcontract any part of this Contract, Contractor shall be as fully
responsible to District for acts and omissions of any Subcontractor and of persons either
directly or indirectly employed by any Subcontractor, including Subcontractor caused
Project delays, as it is for acts and omissions of persons directly employed by
Contractor. The divisions or sections of the Specifications and/or the arrangement of
the drawings are not intended to control the Contractor in dividing the Work among
Subcontractors or limit the work performed by any trade.

7.4 District's consent to, or approval of, or failure to object to, any Subcontractor
under this Contract shall not in any way relieve Contractor of any obligations under this
Contract and no such consent shall be deemed to waive any provisions of this Contract.

7.5 Contractor is directed to familiarize itself with sections 4100 through 4114 of
the Public Contract Code of the State of California, as regards subletting and
subcontracting, and to comply with all applicable requirements therein. In addition,
Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor
Code of the State of California, as regards the payment of prevailing wages and related
issues, and to comply with all applicable requirements therein including, without
limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability
for violations of prevailing wage law and other applicable laws.

7.6 No Contractor whose Bid is accepted shall, without consent of the awarding
authority and in full compliance with section 4100 et seq. of the Public Contract Code,
including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract
Code, and section 1771.1 of the Labor Code, either:

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor
designated in the original Bid; or

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion
of the Work to be performed by anyone other than the original Subcontractor listed
in the Bid; or

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one
percent (0.5%) of the Contractor’s total bid as to which his original bid did not
designate a Subcontractor.
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7.7 The Contractor shall be responsible for the coordination of the trades,
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the
Project.

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use,
state bond funds, then Contractor is responsible for ensuring that first tier
Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43,
and/or C-46 licenses are prequalified by the District to work on the Project pursuant
to Public Contract Code section 20111.6.

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly
registered as public works contractors by the Department of Industrial Relations.

7.8 Contractor is solely responsible for settling any differences between the
Contractor and its Subcontractor(s) or between Subcontractors.

7.9 Contractor must include in all of its subcontracts the assignment provisions as
indicated in the Termination section of these General Conditions.

8. OTHER CONTRACTS/CONTRACTORS

8.1 District reserves the right to let other contracts, and/or to perform work with
its own forces, in connection with the Project. Contractor shall afford other contractors
reasonable opportunity for introduction and storage of their materials and execution of
their work and shall properly coordinate and connect Contractor’s Work with the work of
other contractors.

8.2 In addition to Contractor’s obligation to protect its own Work, Contractor shall
protect the work of any other contractor that Contractor encounters while working on
the Project.

8.3 If any part of Contractor’'s Work depends for proper execution or results upon
work of District or any other contractor, the Contractor shall inspect and, before
proceeding with its Work, promptly report to the District in writing any defects in
District’s or any other contractor’s work that render Contractor’s Work unsuitable for
proper execution and results. Contractor shall be held accountable for damages to
District for District’s or any other contractor’s work that Contractor failed to inspect or
should have inspected. Contractor’s failure to inspect and report shall constitute
Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper
for reception of Contractor’s Work, except as to defects that may develop in District’s or
any other contractor’s work after execution of Contractor’s Work and not caused by
execution of Contractor’s Work.

8.4 To ensure proper execution of its subsequent work, Contractor shall measure
and inspect work already in place and shall at once report to the District in writing any
discrepancy between that executed work and the Contract Documents.

8.5 Contractor shall ascertain to its own satisfaction the scope of the Project and
nature of District’s or any other contracts that have been or may be awarded by District
in prosecution of the Project to the end that Contractor may perform this Contract in
light of the other contracts, if any.
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8.6 Nothing herein contained shall be interpreted as granting to Contractor
exclusive occupancy of the Site, the Premises, or of the Project. Contractor shall not
cause any unnecessary hindrance or delay to the use and/or school operation(s) of the
Premises and/or to District or any other contractor working on the Project. If
simultaneous execution of any contract or school operation is likely to cause interference
with performance of Contractor’s Contract, Contractor shall coordinate with those
contractor(s), person(s), and/or entity(s) and shall notify the District of the resolution.

9. DRAWINGS AND SPECIFICATIONS

9.1 A complete list of all Drawings that form a part of the Contract is to be found
as an index on the Drawings themselves, and/or may be provided to the Contractor
and/or in the Table of Contents.

9.2 Materials or Work described in words that so applied have a well-known
technical or trade meaning shall be deemed to refer to recognized standards, unless
noted otherwise.

9.3 Trade Name or Trade Term. It is not the intention of this Contract to go
into detailed descriptions of any materials and/or methods commonly known to the trade
under “trade name” or “trade term.” The mere mention or notation of “trade name” or
“trade term” shall be considered a sufficient notice to Contractor that it will be required
to complete the work so named, complete, finished, and operable, with all its
appurtenances, according to the best practices of the trade.

9.4 The naming of any material and/or equipment shall mean furnishing and
installing of same, including all incidental and accessory items thereto and/or labor
therefor, as per best practices of the trade(s) involved, unless specifically noted
otherwise.

9.5 Contract Documents are complementary, and what is called for by one shall
be binding as if called for by all. As such, Drawings and Specifications are intended to
be fully cooperative and to agree. However, if Contractor observes that Drawings and
Specifications are in conflict with the Contract Documents, Contractor shall promptly
notify District and Architect in writing, and any necessary changes shall be made as
provided in the Contract Documents.

9.6 In the case of discrepancy or ambiguity in the Contract Documents, the order
of precedence in the Agreement shall prevail. However, in the case of discrepancy or
ambiguity solely between and among the Drawings and Specifications, the discrepancy
or ambiguity shall be resolved in favor of the interpretation that will provide District with
the functionally complete and operable Project described in the Drawings and
Specifications. In case of ambiguity, conflict, or lack of information, District will furnish
clarifications with reasonable promptness.

9.7 Drawings and Specifications are intended to comply with all laws, ordinances,
rules, and regulations of constituted authorities having jurisdiction, and where referred
to in the Contract Documents, the laws, ordinances, rules, and regulations shall be
considered as a part of the Contract within the limits specified. Contractor shall bear all
expense of correcting work done contrary to said laws, ordinances, rules, and
regulations.
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9.8 As required by Section 4-317(c), Part 1, Title 24, CCR: “Should any existing
conditions such as deterioration or non-complying construction be discovered which is
not covered by the DSA-approved documents wherein the finished work will not comply
with Title 24, California Code of Regulations, a construction change document, or a
separate set of plans and specifications, detailing and specifying the required repair work
shall be submitted to and approved by DSA before proceeding with the repair work.”

9.9 Ownership of Drawings

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental
architectural and engineering work, or copies of other Contract Documents furnished by
District, are the property of District. They are not to be used by Contractor in other
work and, with the exception of signed sets of Contract Documents, are to be returned
to District on request at completion of Work, or may be used by District as it may
require without any additional costs to District. Neither the Contractor nor any
Subcontractor, or material or equipment supplier shall own or claim a copyright in the
Drawings, Specifications, and other documents prepared by the Architect. District
hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or
equipment suppliers a limited license to use applicable portions of the Drawings
prepared for the Project in the execution of their Work under the Contract Documents.

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES

Contractor’s submittals shall comply with the provisions and requirements of the
Specifications including, without limitation Submittals.

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed
(unless otherwise specified in the Specifications), the Contractor shall prepare and
submit to the District for review, in a form supported by sufficient data to
substantiate its accuracy as the District may require:

10.1.1.1 Preliminary Schedule. A preliminary schedule of construction
indicating the starting and completion dates of the various stages of the Work,
including any information and following any form as may be specified in the
Specifications. Once approved by District, this shall become the Construction
Schedule. This schedule shall include and identify all tasks that are on the
Project’s critical path with a specific determination of the start and completion of
each critical path task as well as all Contract milestones and each milestone’s
completion date(s) as may be required by the District.

10.1.1.1.1 The District is not required to approve a preliminary schedule of
construction with early completion, i.e., one that shows early completion
dates for the Work and/or milestones. Contractor shall not be entitled to
extra compensation if the District approves a Construction Schedule with an
early completion date and Contractor completes the Project beyond the date
shown in the schedule but within the Contract Time. A Construction Schedule
showing the Work completed in less than the Contract Time, the time
between the early completion date and the end of the Contract Time shall be
Float.
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10.1.1.2 Preliminary Schedule of Values. A preliminary schedule of values for
all of the Work, which must include quantities and prices of items aggregating the
Contract Price and must subdivide the Work into component parts in sufficient
detail to serve as the basis for progress payments during construction. Unless
the Special Conditions contain different limits, this preliminary schedule of values
shall include, at a minimum, the following information and the following
structure:

10.1.1.2.1 Divided into at least the following categories:

10.1.1.2.1.1 Overhead and profit;
10.1.1.2.1.2 Supervision;

10.1.1.2.1.3 General conditions;

10.1.1.2.1.4 Layout;

10.1.1.2.1.5 Mobilization;

10.1.1.2.1.6 Submittals;

10.1.1.2.1.7 Bonds and insurance;
10.1.1.2.1.8 Close-out/Certification documentation;
10.1.1.2.1.9 Demolition;

10.1.1.2.1.10 Installation;

10.1.1.2.1.11 Rough-in;

10.1.1.2.1.12 Finishes;

10.1.1.2.1.13 Testing;

10.1.1.2.1.14 Punchlist and District acceptance.

10.1.1.2.2 And also divided by each of the following areas:

10.1.1.2.2.1 Site work;
10.1.1.2.2.2 By each building;
10.1.1.2.2.3 By each floor.

10.1.1.2.3 The preliminary schedule of values shall not provide for values
any greater than the following percentages of the Contract value:

10.1.1.2.3.1 Mobilization and layout combined to equal not more than
1%:;

10.1.1.2.3.2 Submittals, samples and shop drawings combined to
equal not more than 3%;

10.1.1.2.3.3 Bonds and insurance combined to equal not more than
2%.

10.1.1.2.4 Closeout documentation shall have a value in the preliminary
schedule of not less than 5%.

10.1.1.2.5 Notwithstanding any provision of the Contract Documents to
the contrary, payment of the Contractor's overhead, supervision, general
conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid
based on percentage complete, with the disbursement of Progress Payments
and the Final Payment.

10.1.1.2.6 Contractor shall certify that the preliminary schedule of values
as submitted to the District is accurate and reflects the costs as developed in
preparing Contractor’s bid. For example, without limiting the foregoing,
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Contractor shall not “front-load” the preliminary schedule of values with dollar
amounts greater than the value of activities performed early in the Project.

10.1.1.2.7 The preliminary schedule of values shall be subject to the
District's review and approval of the form and content thereof. In the event
that the District objects to any portion of the preliminary schedule of values,
the District shall notify the Contractor, in writing, of the District's objection(s)
to the preliminary schedule of values. Within five (5) calendar days of the
date of the District's written objection(s), Contractor shall submit a revised
preliminary schedule of values to the District for review and approval. The
foregoing procedure for the preparation, review and approval of the
preliminary schedule of values shall continue until the District has approved
the entirety of the preliminary schedule of values.

10.1.1.2.8 Once the preliminary schedule of values is approved by the
District, this shall become the Schedule of Values. The Schedule of Values
shall not be thereafter modified or amended by the Contractor without the
prior consent and approval of the District, which may be granted or withheld
in the sole discretion of the District.

10.1.1.3 Preliminary Schedule of Submittals. A preliminary schedule of
submittals, including Shop Drawings, Product Data, and Samples submittals.
Once approved by District, this shall become the Submittal Schedule. All
submittals shall be forwarded to the District by the date indicated on the
approved Submittal Schedule, unless an earlier date is necessary to maintain the
Construction Schedule, in which case those submittals shall be forwarded to the
District so as not to delay the Construction Schedule. Upon request by the
District, Contractor shall provide an electronic copy of all submittals to the
District. All submittals shall be submitted no later than 90 days after the Notice
to Proceed.

10.1.1.4 Safety Plan. Contractor’s Safety Plan specifically adapted for the
Project. Contractor's Safety Plan shall comply with the following requirements:

10.1.1.4.1 All applicable requirements of California Division of
Occupational Safety and Health ("CalOSHA") and/or of the United States
Occupational Safety and Health Administration ("OSHA").

10.1.1.4.2 All provisions regarding Project safety, including all applicable
provisions in these General Conditions.

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the
language(s) of the Contractor’s and its Subcontractors’ employees.

10.1.1.5 Complete Registered Subcontractors List. The name, address,
telephone number, facsimile number, California State Contractors License

number, classification, DIR registration number and monetary value of all
Subcontracts of any tier for parties furnishing labor, material, or equipment for
completion of the Project.

10.1.2  Contractor must provide all schedules both in hard copy and electronically,
in a format (e.g., Microsoft Project or Primavera) approved in advance by the
District.

LODI UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -26



10.1.3 The District will review the schedules submitted and the Contractor shall
make changes and corrections in the schedules as requested by the District and
resubmit the schedules until approved by the District.

10.1.4 The District shall have the right at any time to revise the schedule of
values if, in the District's sole opinion, the schedule of values does not accurately
reflect the value of the Work performed.

10.1.5 All submittals and schedules must be approved by the District before
Contractor can rely on them as a basis for payment.

10.2 Monthly Progress Schedule(s)

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District. A
Monthly Progress Schedule shall update the approved Construction Schedule or the
last Monthly Progress Schedule, showing all work completed and to be completed as
well as updating the Registered Subcontractors List. The monthly Progress Schedule
shall be sent within the timeframe requested by the District and shall be in a format
acceptable to the District and contain a written narrative of the progress of work that
month and any changes, delays, or events that may affect the work. The process for
District approval of the Monthly Progress Schedule shall be the same as the process
for approval of the Construction Schedule.

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment
applications.

10.2.3 Contractor must provide all schedules both in hard copy and electronically,
in a format (e.g., Microsoft Project or Primavera) approved in advance by the
District.

10.2.4 The District will review the schedules submitted and the Contractor shall
make changes and corrections in the schedules as requested by the District and
resubmit the schedules until approved by the District.

10.2.5 The District shall have the right at any time to revise the schedule of
values if, in the District’s sole opinion, the schedule of values does not accurately
reflect the value of the Work performed.

10.2.6  All submittals and schedules must be approved by the District before
Contractor can rely on them as a basis for payment.

10.3 Material Safety Data Sheets (MSDS)

Contractor is required to ensure Material Safety Data Sheets are available in a readily
accessible place at the Work Site for any material requiring a Material Safety Data Sheet
per the federal “Hazard Communication” standard, or employees’ “right to know” law.
The Contractor is also required to ensure proper labeling on substances brought onto the
job site and that any person working with the material or within the general area of the
material is informed of the hazards of the substance and follows proper handling and
protection procedures. Two additional copies of the Material Safety Data Sheets shall
also be submitted directly to the District.
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11.

SITE ACCESS, CONDITIONS, AND REQUIREMENTS

11.1 Site Investigation

Before bidding on this Work, Contractor shall make a careful investigation of the Site
and thoroughly familiarize itself with the requirements of the Contract. By the act of
submitting a bid for the Work included in this Contract, Contractor shall be deemed to
have made a complete study and investigation, and to be familiar with and accepted the
existing conditions of the Site.

Prior to commencing the Work, Contractor and the District’s representative shall survey
the Site to document the condition of the Site. Contractor will record the survey in
digital videotape format and provide an electronic copy to the District within fourteen
(14) days of the survey. This electronic record shall serve as a basis for determining
any damages caused by the Contractor during the Project. The Contractor may also
document any pre-existing conditions in writing, provided that both the Contractor and
the District’s representative agree on said conditions and sign a memorandum
documenting the same.

11.2 Soils Investigation Report

11.2.1 When a soils investigation report obtained from test holes at Site or for
the Project is available, that report may be available to the Contractor but shall not
be a part of this Contract and shall not alleviate or excuse the Contractor’s obligation
to perform its own investigation. Any information obtained from that report or any
information given on Drawings as to subsurface soil condition or to elevations of
existing grades or elevations of underlying rock is approximate only, is not
guaranteed, does not form a part of this Contract, and Contractor may not rely
thereon. By submitting its bid, Contractor acknowledges that it has made visual
examination of Site and has made whatever tests Contractor deems appropriate to
determine underground condition of soil.

11.2.2 Contractor agrees that no claim against District will be made by
Contractor for damages and hereby waives any rights to damages if, during progress
of Work, Contractor encounters subsurface or latent conditions at Site materially
differing from those shown on Drawings or indicated in Specifications, or for
unknown conditions of an unusual nature that differ materially from those ordinarily
encountered in the work of the character provided for in Plans and Specifications,
except as indicated in the provisions of these General Conditions regarding trenches,
trenching, and/or existing utility lines.

11.3 Access to Work

District and its representatives shall at all times have access to Work wherever it is in
preparation or progress, including storage and fabrication. Contractor shall provide safe
and proper facilities for such access so that District's representatives may perform their
functions.

11.4 Layout and Field Engineering

11.4.1  All field engineering required for layout of this Work and establishing
grades for earthwork operations shall be furnished by Contractor at its expense.
This Work shall be done by a qualified, California-registered civil engineer approved
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in writing by District and Architect. Any required Record and/or As-Built Drawings of
Site development shall be prepared by the approved civil engineer.

11.4.2 The Contractor shall be responsible for having ascertained pertinent local
conditions such as location, accessibility, and general character of the Site and for
having satisfied itself as to the conditions under which the Work is to be performed.
Contractor shall follow best practices, including but not limited to potholing to avoid
utilities. District shall not be liable for any claim for allowances because of
Contractor’s error, failure to follow best practices, or negligence in acquainting itself
with the conditions at the Site.

11.4.3 Contractor shall protect and preserve established benchmarks and
monuments and shall make no changes in locations without the prior written
approval of District. Contractor shall replace any benchmarks or monuments that

are lost or destroyed subsequent to proper notification of District and with District's
approval.

11.5 Utilities
Utilities shall be provided as indicated in the Specifications.

11.6 Sanitary Facilities

Sanitary facilities shall be provided as indicated in the Specifications.

11.7 Surveys

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to
determine locations of construction, grading, and site work as required to perform the
Work.

11.8 Regional Notification Center

The Contractor, except in an emergency, shall contact the appropriate regional
notification center at least two (2) days prior to commencing any excavation if the
excavation will be conducted in an area or in a private easement that is known, or
reasonably should be known, to contain subsurface installations other than the
underground facilities owned or operated by the District, and obtain an inquiry
identification number from that notification center. No excavation shall be commenced
and/or carried out by the Contractor unless an inquiry identification number has been
assigned to the Contractor or any Subcontractor and the Contractor has given the
District the identification number. Any damages arising from Contractor's failure to
make appropriate notification shall be at the sole risk and expense of the Contractor.
Any delays caused by failure to make appropriate notification shall be at the sole risk of
the Contractor and shall not be considered for an extension of the Contract Time.

11.9 Existing Utility Lines

11.9.1 Pursuant to Government Code section 4215, District assumes the
responsibility for removal, relocation, and protection of main or trunk utility lines and
facilities located on the construction Site at the time of commencement of
construction under this Contract with respect to any such utility facilities that are not
identified in the Plans and Specifications. Contractor shall not be assessed for
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liquidated damages for delay in completion of the Project caused by failure of District
or the owner of a utility to provide for removal or relocation of such utility facilities.

11.9.2 Locations of existing utilities provided by District shall not be considered
exact, but approximate within a reasonable margin and shall not relieve Contractor
of responsibilities to exercise reasonable care or costs of repair due to Contractor’s
failure to do so. District shall compensate Contractor for the costs of locating,
repairing damage not due to the failure of Contractor to exercise reasonable care,
and removing or relocating such utility facilities not indicated in the Plans and
Specifications with reasonable accuracy, and for equipment necessarily idle during
such work.

11.9.3 No provision herein shall be construed to preclude assessment against
Contractor for any other delays in completion of the Work. Nothing in this Article
shall be deemed to require District to indicate the presence of existing service
laterals, appurtenances, or other utility lines, within the exception of main or trunk
utility lines or whenever the presence of these utilities on the Site of the construction
Project can be inferred from the presence of other visible facilities, such as buildings,
meter junction boxes, on or adjacent to the Site of the construction.

11.9.4 If Contractor, while performing Work under this Contract, discovers utility
facilities not identified by District in Contract Plans and Specifications, Contractor
shall immediately notify the District and the utility in writing. The cost of repair for
damage to above-mentioned visible facilities without prior written notification to the
District shall be borne by the Contractor.

11.10 Notification

Contractor understands, acknowledges and agrees that the purpose for prompt
notification to the District pursuant to these provisions is to allow the District to
investigate the condition(s) so that the District shall have the opportunity to decide how
the District desires to proceed as a result of the condition(s). Accordingly, failure of
Contractor to promptly notify the District in writing, pursuant to these provisions, shall
constitute Contractor's waiver of any claim for damages or delay incurred as a result of
the condition(s).

11.11 Hazardous Materials
Contractor shall comply with all provisions and requirements of the Contract Documents

related to hazardous materials including, without limitation, Hazardous Materials
Procedures and Requirements.

11.12 No Signs

Neither the Contractor nor any other person or entity shall display any signs not
required by law or the Contract Documents at the Site, fences trailers, offices, or
elsewhere on the Site without specific prior written approval of the District.
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12,

TRENCHES
12.1 Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor
shall, in advance of excavation, promptly submit to the District and/or a registered civil
or structural engineer employed by the District or Architect, a detailed plan, stamped by
a licensed engineer retained by the Contractor, showing the design of shoring for
protection from the hazard of caving ground during the excavation of such trench or
trenches.

12.2 Excavation Safety

If such plan varies from the Shoring System Standards established by the Construction
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but
in no case shall such plan be less effective than that required by the Construction Safety
Orders. No excavation of such trench or trenches shall be commenced until said plan
has been accepted by the District or by the person to whom authority to accept has
been delegated by the District.

12.3 No Tort Liability of District

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability
upon the District or any of its employees.

12.4 No Excavation without Permits

The Contractor shall not commence any excavation Work until it has secured all
necessary permits including the required CalOSHA excavation/shoring permit. Any
permits shall be prominently displayed on the Site prior to the commencement of any
excavation.

12.5 Discovery of Hazardous Waste and/or Unusual Conditions

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves
digging trenches or other excavations that extend deeper than four feet below the
Surface, the Contractor shall promptly, and before the following conditions are
disturbed, notify the District, in writing, of any:

12.5.1.1 Material that the Contractor believes may be material that is
hazardous waste, as defined in section 25117 of the Health and Safety Code, is
required to be removed to a Class I, Class II, or Class III disposal site in
accordance with provisions of existing law.

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those
indicated.

12.5.1.3 Unknown physical conditions at the Site of any unusual nature,
different materially from those ordinarily encountered and generally recognized
as inherent in work of the character provided for in the Contract.
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12.5.2 The District shall promptly investigate the conditions, and if it finds that
the conditions do materially so differ, or do involve hazardous waste, and cause a
decrease or increase in the Contractor’s cost of, or the time required for,
performance of any part of the Work, shall issue a Change Order under the
procedures described herein.

12.5.3 In the event that a dispute arises between District and the Contractor
whether the conditions materially differ, or involve hazardous waste, or cause a
decrease or increase in the Contractor’s cost of, or time required for, performance of
any part of the Work, the Contractor shall not be excused from any scheduled
completion date provided for by the Contract, but shall proceed with all work to be
performed under the Contract. The Contractor shall retain any and all rights
provided either by Contract or by law that pertain to the resolution of disputes and
protests.

13. INSURANCE AND BONDS
13.1 Insurance

Unless different provisions and/or limits are indicated in the Special Conditions, all
insurance required of Contractor and/or its Subcontractor(s) shall be in the amounts and
include the provisions set forth herein.

13.1.1 Commercial General Liability and Automobile Liability Insurance

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract,
Commercial General Liability Insurance and Automobile Liability Insurance that
shall protect Contractor, District, State, Construction Manager(s), Project
Inspector(s), and Architect(s) from all claims for bodily injury, property damage,
personal injury, death, advertising injury, and medical payments arising from, or
in connection with, operations under this Contract. This coverage shall be
provided in a form at least as broad as Insurance Services (ISO) Form CG 0001
11188. Contractor shall ensure that Products Liability and Completed Operations
coverage, Fire Damage Liability coverage, and Automobile Liability Insurance
coverage including owned, non-owned, and hired automobiles, are included
within the above policies and at the required limits, or Contractor shall procure
and maintain these coverages separately.

13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial
General Liability Insurance policy shall not exceed $25,000 unless approved in
writing by District.

13.1.1.3 All such policies shall be written on an occurrence form.

13.1.2 Excess Liability Insurance

13.1.2.1 If Contractor’'s underlying policy limits are less than required, subject
to 13.1.2.3 below, Contractor may procure and maintain, during the life of this
Contract, an Excess Liability Insurance Policy to meet the policy limit
requirements of the required policies in order to satisfy, in the aggregate with its
underlying policy, the insurance requirements herein..
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13.1.2.2 There shall be no gap between the per occurrence amount of any
underlying policy and the start of the coverage under the Excess Liability
Insurance Policy. Any Excess Liability Insurance Policy shall be written on a
following form and shall protect Contractor, District, State, Construction
Manager(s), Project Manager(s), and Architect(s) in amounts and including the
provisions as set forth in the Supplementary Conditions (if any) and/or Special
Conditions, and that complies with all requirements for Commercial General
Liability and Automobile Liability and Employers’ Liability Insurance.

13.1.2.3 The District, in its sole discretion, may accept the Excess Liability
Insurance Policy that brings Contractor’s primary limits to the minimum
requirements herein.

13.1.3 Subcontractor(s): Contractor shall require its Subcontractor(s), if any,
to procure and maintain Commercial General Liability Insurance, Automobile Liability
Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part
the insurance required herein by procuring and maintaining an Excess Liability
Insurance Policy) with forms of coverage and limits equal to the amounts required of
the Contractor.

13.1.4 Workers’ Compensation and Employers’ Liability Insurance

13.1.4.1 In accordance with provisions of section 3700 of the California Labor
Code, the Contractor and every Subcontractor shall be required to secure the
payment of compensation to its employees.

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract,
Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its
employees engaged in work under this Contract, on/or at the Site of the Project.
This coverage shall cover, at a minimum, medical and surgical treatment,
disability benefits, rehabilitation therapy, and survivors' death benefits.
Contractor shall require its Subcontractor(s), if any, to procure and maintain
Workers’ Compensation Insurance and Employers’ Liability Insurance for all
employees of Subcontractor(s). Any class of employee or employees not covered
by a Subcontractor’s insurance shall be covered by Contractor’s insurance. If any
class of employee or employee engaged in Work under this Contract, on or at the
Site of the Project, is not protected under the Workers’ Compensation Insurance,
Contractor shall provide, or shall cause a Subcontractor to provide, adequate
insurance coverage for the protection of any employee(s) not otherwise protected
before any of those employee(s) commence work.

13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk
(Course of Construction), or similar first party property coverage acceptable to the
District, issued on a replacement cost value basis. The cost shall be consistent with
the total replacement cost of all insurable Work of the Project included within the
Contract Documents. Coverage is to insure against all risks of accidental physical
loss and shall include without limitation the perils of vandalism and/or malicious
mischief (both without any limitation regarding vacancy or occupancy), sprinkler
leakage, civil authority, theft, sonic disturbance, earthquake, flood, collapse, wind,
rain, dust, fire, war, terrorism, lightning, smoke, and rioting. Coverage shall include
debris removal, demolition, increased costs due to enforcement of all applicable
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ordinances and/or laws in the repair and replacement of damaged and undamaged
portions of the property, and reasonable costs for the Architect’s and engineering
services and expenses required as a result of any insured loss upon the Work and
Project, including completed Work and Work in progress, to the full insurable value
thereof.

13.1.6 Pollution Liability Insurance

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that
shall protect Contractor, District, State, Construction Manager(s), Project
Inspector(s), and Architect(s) from all claims for bodily injury, property damage,
including natural resource damage, cleanup costs, removal, storage, disposal,
and/or use of the pollutant arising from operations under this Contract, and
defense, including costs and expenses incurred in the investigation, defense, or
settlement of claims. Coverage shall apply to sudden and/or gradual pollution
conditions resulting from the escape or release of smoke, vapors, fumes, acids,
alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other
irritants, contaminants, or pollutants, including asbestos. This coverage shall be
provided in a form at least as broad as Insurance Services Offices, Inc. (ISO)
Form CG 2415, or Contractor shall procure and maintain these coverages
separately.

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage
under the policy shall predate the effective date of the Contract and that
continuous coverage will be maintained or an extended reporting or discovery
period will be exercised for a period of three (3) years, beginning from the time
that the Work under the Contract is completed.

13.1.6.3 If Contractor is responsible for removing any pollutants from a site,
then Contractor shall ensure that Any Auto, including owned, non-owned, and
hired, is included within the above policies and at the required limits, to cover its
automobile exposure from transporting the pollutants from the site to an
approved disposal site. This coverage shall include the Motor Carrier Act
Endorsement, MCS 90.

13.1.7 Proof of Insurance and Other Requirements: Endorsements and
Certificates

13.1.7.1 Contractor shall not commence Work nor shall it allow any
Subcontractor to commence Work under this Contract, until Contractor and its
Subcontractor(s) have procured all required insurance and Contractor has
delivered in duplicate to the District complete endorsements (or entire insurance
policies) and certificates indicating the required coverages have been obtained,
and the District has approved these documents.

13.1.7.2 Endorsements, certificates, and insurance policies shall include the
following:

13.1.7.2.1 A clause stating the following, or other language acceptable to
the District:

“This policy shall not be canceled until written notice to District, Architect,
and Construction Manager stating date of the cancellation by the insurance
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carrier. Date of cancellation may not be less than thirty (30) days after date
of mailing notice.”

13.1.7.2.2 Language stating in particular those insured, extent of
insurance, location and operation to which insurance applies, expiration date,
to whom cancellation and reduction notice will be sent, and length of notice
period.

13.1.7.2.3 All endorsements, certificates and insurance policies shall state
that District, its trustees, employees and agents, the State of California,
Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s)
are named additional insureds under all policies except Workers’
Compensation Insurance and Employers’ Liability Insurance.

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage
amounts shall not be reduced, until Contractor or Contractor’s broker has
provided written notice to District, Architect(s), and Construction Manager(s)
stating date of the amendment, modification, cancellation or reduction, and a
description of the change. Date of amendment, modification, cancellation or
reduction may not be less than thirty (30) days after date of mailing notice.

13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a
date that coincides with or precedes Contractor’'s commencement of Work,
including subsequent policies purchased as renewals or replacements. Said
policy is to be renewed by the Contractor and all Subcontractors for a period of
five (5) years following completion of the Work or termination of this Agreement.
Such insurance must have the same coverage and limits as the policy that was in
effect during the term of this Agreement, and will cover the Contractor and all
Subcontractors for all claims made.

13.1.7.5 Contractor’s and Subcontractors’ insurance policy(s) shall be primary
and non-contributory to any insurance or self-insurance maintained by District,
its trustees, employees and/or agents, the State of California, Construction
Manager(s), Project Manager(s), Inspector(s), and/or Architect(s).

13.1.7.6 All endorsements shall waive any right to subrogation against any of
the named additional insureds.

13.1.7.7 Unless otherwise stated in the Special Conditions, all of Contractor’s
insurance shall be with insurance companies with an A.M. Best rating of no less
than A: VII.

13.1.7.8 The insurance requirements set forth herein shall in no way limit the
Contractor’s liability arising out of or relating to the performance of the Work or
related activities.

13.1.7.9 Failure of Contractor and/or its Subcontractor(s) to comply with the
insurance requirements herein shall be deemed a material breach of the
Contract.
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13.1.8 Insurance Policy Limits

Unless different limits are indicated in the Special Conditions, the limits of insurance
shall not be less than the following amounts:

Commercial
General Liability

Product Liability and
Completed Operations, Fire
Damage Liability — Split Limit

$2,000,000 per
occurrence;
$4,000,000 aggregate

Automobile

Any Auto - Combined Single

$1,000,000

Liability Limit

Workers’ Statutory limits
Compensation pursuant to State law
Employers’ $1,000,000

Liability

Builder’s Risk
(Course of
Construction)

Issued for the value
and scope of Work
indicated herein.

Pollution Liability

$1,000,000 per claim;
$2,000,000 aggregate

13.2 Contract Security - Bonds

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted

surety insurer as follows:

13.2.1.1 Performance Bond: A bond in an amount at least equal to one
hundred percent (100%) of Contract Price as security for faithful performance of

this Contract.

13.2.1.2 Payment Bond: A bond in an amount at least equal to one hundred
percent (100%) of the Contract Price as security for payment of persons
performing labor and/or furnishing materials in connection with this Contract.

13.2.2 Cost of bonds shall be included in the Bid and Contract Price.

13.2.3  All bonds related to this Project shall be in the forms set forth in these
Contract Documents and shall comply with all requirements of the Contract
Documents, including, without limitation, the bond forms.

14. WARRANTY/GUARANTEE/INDEMNITY

14.1 Warranty/Guarantee

14.1.1 The Contractor shall obtain and preserve for the benefit of the District,
manufacturer’s warranties on materials, fixtures, and equipment incorporated into

the Work.
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14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby
does guarantee and warrant all Work furnished on the job against all defects for a
period of ONE (1) year after the later of the following dates, unless a longer period
is provided for in the Contract Documents:

14.1.2.1 The acceptance by the District’s governing board of the Work, subject
to these General Conditions, or

14.1.2.2 The date that commissioning for the Project, if any, was completed.

At the District’s sole option, Contractor shall repair or replace any and all of that
Work, together with any other Work that may be displaced in so doing, that may
prove defective in workmanship and/or materials within a ONE (1) year period from
date of completion as defined above, unless a longer period is provided for in the
Contract Documents, without expense whatsoever to District. In the event of failure
of Contractor and/or Surety to commence and pursue with diligence said
replacements or repairs within ten (10) days after being notified in writing,
Contractor and Surety hereby acknowledge and agree that District is authorized to
proceed to have defects repaired and made good at expense of Contractor and/or
Surety who hereby agree to pay costs and charges therefore immediately on
demand.

14.1.3 If, in the opinion of District, defective work creates a dangerous condition
or requires immediate correction or attention to prevent further loss to District or to
prevent interruption of operations of District, District will attempt to give the notice
required above. If Contractor or Surety cannot be contacted or neither complies with
District's request for correction within a reasonable time as determined by District,
District may, notwithstanding the above provision, proceed to make any and all
corrections and/or provide attentions the District believes are necessary. The costs
of correction or attention shall be charged against Contractor and Surety of the
guarantees provided in this Article or elsewhere in this Contract.

14.1.4 The above provisions do not in any way limit the guarantees on any items
for which a longer guarantee is specified or on any items for which a manufacturer
gives a guarantee for a longer period. Contractor shall furnish to District all
appropriate guarantee or warranty certificates as indicated in the Specifications or
upon request by District.

14.1.5 Nothing herein shall limit any other rights or remedies available to District.

14.2 Indemnity and Defense

14.2.1 To the furthest extent permitted by California law, the Contractor shall
indemnify, keep and hold harmless the District, the Architect(s), and the
Construction Manager(s), their respective consultants, separate contractors, board
members, officers, representatives, , agents, and employees, in both individual and
official capacities (*Indemnitees”), against all suits, claims, injury, damages, losses,
and expenses (“Claims”), including but not limited to attorney’s fees, caused by,
arising out of, resulting from, or incidental to, in whole or in part, the performance of
the Work under this Contract by the Contractor, its Subcontractors, vendors, or
suppliers. However, the Contractor’s indemnification and hold harmless obligation
shall be reduced by the proportion of the Indemnitees’ and/or Architect’s liability to
the extent the Claim(s) is/are caused by the sole negligence, active negligence, or
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willful misconduct of the Indemnitees, and/or defects in design furnished by the
Architect, as found by a court or arbitrator of competent jurisdiction. This
indemnification and hold harmless obligation of the Contractor shall not be construed
to negate, abridge, or otherwise reduce any right or obligation of indemnity that
would otherwise exist or arise as to any Indemnitee or other person described
herein. This indemnification and hold harmless obligation includes, but is not limited
to, any failure or alleged failure by Contractor to comply with any provision of law,
any failure or alleged failure to timely and properly fulfill all of its obligations under
the Contract Documents in strict accordance with their terms, and without limitation,
any failure or alleged failure of Contractor’s obligations regarding any stop payment
notice actions or liens, including Civil Wage and Penalty Assessments and/or Orders
by the DIR.

14.2.2 To the furthest extent permitted by California law, Contractor shall also
defend Indemnitees, at its own expense, including but not limited to attorneys’ fees
and costs, against all Claims caused by, arising out of, resulting from, or incidental
to, in whole or in part, the performance of the Work under this Contract by the
Contractor, its Subcontractors, vendors, or suppliers. However, the Contractor’s
defense obligation shall be reduced by the proportion of the Indemnitees’ and/or
Architect’s liability to the extent caused by the sole negligence, active negligence, or
willful misconduct of the Indemnitees, and/or defects in design furnished by the
Architect, as found by a court or arbitrator of competent jurisdiction. The District
shall have the right to accept or reject any legal representation that Contractor
proposes to defend the Indemnitees. If any Indemnitee provides its own defense
due to failure to timely respond to tender of defense, rejection of tender of defense,
or conflict of interest of proposed counsel, Contractor shall reimburse such
Indemnitee for any expenditures. Contractor’'s defense obligation shall not be
construed to negate, abridge, or otherwise reduce any right or obligation of defense
that would otherwise exist as to any Indemnitee or other person described herein.
Contractor’s defense obligation includes, but is not limited to, any failure or alleged
failure by Contractor to comply with any provision of law, any failure or alleged
failure to timely and properly fulfill all of its obligations under the Contract
Documents in strict accordance with their terms, and without limitation, any failure
or alleged failure of Contractor’s obligations regarding any stop payment notice
actions or liens, including Civil Wage and Penalty Assessments and/or Orders by the
DIR. The Contractor shall give prompt notice to the District in the event of any
Claim(s).

14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to
indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees
as provided herein shall be determined to be void or unenforceable, in whole or in
part, it is the intention of the parties that these circumstances shall not otherwise
affect the validity or enforceability of the Contractor’s agreement to indemnify,
defend, and hold harmless the rest of the Indemnitees, as provided herein. Further,
the Contractor shall be and remain fully liable on its agreements and obligations
herein to the fullest extent permitted by law.

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide
timely notification to Contractor of the receipt of any third-party Claim relating to
this Contract. The District shall be entitled to recover its reasonable costs incurred in
providing said notification.
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15.

15.

15.

14.2.5 In any and all Claims against any of the Indemnitees by any employee of
the Contractor, any Subcontractor, anyone directly or indirectly employed by any of
them or anyone for whose acts any of them may be liable, the Contractor’s
indemnification obligation herein shall not be limited in any way by any limitation on
the amount or type of damages, compensation, or benefits payable by or for the
Contractor or any Subcontractor under workers’ compensation acts, disability benefit
acts, or other employee benefit acts.

14.2.6 The District may retain so much of the moneys due the Contractor as shall
be considered necessary, until disposition of any such Claims or until the District,
Architect(s) and Construction Manager(s) have received written agreement from the
Contractor that they will unconditionally defend the District, Architect(s) and
Construction Manager(s), their respective officers, agents and employees, and pay
any damages due by reason of settlement or judgment.

14.2.7 The Contractor’s defense and indemnification obligations hereunder shall
survive the completion of Work, the warranty/guarantee period, and the termination
of the Contract.

TIME

1 Notice to Proceed

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the
date of the Notice of Award. Once Contractor has received the Notice to Proceed,
Contractor shall complete the Work within the period of time indicated in the
Contract Documents.

15.1.2 In the event that the District desires to postpone issuing the Notice to
Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly
understood that with reasonable notice to the Contractor, the District may postpone
issuing the Notice to Proceed. It is further expressly understood by Contractor that
Contractor shall not be entitled to any claim of additional compensation as a result of
the postponement of the issuance of the Notice to Proceed.

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.
Contractor’s termination due to a postponement shall be by written notice to District
within ten (10) days after receipt by Contractor of District's notice of postponement.
It is further understood by Contractor that in the event that Contractor terminates
the Contract as a result of postponement by the District, the District shall only be
obligated to pay Contractor for the Work that Contractor had performed at the time
of notification of postponement. Should Contractor terminate the Contract as a
result of a notice of postponement, District shall have the authority to award the
Contract to the next lowest responsive responsible bidder.

2 Computation of Time / Adverse Weather

15.2.1  The Contractor will only be allowed a time extension for Adverse Weather
conditions if requested by Contractor in compliance with the time extension request
procedures and only if all of the following conditions are met:
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15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein
and further specified in the Special Conditions;

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in
excess of five (5) hours of the indicated labor required to complete the scheduled
tasks of Work on the day affected by the Adverse Weather;

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather;

15.2.1.4 Said delay adversely affects the critical path in the Construction
Schedule; and

15.2.1.5 Exceeds twelve (12) days of delay per year.

15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day
extension will only be allowed for those days in excess of those indicated in the
Special Conditions.

15.2.3 The Contractor shall work seven (7) days per week, if necessary,
irrespective of inclement weather, to maintain access and the Construction Schedule,
and to protect the Work under construction from the effects of Adverse Weather, all
at no further cost to the District.

15.2.4 The Contract Time has been determined with consideration given to the
average climate weather conditions prevailing in the County in which the Project is
located.

15.3 Hours of Work

15.3.1 Sufficient Forces

Contractor and Subcontractors shall continuously furnish sufficient and competent
work forces with the required levels of familiarity with the Project and skill, training
and experience to ensure the prosecution of the Work in accordance with the
Construction Schedule.

15.3.2 Performance During Working Hours

Work shall be performed during regular working hours as permitted by the
appropriate governmental agency except that in the event of an emergency, or when
required to complete the Work in accordance with job progress, Work may be
performed outside of regular working hours with the advance written consent of the
District and approval of any required governmental agencies.

15.3.3 No Work during State Testing

Contractor shall, at no additional cost to the District and at the District’s request,
coordinate its Work to not disturb District students including, without limitation, not
performing any Work when students at the Site are taking State or Federally-
required tests. The District or District’s Representative will provide Contractor with a
schedule of test dates concurrent with the District’s issuance of the Notice to
Proceed, or as soon as test dates are made available to the District.
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15.4 Progress and Completion

15.4.1 Time of the Essence

Time limits stated in the Contract Documents are of the essence to the Contract. By
executing the Agreement, the Contractor confirms that the Contract Time is a
reasonable period for performing the Work.

15.4.2 No Commencement Without Insurance or Bonds

The Contractor shall not commence operations on the Project or elsewhere prior to
the effective date of insurance and bonds. The date of commencement of the Work
shall not be changed by the effective date of such insurance or bonds. If Contractor
commences Work without insurance and bonds, all Work is performed at Contractor’s
peril and shall not be compensable until and unless Contractor secures bonds and
insurance pursuant to the terms of the Contract Documents and subject to District
claim for damages.

15.5 Schedule
Contractor shall provide to District, Construction Manager, and Architect a schedule in
conformance with the Contract Documents and as required in the Notice to Proceed and

the Contractor’s Submittals and Schedules section of these General Conditions.

15.6 Expeditious Completion

The Contractor shall proceed expeditiously with adequate forces and shall achieve
Completion within the Contract Time.

16. EXTENSIONS OF TIME - LIQUIDATED DAMAGES

16.1 Liquidated Damages

Contractor and District hereby agree that the exact amount of damages for failure to
complete the Work within the time specified is extremely difficult or impossible to
determine. If the Work is not completed within the time specified in the Contract
Documents, it is understood that the District will suffer damage. It being impractical
and unfeasible to determine the amount of actual damage, it is agreed the Contractor
shall pay to District as fixed and liquidated damages, and not as a penalty, the amount
set forth in the Agreement for each calendar day of delay in completion. Contractor and
its Surety shall be liable for the amount thereof pursuant to Government Code section
53069.85.

16.2 Excusable Delay

16.2.1 Contractor shall not be charged for liquidated damages because of any
delays in completion of Work which are not the fault of Contractor or its
Subcontractors, including acts of God as defined in Public Contract Code section
7105, acts of enemy, epidemics, and quarantine restrictions. Contractor shall, within
five (5) calendar days of beginning of any delay, notify District in writing of causes of
delay including documentation and facts explaining the delay and the direct
correlation between the cause and effect. District shall review the facts and extent
of any delay and shall grant extension(s) of time for completing Work when, in its
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judgment, the findings of fact justify an extension. Extension(s) of time shall apply
only to that portion of Work affected by delay, and shall not apply to other portions
of Work not so affected. An extension of time may only be granted if Contractor has
timely submitted the Construction Schedule as required herein.

16.2.2 Contractor shall notify the District pursuant to the claims provisions in
these General Conditions of any anticipated delay and its cause. Following
submission of a claim, the District may determine whether the delay is to be
considered avoidable or unavoidable, how long it continues, and to what extent the
prosecution and completion of the Work might be delayed thereby.

16.2.3 In the event the Contractor requests an extension of Contract Time for
unavoidable delay, such request shall be submitted in accordance with the provisions
in the Contract Documents governing changes in Work. When requesting time,
requests must be submitted with full justification and documentation. If the
Contractor fails to submit justification, it waives its right to a time extension at a
later date. Such justification must be based on the official Construction Schedule as
updated at the time of occurrence of the delay or execution of Work related to any
changes to the Scope of Work. Any claim for delay must include the following
information as support, without limitation:

16.2.3.1 The duration of the activity relating to the changes in the Work and
the resources (manpower, equipment, material, etc.) required to perform the
activities within the stated duration.

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes
and/or delay showing the activity/activities in the Construction Schedule that are
affected by the change and/or delay. In particular, Contractor must show an
actual impact to the schedule, after making a good faith effort to mitigate the
delay by rescheduling the work, by providing an analysis of the schedule
(“Schedule Analysis”). Such Schedule Analysis shall describe in detail the cause
and effect of the delay and the impact on the critical dates in the Project
schedule. (A portion of any delay of seven (7) days or more must be provided.)

16.2.3.3 A recovery schedule must be submitted within twenty (20) calendar
days of written notification to the District of causes of delay.

16.3 No Additional Compensation for Delays Within Contractor’s Control

16.3.1 Contractor is aware that governmental agencies, including, without
limitation, the Division of the State Architect, the Department of General Services,
gas companies, electrical utility companies, water districts, and other agencies may
have to approve Contractor-prepared drawings or approve a proposed installation.
Accordingly, Contractor shall include in its bid, time for possible review of its
drawings and for reasonable delays and damages that may be caused by such
agencies. Thus, Contractor is not entitled to make a claim for damages or delays
arising from the review of Contractor’s drawings.

16.3.2 Contractor shall only be entitled to compensation for delay when all of the
following conditions are met:

16.3.2.1 The District is responsible for the delay;
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16.3.2.2 The delay is unreasonable under the circumstances involved;

16.3.2.3 The delay was not within the contemplation of the District and
Contractor;

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s
reasonable diligence; and

16.3.2.5 Contractor timely complies with the claims procedure of the Contract
Documents.

16.4 Float or Slack in the Schedule

Float or slack is the amount of time between the early start date and the late start date,
or the early finish date and the late finish date, of any of the activities in the schedule.
Float or slack is not for the exclusive use of or benefit of either the District or the
Contractor, but its use shall be determined solely by the District.

17. CHANGES IN THE WORK

17.1 No Changes Without Authorization

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in
the Work without an executed Change Order or a written Construction Change
Directive authorized by the District as herein provided. District shall not be liable for
the cost of any extra work or any substitutions, changes, additions, omissions, or
deviations from the Drawings and Specifications unless the District's governing board
has authorized the same and the cost thereof has been approved in writing by
Change Order or Construction Change Directive in advance of the changed Work
being performed. No extension of time for performance of the Work shall be allowed
hereunder unless claim for such extension is made at the time changes in the Work
are ordered, and such time duly adjusted and approved in writing in the Change
Order or Construction Change Directive. Contractor shall be responsible for any
costs incurred by the District for professional services and DSA fees and/or delay to
the Project Schedule, if any, for DSA to review any request for changes to the DSA
approved plans and specifications for the convenience of the Contractor and/or to
accommodate the Contractor’'s means and methods. The provisions of the Contract
Documents shall apply to all such changes, additions, and omissions with the same
effect as if originally embodied in the Drawings and Specifications.

17.1.2 Contractor shall perform immediately all work that has been authorized by
a fully executed Change Order or Construction Change Directive. Contractor shall be
fully responsible for any and all delays and/or expenses caused by Contractor's
failure to expeditiously perform this Work.

17.1.3 Should any Change Order result in an increase in the Contract Price or
extend the Contract Time, the cost of or length of extension in that Change Order
shall be agreed to, in writing, by the District in advance of the Work by Contractor,
and shall be subject to the monetary limitations set forth in Public Contract Code
section 20118.4. In the event that Contractor proceeds with any change in Work
without a Change Order executed by the District or Construction Change Directive,
Contractor waives any claim of additional compensation or time for that additional
work. Under no circumstances shall Contractor be entitled to any claim of additional
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compensation or time not expressly requested by Contractor in a Proposed Change
Order or approved by District in an executed Change Order.

17.1.4 Contractor understands, acknowledges, and agrees that the reason for
District authorization is so that District may have an opportunity to analyze the Work
and decide whether the District shall proceed with the Change Order or alter the
Project so that a change in Work becomes unnecessary.

17.2 Architect Authority

The Architect will have authority to order minor changes in the Work not involving any
adjustment in the Contract Price, or an extension of the Contract Time, or a change that
is inconsistent with the intent of the Contract Documents. These changes shall be
effected by written Change Order, Construction Change Directive, by Architect’s
response(s) to RFI(s), or by Architect’s Supplemental Instructions (*ASI”).

17.3 Change Orders
17.3.1 A Change Order is a written instrument prepared and issued by the
District and/or the Architect and signed by the District (as authorized by the District's
Governing Board), the Contractor, the Architect, and approved by the Project
Inspector (if necessary) and DSA (if necessary), stating their agreement regarding
all of the following:
17.3.1.1 A description of a change in the Work;
17.3.1.2 The amount of the adjustment in the Contract Price, if any; and
17.3.1.3 The extent of the adjustment in the Contract Time, if any.

17.4 Construction Change Directives

17.4.1 A Construction Change Directive is a written order prepared and issued by
the District, the Construction Manager, and/or the Architect and signed by the
District and the Architect, directing a change in the Work. The District may, as
provided by law, by Construction Change Directive and without invalidating the
Contract, order changes in the Work consisting of additions, deletions, or other
revisions. The adjustment to the Contract Price or Time, if any, is subject to the
provisions of this section regarding Changes in the Work. If all or a portion of the
Project is being funded by funds requiring approval by the State Allocation Board
("SAB"), these revisions may be subject to compensation once approval of same is
received and funded by the SAB, and funds are released by the Office of Public
School Construction ("OPSC"”). Any dispute as to the adjustment in the Contract
Price, if any, of the Construction Change Directive or timing of payment shall be
resolved pursuant to the Payment and Claims and Disputes provisions herein.

17.4.2 The District may issue a Construction Change Directive in the absence of
agreement on the terms of a Change Order.

17.5 Force Account Directives

17.5.1 When work, for which a definite price has not been agreed upon in
advance, is to be paid for on a force account basis, all direct costs necessarily
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incurred and paid by the Contractor for labor, material, and equipment used in the
performance of that Work, shall be subject to the approval of the District and
compensation will be determined as set forth herein.

17.5.2 The District will issue a Force Account Directive to proceed with the Work
on a force account basis, and a not-to-exceed budget will be established by the
District.

17.5.3 All requirements regarding direct cost for labor, labor burden, material,
equipment, and markups on direct costs for overhead and profit described in this
section shall apply to Force Account Directives. However, the District will only pay
for actual costs verified in the field by the District or its authorized representative(s)
on a daily basis.

17.5.4 The Contractor shall be responsible for all cost related to the
administration of Force Account Directive. The markup for overhead and profit for
Contractor modifications shall be full compensation to the Contractor to administer
Force Account Directive, and Contractor shall not be entitled to separately recover
additional amounts for overhead and/or profit.

17.5.5 The Contractor shall notify the District or its authorized representative(s)
at least twenty-four (24) hours prior to proceeding with any of the force account
work. Furthermore, the Contractor shall notify the District when it has consumed
eighty percent (80%) of the budget, and shall not exceed the budget unless
specifically authorized in writing by the District. The Contractor will not be
compensated for force account work in the event that the Contractor fails to timely
notify the District regarding the commencement of force account work, or exceeding
the force account budget.

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis,
submit a daily force account report on a form supplied by the District no later than
5:00 p.m. each day. The report shall contain a detailed itemization of the daily
labor, material, and equipment used on the force account work only. The names of
the individuals performing the force account work shall be included on the daily force
account reports. The type and model of equipment shall be identified and listed.

The District will review the information contained in the reports, and sign the reports
no later than the next work day, and return a copy of the report to the Contractor for
their records. The District will not sign, nor will the Contractor receive compensation
for work the District cannot verify. The Contractor will provide a weekly force
account summary indicating the status of each Force Account Directive in terms of
percent complete of the not-to-exceed budget and the estimated percent complete of
the work.

17.5.7 In the event the Contractor and the District reach a written agreement on
a set cost for the work while the work is proceeding based on a Force Account

Directive, the Contractor’s signed daily force account reports shall be discontinued
and all previously signed reports shall be invalid.

17.6 Price Request

17.6.1 Definition of Price Request
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A Price Request ("PR") is a written request prepared by the Architect requesting the
Contractor to submit to the District and the Architect an estimate of the effect of a
proposed change in the Work on the Contract Price and the Contract Time.

17.6.2 Scope of Price Request

A Price Request shall contain adequate information, including any necessary
Drawings and Specifications, to enable Contractor to provide the cost breakdowns
required herein. The Contractor shall not be entitled to any additional compensation
for preparing a response to a Price Request, whether ultimately accepted or not.

17.7 Proposed Change Order

17.7.1 Definition of Proposed Change Order

A Proposed Change Order ("PCQO") is a written request prepared by the Contractor
requesting that the District and the Architect issue a Change Order based upon a
proposed change to the Work.

17.7.2 Changes in Contract Price

A PCO shall include breakdowns and backup documentation pursuant to the revisions
herein and sufficient, in the District’s judgment, to validate any change in Contract
Price. In no case shall Contractor or any of its Subcontractors be permitted to
reserve rights for additional compensation for Change Order Work.

17.7.3 Changes in Time

A PCO shall also include any changes in time required to complete the Project. Any
additional time requested shall not be the number of days to make the proposed
change, but must be based upon the impact to the Construction Schedule as defined
in the Contract Documents. The Contractor shall justify the proposed change in time
by submittal of a schedule analysis that accurately shows the impact of the change
on the critical path of the Construction Schedule (*Time Impact Analysis”). If
Contractor fails to request a time extension in a PCO, including the Time Impact
Analysis, then the Contractor is thereafter precluded from requesting, and waives
any right to request, additional time and/or claim a delay. In no case shall
Contractor or any of its Subcontractors be permitted to reserve rights for additional
time for Change Order Work. A PCO that leaves the amount of time requested blank,
or states that such time requested is “to be determined”, is not permitted and shall
also constitute a waiver of any right to request additional time and/or claim a delay.

17.7.4 Unknown and/or Unforeseen Conditions

If there is an Allowance, then Contractor must submit a Request for Allowance
Expenditure Directive, including supporting documentation as described below, to
receive authorization for the release of funds from the Allowance. If cost of the
unforeseen condition(s) exceed the Allowance, Contractor must submit a PCO
requesting an increase in Contract Price and/or Contract Time that is based at least
partially on Contractor’s assertion that Contractor has encountered unknown and/or
unforeseen condition(s) on the Project, then Contractor shall base the PCO on
provable information that, beyond a reasonable doubt and to the District’s
satisfaction, demonstrates that the unknown and/or unforeseen condition(s) were
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actually unknown and/or unforeseen and that the condition(s) were reasonably
unknown and/or unforeseen. If not, the District shall deny the PCO as
unsubstantiated, and the Contractor shall complete the Project without any increase
in Contract Price and/or Contract Time based on that PCO.

17.7.5 Time to Submit Proposed Change Order

Contractor shall submit its PCO within five (5) working days of the date Contractor
discovers, or reasonably should have discovered, the circumstances giving rise to the
PCO, unless additional time to submit a PCO is granted in writing by the District.
Time is of the essence in Contractor’s submission of PCOs so that the District can
promptly investigate the basis for the PCO. Accordingly, if Contractor fails to submit
its PCO within this timeframe, Contractor waives, releases, and discharges any right
to assert or claim any entitlement to an adjustment of the Contract Price and/or
Time based on circumstances giving rise to the PCO.

17.7.6 Proposed Change Order Certification

In submitting a PCO, Contractor certifies and affirms that the cost and/or time
request is submitted in good faith, that the cost and/or time request is accurate and
in accordance with the provisions of the Contract Documents, and the Contractor
submits the cost and/or request for extension of time recognizing the significant civil
penalties and treble damages which follow from making a false claim or presenting a
false claim under Government Code section 12650 et seq.

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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17.8 Format for Proposed Change Order

17.8.1 The following format shall be used as applicable by the District and the
Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and
deductions to the Contract, supported by attached documentation. Any spaces left
blank will be deemed no change to cost or time.

WORK PERFORMED OTHER THAN BY CONTRACTOR | ADD DEDUCT
(a) Material (attach suppliers’ invoice or itemized quantity
and unit cost plus sales tax)
(b) Add Labor (attach itemized hours and rates, fully
encumbered)
(o) Add Equipment (attach suppliers’ invoice)
(d) Subtotal
(e) Add overhead and profit for any and all tiers of
Subcontractor, the total not to exceed ten percent
(10%) of Item (d)
(f) Subtotal
(9) Add Overhead and Profit for Contractor, not to
exceed five percent (5%) of Item (f)
(h) Subtotal
() Add Bond and Insurance, not to exceed one and a half
percent (1.5%) of Item (h)
() JOTAL
(k) Time (zero unless indicated; “TBD” not permitted) ____ Calendar
Days
WORK PERFORMED BY CONTRACTOR ADD DEDUCT
(a) Material (attach itemized quantity and unit cost plus
sales tax)
(b) Add Labor (attach itemized hours and rates, fully
encumbered)
(©) Add Equipment (attach suppliers’ invoice)
(d) Subtotal
(e) Add Overhead and Profit for Contractor, not to
exceed fifteen percent (15%) of Item (d)
(f) Subtotal
(9) Add Bond and Insurance, not to exceed one and a half
percent (1.5%) of Item (f)
(h) TOTAL
(i) Time (zero unless indicated; “TBD” not permitted) Calendar
Days
17.8.2 Labor. Contractor shall be compensated for the costs of labor actually
and directly utilized in the performance of the Work. Such labor costs shall be
limited to field labor for which there is a prevailing wage rate classification. Wage
rates for labor shall not exceed the prevailing wage rates in the locality of the Site
and shall be in the labor classification(s) necessary for the performance of the Work.
Labor costs shall exclude costs incurred by the Contractor in preparing estimate(s) of
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the costs of the change in the Work, in the maintenance of records relating to the
costs of the change in the Work, coordination and assembly of materials and
information relating to the change in the Work or performance thereof, or the
supervision and other overhead and general conditions costs associated with the
change in the Work or performance thereof, including but not limited to the cost for
the job superintendent.

17.8.3 Materials. Contractor shall be compensated for the costs of materials
necessarily and actually used or consumed in connection with the performance of the
change in the Work. Costs of materials may include reasonable costs of
transportation from a source closest to the Site of the Work and delivery to the Site.
If discounts by material suppliers are available for materials necessarily used in the
performance of the change in the Work, they shall be credited to the District. If
materials necessarily used in the performance of the change in the Work are
obtained from a supplier or source owned in whole or in part by the Contractor,
compensation therefor shall not exceed the current wholesale price for such
materials. If, in the reasonable opinion of the District, the costs asserted by the
Contractor for materials in connection with any change in the Work are excessive, or
if the Contractor fails to provide satisfactory evidence of the actual costs of such
materials from its supplier or vendor of the same, the costs of such materials and the
District’s obligation to pay for the same shall be limited to the then lowest wholesale
price at which similar materials are available in the quantities required to perform
the change in the Work. The District may elect to furnish materials for the change in
the Work, in which event the Contractor shall not be compensated for the costs of
furnishing such materials or any mark-up thereon.

17.8.4 Equipment. As a precondition to the District’s duty to pay for Equipment
rental or loading and transportation, Contractor shall provide satisfactory evidence of
the actual costs of Equipment from the supplier, vendor or rental agency of same.
Contractor shall be compensated for the actual cost of the necessary and direct use
of Equipment in the performance of the change in the Work. Use of such Equipment
in the performance of the change in the Work shall be compensated in increments of
fifteen (15) minutes. Rental time for Equipment moved by its own power shall
include time required to move such Equipment to the site of the Work from the
nearest available rental source of the same. If Equipment is not moved to the Site
by its own power, Contractor will be compensated for the loading and transportation
costs in lieu of rental time. The foregoing notwithstanding, neither moving time or
loading and transportation time shall be allowed if the Equipment is used for
performance of any portion of the Work other than the change in the Work. Unless
prior approval in writing is obtained by the Contractor from the Architect, the Project
Inspector and the District, no costs or compensation shall be allowed for time while
Construction Equipment is inoperative, idle or on standby, for any reason.
Contractor shall not be entitled to an allowance or any other compensation for
Equipment or tools used in the performance of change in the Work where such
Equipment or tools have a replacement value of $500.00 or less. Equipment costs
claimed by the Contractor in connection with the performance of any Work shall not
exceed rental rates established by distributors or construction equipment rental
agencies in the locality of the Site; any costs asserted which exceed such rental rates
shall not be allowed or paid. Unless otherwise specifically approved in writing by the
Architect, the Project Inspector and the District, the allowable rate for the use of
Equipment in connection with the Work shall constitute full compensation to the
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary
attachments, repairs or maintenance of any kind, depreciation, storage, insurance,
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labor (exclusive of labor costs of the Equipment operator), and any and all other
costs incurred by the Contractor incidental to the use of such Equipment.

17.8.5 Overhead and Profit. The phrase "Overhead and Profit” shall include
field and office supervisors and assistants, watchperson, use of small tools,
consumable, insurance other than construction bonds and insurance required herein,
and general field and home office expenses.

17.9 Change Order Certification

17.9.1 All Change Orders and PCOs must include the following certification by the
Contractor:

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes,
if any, to the Contract Price specified for each item, and as to the extension of
time allowed, if any, for completion of the entire Work as stated herein, and
agrees to furnish all labor, materials, and service, and perform all work necessary
to complete any additional work specified for the consideration stated herein.
Submission of sums which have no basis in fact or which Contractor knows are
false are at the sole risk of Contractor and may be a violation of the False Claims
Act set forth under Government Code section 12650 et seq. It is understood that
the changes herein to the Contract shall only be effective when approved by the
governing board of the District.

17.9.1.2 It is expressly understood that the value of the extra Work or changes
expressly includes any and all of the Contractor’s costs and expenses, direct and
indirect, resulting from additional time required on the Project or resulting from
delay to the Project. Contractor is not entitled to separately recover amounts for
overhead or other indirect costs. Any costs, expenses, damages, or time
extensions not included are deemed waived.

17.10 Determination of Change Order Cost

17.10.1 The amount of the increase or decrease in the Contract Price from a
Change Order, if any, shall be determined in one or more of the following ways as
applicable to a specific situation and at the District's discretion:

17.10.1.1 District acceptance of a PCO;

17.10.1.2 By unit prices contained in Contractor’s original bid;

17.10.1.3 By agreement between District and Contractor.

17.11 Deductive Change Orders

All deductive Change Order(s) must be prepared pursuant to the provisions herein.
Where a portion of the Work is deleted from the Contract, the reasonable value of the
deducted work less the value of work performed shall be considered the appropriate
deduction. The value submitted on the Schedule of Values shall be used to calculate the
credit amount unless the bid documentation is being held in escrow as part of the
Contract Documents. Unit Prices, if any, may be used in District’s discretion in
calculating reasonable value. If Contractor offers a proposed amount for a deductive
Change Order(s), Contractor shall include a minimum of five percent (5%) total profit
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and overhead to be deducted with the amount of the work of the Change Order(s). If
Subcontractor work is involved, Subcontractors shall also include a minimum of five
percent (5%) profit and overhead to be deducted with the amount of its deducted work.
Any deviation from this provision shall not be allowed.

17.12 Addition or Deletion of Alternate Bid Item(s)

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during
Contractor’s performance of the Work, the District may elect to add or delete any such
Alternate Bid Item(s) if not included in the Contract at the time of award. If the District
elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for
such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the
parties agree to a different price and the Contract Time shall be adjusted by the number
of days allocated in the Contract Documents. If days are not allocated in the Contract
Documents, the Contract Time shall be equitably adjusted.

17.13 Discounts, Rebates, and Refunds

For purposes of determining the cost, if any, of any change, addition, or omission to the
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of
surplus materials and equipment shall accrue and be credited to the Contractor, and the
Contractor shall make provisions so that such discounts, rebates, refunds, and returns
may be secured, and the amount thereof shall be allowed as a reduction of the
Contractor’s cost in determining the actual cost of construction for purposes of any
change, addition, or omission in the Work as provided herein.

17.14 Accounting Records

With respect to portions of the Work performed by Change Orders and Construction
Change Directives, the Contractor shall keep and maintain cost-accounting records
satisfactory to the District, including, without limitation, Job Cost Reports as provided in
these General Conditions, which shall be available to the District on the same terms as
any other books and records the Contractor is required to maintain under the Contract
Documents. Such records shall include without limitation hourly records for Labor and
Equipment and itemized records of materials and Equipment used that day in connection
with the performance of any Work. All records maintained hereunder shall be subject to
inspection, review and/or reproduction by the District, the Architect or the Project
Inspector upon request. In the event that the Contractor fails or refuses, for any
reason, to maintain or make available for inspection, review and/or reproduction such
records, the District’s reasonable good faith determination of the extent of adjustment to
the Contract Price shall be final, conclusive, dispositive and binding upon Contractor.

17.15 Notice Required

If the Contractor desires to make a claim for an increase in the Contract Price, or any
extension in the Contract Time for completion, it shall notify the District pursuant to the
provisions herein, including the Article on Claims and Disputes. No claim shall be
considered unless made in accordance with this subparagraph. Contractor shall proceed
to execute the Work even though the adjustment may not have been agreed upon. Any
change in the Contract Price or extension of the Contract Time resulting from such claim
shall be authorized by a Change Order.
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18.

19.

17.16 Applicability to Subcontractors

Any requirements under this Article shall be equally applicable to Change Orders or
Construction Change Directives issued to Subcontractors by the Contractor to the extent
as required by the Contract Documents.

17.17 Alteration to Change Order Language

Contractor shall not alter Change Orders or reserve time in Change Orders. Change
Orders altered in violation of this provision, if in conflict with the terms set forth herein,
shall be construed in accordance with the terms set forth herein. Contractor shall
execute finalized Change Orders and proceed under the provisions herein with proper
notice.

17.18 Failure of Contractor to Execute Change Order

Contractor shall be in default of the Contract if Contractor fails to execute a Change
Order when the Contractor agrees with the addition and/or deletion of the Work in that
Change Order.

REQUEST FOR INFORMATION

18.1 Any Request for Information shall reference all applicable Contract
Document(s), including Specification section(s), detail(s), page number(s), drawing
number(s), and sheet number(s), etc. The Contractor shall make suggestions and
interpretations of the issue raised by each Request for Information. A Request for
Information cannot modify the Contract Price, Contract Time, or the Contract
Documents. Upon request by the District, Contractor shall provide an electronic copy of
the Request for Information in addition to the hard copy.

18.2 The Contractor shall be responsible for any costs incurred for professional
services that District may deduct from any amounts owing to the Contractor, if a
Request for Information requests an interpretation or decision of a matter where the
information sought is equally available to the party making the request. District, at its
sole discretion, shall deduct from and/or invoice Contractor for all the professional
services arising herein.

PAYMENTS

19.1 Contract Price

The Contract Price is stated in the Agreement and, including authorized adjustments, is
the total amount payable by the District to the Contractor for performance of the Work
under the Contract Documents.

19.2 Applications for Progress Payments

19.2.1 Procedure for Applications for Progress Payments

19.2.1.1 Application for Progress Payment

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during
the progress of the Work, Contractor shall submit to the District and the
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Architect an itemized Application for Payment for operations completed in
accordance with the Schedule of Values. Such application shall be notarized,
if required, and supported by the following or each portion thereof unless
waived by the District in writing:

19.2.1.1.1.1 The amount paid to the date of the Application to the
Contractor, to all its Subcontractors, and all others furnishing labor,
material, or equipment for its Contract;

19.2.1.1.1.2 The amount being requested under the Application for
Payment by the Contractor on its own behalf and separately stating the

amount requested on behalf of each of the Subcontractors and all others
furnishing labor, material, and equipment under the Contract;

19.2.1.1.1.3 The balance that will be due to each of such entities
after said payment is made;

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated
Specifications are current;

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of
requesting partial payment;

19.2.1.1.1.6 An updated and acceptable construction schedule in
conformance with the provisions herein;

19.2.1.1.1.7 The additions to and subtractions from the Contract
Price and Contract Time;

19.2.1.1.1.8 A total of the retentions held;

19.2.1.1.1.9 Material invoices, evidence of equipment purchases,

rentals, and other support and details of cost as the District may require
from time to time;

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work
by line item;

19.2.1.1.1.11 Schedule of Values updated from the preceding
Application for Payment;

19.2.1.1.1.12 A duly completed and executed conditional waiver and
release upon progress payment compliant with Civil Code section 8132
from the Contractor and each subcontractor of any tier and supplier to be
paid from the current progress payment;

19.2.1.1.1.13 A duly completed and executed unconditional waiver and
release upon progress payment compliant with Civil Code section 8134
from the Contractor and each subcontractor of any tier and supplier that
was paid from the previous progress payment(s); and
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19.2.1.1.1.14 A certification by the Contractor of the following:

The Contractor warrants title to all Work performed as of the date of this
payment application has been completed in accordance with the Contract
Documents for the Project. The Contractor further warrants that all
amounts have been paid for work which previous Certificates for Payment
were issued and payments received and all Work performed as of the date
of this payment application is free and clear of liens, claims, security
interests, or encumbrances in favor of the Contractor, Subcontractors,
material and equipment suppliers, workers, or other persons or entities
making a claim by reason of having provided labor, materials, and
equipment relating to the Work, except those of which the District has
been informed. Submission of sums which have no basis in fact or which
Contractor knows are false are at the sole risk of Contractor and may be a
violation of the False Claims Act set forth under Government Code section
12650 et seq.

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act
set forth in Government Code section 12650 et seq. for information
provided with any Application for Progress Payment.

19.2.1.1.1.16 All remaining certified payroll records ("CPR(s)") for
each journeyman, apprentice, worker, or other employee employed by the
Contractor and/or each Subcontractor in connection with the Work for the
period of the Application for Payment. As indicated herein, the District
shall not make any payment to Contractor until:

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide
electronic CPRs weekly for all weeks any journeyman, apprentice,
worker or other employee was employed in connection with the Work
directly to the DIR, or within ten (10) days of any request by the
District or the DIR, and

19.2.1.1.1.16.2 Any delay in Contractor and/or its
Subcontractor(s) providing CPRs in a timely manner may directly delay
the Contractor’s payment.

19.2.1.1.2 Applications received after June 20th will not be paid until the
second week of July and applications received after December 12th will not be
paid until the first week of January.

19.2.2 Prerequisites for Progress Payments

19.2.2.1 First Payment Request: The following items, if applicable,
must be completed before the District will accept and/or process the
Contractor's first payment request:

19.2.2.1.1 Installation of the Project sign;
19.2.2.1.2 Installation of field office;

19.2.2.1.3 Installation of temporary facilities and fencing;
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19.2.2.1.4 Schedule of Values;
19.2.2.1.5 Contractor’s Construction Schedule;
19.2.2.1.6 Schedule of unit prices, if applicable;
19.2.2.1.7 Submittal Schedule;

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the
payment application;

19.2.2.1.9 Copies of necessary permits;

19.2.2.1.10 Copies of authorizations and licenses from governing
authorities;

19.2.2.1.11 Initial progress report;
19.2.2.1.12 Surveyor qualifications;

19.2.2.1.13 Written acceptance of District's survey of rough grading, if
applicable;

19.2.2.1.14 List of all Subcontractors, with names, license numbers,
telephone numbers, and Scope of Work;

19.2.2.1.15 All bonds and insurance endorsements; and

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job
site secretary, record documents recorder, and job site superintendent.

19.2.2.2 Second Payment Request: The District will not process the second
payment request until and unless all submittals and Shop Drawings have been
accepted for review by the Architect.

19.2.2.3 No Waiver of Criteria: Any payments made to Contractor where
criteria set forth herein have not been met shall not constitute a waiver of said
criteria by District. Instead, such payment shall be construed as a good faith
effort by District to resolve differences so Contractor may pay its Subcontractors
and suppliers. Contractor agrees that failure to submit such items may constitute
a breach of contract by Contractor and may subject Contractor to termination.

19.3 Progress Payments

19.3.1 District’s Approval of Application for Payment

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in
accordance with both of the following:

19.3.1.1.1 Each Application for Payment shall be reviewed by the District
as soon as practicable after receipt for the purpose of determining that the
Application for Payment is a proper Application for Payment.
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19.3.1.1.2 Any Application for Payment determined not to be a proper
Application for Payment suitable for payment shall be returned to the
Contractor as soon as practicable, but not later than seven (7) days, after
receipt. An Application for Payment returned pursuant to this paragraph shall
be accompanied by a document setting forth in writing the reasons why the
Application for Payment is not proper. The number of days available to the
District to make a payment without incurring interest pursuant to this section
shall be reduced by the number of days by which the District exceeds this
seven-day return requirement.

19.3.1.1.3 An Application for Payment shall be considered properly
executed if funds are available for payment of the Application for Payment,
and payment is not delayed due to an audit inquiry by the financial officer of
the District.

19.3.1.2 The District’s review of the Contractor’s Application for Payment will be
based on the District’s and the Architect’s observations at the Site and the data
comprising the Application for Payment that the Work has progressed to the point
indicated and that, to the best of the District’s and the Architect’s knowledge,
information, and belief, the quality of the Work is in accordance with the Contract
Documents. The foregoing representations are subject to:

19.3.1.2.1 Observation of the Work for general conformance with the
Contract Documents,

19.3.1.2.2 Results of subsequent tests and inspections,

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior
to completion, and

19.3.1.2.4 Specific qualifications expressed by the Architect.

19.3.1.3 District’s approval of the certified Application for Payment shall be
based on Contractor complying with all requirements for a fully complete and
valid certified Application for Payment.

19.3.2 Payments to Contractor

19.3.2.1 Within thirty (30) days after approval of the Application for Payment,
Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of
the Work performed (as verified by Architect and Inspector and certified by
Contractor) up to the last day of the previous month, less the aggregate of
previous payments and amount to be withheld. The value of the Work completed
shall be Contractor’s best estimate. No inaccuracy or error in said estimate shall
operate to release the Contractor, or any Surety upon any bond, from damages
arising from such Work, or from the District's right to enforce each and every
provision of this Contract, and the District shall have the right subsequently to
correct any error made in any estimate for payment.

19.3.2.2 The Contractor shall not be entitled to have any payment requests
processed, or be entitled to have any payment made for Work performed, so long
as any lawful or proper direction given by the District concerning the Work, or
any portion thereof, remains incomplete.
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19.3.2.3 If the District fails to make any progress payment within thirty (30)
days after receipt of an undisputed and properly submitted Application for
Payment from the Contractor, the District shall pay interest to the Contractor
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the
Code of Civil Procedure.

19.3.3 No Waiver
No payment by District hereunder shall be interpreted so as to imply that District has
inspected, approved, or accepted any part of the Work. Notwithstanding any

payment, the District may enforce each and every provision of this Contract. The
District may correct or require correction of any error subsequent to any payment.

19.4 Decisions to Withhold Payment

19.4.1 Reasons to Withhold Payment

The District may withhold payment in whole, or in part, to the extent reasonably
necessary to protect the District if, in the District's opinion, the representations to
the District required herein cannot be made. The District may withhold payment, in
whole, or in part, to such extent as may be necessary to protect the District from
loss because of, but not limited to any of the following:

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of
written notice to Contractor.

19.4.1.2 Stop Payment Notices or other liens served upon the District as a
result of the Contract. Contractor agrees that the District may withhold up to
125% of the amount claimed in the Stop Payment Notice to answer the claim and
to provide for the District’s reasonable cost of any litigation pursuant to the stop
payment notice.

19.4.1.3 Liquidated damages assessed against the Contractor.

19.4.1.4 The cost of completion of the Contract if there exists a reasonable
doubt that the Work can be completed for the unpaid balance of the Contract
Price or by the completion date.

19.4.1.5 Damage to the District or other contractor(s).

19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor.
19.4.1.7 Failure to store and properly secure materials.

19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper,
sufficient, and acceptable documentation required by the Contract Documents,
including, without limitation, a Construction Schedule, Schedule of Submittals,
Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data
and samples, Proposed product lists, executed Change Orders, and/or verified
reports.

19.4.1.9 Failure of the Contractor to maintain As-Built Drawings.
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19.4.1.10 Erroneous estimates by the Contractor of the value of the Work
performed, or other false statements in an Application for Payment.

19.4.1.11 Unauthorized deviations from the Contract Documents.

19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in
compliance with the Construction Schedule, established progress schedules,
and/or completion dates.

19.4.1.13 Failure to provide acceptable electronic certified payroll records, as
required by the Labor Code, by these Contract Documents, or by written request;
for each journeyman, apprentice, worker, or other employee employed by the
Contractor and/or by each Subcontractor in connection with the Work for the
period of the Application for Payment or if payroll records are delinquent or
inadequate.

19.4.1.14 Failure to properly pay prevailing wages as required in Labor Code
section 1720 et seq., failure to comply with any other Labor Code requirements,
and/or failure to comply with labor compliance monitoring and enforcement by
the DIR.

19.4.1.15 Allowing an unregistered subcontractor, as described in Labor Code
section 1725.5, to engage in the performance of any work under this Contract.

19.4.1.16 Failure to comply with any applicable federal statutes and regulations
regarding minimum wages, withholding, payrolls and basic records, apprentice
and trainee employment requirements, equal employment opportunity
requirements, Copeland Act requirements, Davis-Bacon Act and related
requirements, Contract Work Hours and Safety Standards Act requirements, if
applicable.

19.4.1.17 Failure to properly maintain or clean up the Site.
19.4.1.18 Failure to timely indemnify, defend, or hold harmless the District.

19.4.1.19 Any payments due to the District, including but not limited to
payments for failed tests, utilities changes, or permits.

19.4.1.20 Failure to pay Subcontractor(s) or supplier(s) as required by law and
by the Contract Documents.

19.4.1.21 Failure to pay any royalty, license or similar fees.

19.4.1.22 Contractor is otherwise in breach, default, or in substantial violation
of any provision of this Contract.

19.4.1.23 Failure to perform any implementation and/or monitoring required by
any SWPPP for the Project and/or the imposition of any penalties or fines
therefore whether imposed on the District or Contractor.
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19.4.2 Reallocation of Withheld Amounts

19.4.2.1 District may, in its discretion, apply any withheld amount to pay
outstanding claims or obligations as defined herein. In so doing, District shall
make such payments on behalf of Contractor. If any payment is so made by
District, then that amount shall be considered a payment made under Contract
by District to Contractor and District shall not be liable to Contractor for any
payment made in good faith. These payments may be made without prior
judicial determination of claim or obligation. District will render Contractor an
accounting of funds disbursed on behalf of Contractor.

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance
with the Contract Documents or fails to perform any provision thereof, District
may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and,
without prejudice to any other remedy, make good such deficiencies. The District
shall adjust the total Contract Price by reducing the amount thereof by the cost of
making good such deficiencies. If District deems it inexpedient to correct Work
that is damaged, defective, or not done in accordance with Contract provisions,
an equitable reduction in the Contract Price (of at least one hundred fifty percent
(150%) of the estimated reasonable value of the nonconforming Work) shall be
made therefor.

19.4.3 Payment After Cure

When Contractor removes the grounds for declining approval, payment shall be
made for amounts withheld because of them. No interest shall be paid on any
retainage or amounts withheld due to the failure of the Contractor to perform in
accordance with the terms and conditions of the Contract Documents.

19.5 Subcontractor Payments

19.5.1 Payments to Subcontractors

No later than seven (7) days after receipt, or pursuant to Business and Professions
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay
to each Subcontractor, out of the amount paid to the Contractor on account of such
Subcontractor’s portion of the Work, the amount to which said Subcontractor is
entitled. The Contractor shall, by appropriate agreement with each Subcontractor,
require each Subcontractor to make payments to its Sub-subcontractors in a similar
manner.

19.5.2 No Obligation of District for Subcontractor Payment

The District shall have no obligation to pay, or to see to the payment of, money to a
Subcontractor except as may otherwise be required by law.

19.5.3 Joint Checks

District shall have the right in its sole discretion, if necessary for the protection of the
District, to issue joint checks made payable to the Contractor and Subcontractors
and/or material or equipment suppliers. The joint check payees shall be responsible
for the allocation and disbursement of funds included as part of any such joint
payment. In no event shall any joint check payment be construed to create any
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contract between the District and a Subcontractor of any tier, or a material or
equipment supplier, any obligation from the District to such Subcontractor or a
material or equipment supplier, or rights in such Subcontractor or a material or
equipment supplier against the District.

20. COMPLETION OF THE WORK

20.1 Completion

20.1.1 District will accept completion of Contract and have the Notice of
Completion recorded when the entire Work shall have been completed to the
satisfaction of District.

20.1.2 The Work may only be accepted as complete by action of the governing
board of the District.

20.1.3 District, at its sole option, may accept completion of Contract and have
the Notice of Completion recorded when the entire Work shall have been completed
to the satisfaction of District, except for minor corrective items, as distinguished
from incomplete items. If Contractor fails to complete all minor corrective items
within fifteen (15) days after the date of the District’s acceptance of completion,
District shall withhold from the final payment one hundred fifty percent (150%) of an
estimate of the amount sufficient to complete the corrective items, as determined by
District, until the item(s) are completed.

20.1.4 At the end of the 15-day period, if there are any items remaining to be
corrected, District may elect to proceed as provided herein related to adjustments to
Contract Price, and/or District’s right to perform the Work of the Contractor.

20.2 Close-Out/Certification Procedures

20.2.1 Punch List

The Contractor shall notify the Architect when Contractor considers the Work
complete. Upon notification, Architect will prepare a list of minor items to be
completed or corrected (“Punch List”). The Contractor and/or its Subcontractors
shall proceed promptly to complete and correct items on the Punch List. Failure to
include an item on Punch List does not alter the responsibility of the Contractor to
complete all Work in accordance with the Contract Documents.

20.2.2 Close-Out/Certification Requirements

20.2.2.1 Utility Connections

Buildings shall be connected to water, gas, sewer, and electric services, complete
and ready for use. Service connections shall be made and existing services
reconnected.

20.2.2.2 Record Drawings and Record Specifications

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work
(“As-Builts”) and Record Specifications upon completion of the Project and as
a condition precedent to approval of final payment.
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20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected
prints and employ a competent draftsman to transfer the Record Drawings
information to the most current version of AutoCAD that is, at that time,
currently utilized for plan check submission by either the District, the
Architect, OPSC, and/or DSA, and print a complete set of transparent sepias.
When completed, Contractor shall deliver corrected sepias and
diskette/CD/other data storage device acceptable to District with AutoCAD file
to the District.

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies
in the Record Drawings and Record Specifications, even if inaccuracies
become evident at a future date.

20.2.2.3 Maintenance Manuals: Contractor shall prepare all operation and
maintenance manuals and date as indicated in the Specifications.

20.2.2.4 Source Programming: Contractor shall provide all source
programming for all items in the Project.

20.2.2.5 Verified Reports: Contractor shall completely and accurately fill out
and file forms DSA 6-C or DSA 152 (or current form), as appropriate. Refer to
section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of
Regulations.

20.3 Final Inspection

20.3.1 Contractor shall comply with Punch List procedures as provided herein,
and maintain the presence of a Project Superintendent and Project Manager until the
Punch List is complete to ensure proper and timely completion of the Punch List.
Under no circumstances shall Contractor demobilize its forces prior to completion of
the Punch List without District’s prior written approval. Upon receipt of Contractor’s
written notice that all of the Punch List items have been fully completed and the
Work is ready for final inspection and District acceptance, Architect and Project
Inspector will inspect the Work and shall submit to Contractor and District a final
inspection report noting the Work, if any, required in order to complete in
accordance with the Contract Documents. Absent unusual circumstances, this report
shall consist of the Punch List items not yet satisfactorily completed.

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other
uncompleted portions of the Work, the Contractor shall notify the District and
Architect, who shall again inspect such Work. If the Architect finds the Work
complete and acceptable under the Contract Documents, the Architect will notify
Contractor, who shall then jointly submit to the Architect and the District its final
Application for Payment.

20.3.3 Final Inspection Requirements

20.3.3.1 Before calling for final inspection, Contractor shall determine that the
following have been performed:

20.3.3.1.1 The Work has been completed.

20.3.3.1.2 All life safety items are completed and in working order.
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20.3.3.1.3 Mechanical and electrical Work are complete and tested,
fixtures are in place, connected, and ready for tryout.

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches
labeled.

20.3.3.1.5 Painting and special finishes complete.

20.3.3.1.6 Doors complete with hardware, cleaned of protective film,
relieved of sticking or binding, and in working order.

20.3.3.1.7 Tops and bottoms of doors sealed.
20.3.3.1.8 Floors waxed and polished as specified.
20.3.3.1.9 Broken glass replaced and glass cleaned.

20.3.3.1.10 Grounds cleared of Contractor’'s equipment, raked clean of
debris, and trash removed from Site.

20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign
matter, and damaged and broken material replaced.

20.3.3.1.12 Finished and decorative work shall have marks, dirt, and
superfluous labels removed.

20.3.3.1.13 Final cleanup, as provided herein.

20.4 Costs of Multiple Inspections

More than two (2) requests of the District to make a final inspection shall be considered
an additional service of District, Architect, Construction Manager, and/or Project
Inspector, and all subsequent costs will be invoiced to Contractor and if funds are
available, withheld from remaining payments.

20.5 Partial Occupancy or Use Prior to Completion

20.5.1 District’'s Rights to Occupancy

The District may occupy or use any completed or partially completed portion of the
Work at any stage, and such occupancy shall not constitute the District’s Final
Acceptance of any part of the Work. Neither the District’s Final Acceptance, the
making of Final Payment, any provision in Contract Documents, nor the use or
occupancy of the Work, in whole or in part, by District shall constitute acceptance of
Work not in accordance with the Contract Documents nor relieve the Contractor or
the Contractor's Performance Bond Surety from liability with respect to any
warranties or responsibility for faulty or defective Work or materials, equipment and
workmanship incorporated therein. In the event that the District occupies or uses
any completed or partially completed portion of the Work, the Contractor shall
remain responsible for payments, security, maintenance, heat, utilities, damage to
the Work, insurance, the period for correction of the Work, and the commencement
of warranties required by the Contract Documents unless the Contractor requests in
writing, and the District agrees, to otherwise divide those responsibilities. Any
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21.

dispute as to responsibilities shall be resolved pursuant to the Claims and Disputes
provisions herein, with the added provision that during the dispute process, the
District shall have the right to occupy or use any portion of the Work that it needs or
desires to use.

20.5.2 Inspection Prior to Occupancy or Use

Immediately prior to partial occupancy or use, the District, the Contractor, and the
Architect shall jointly inspect the area to be occupied or portion of the Work to be
used in order to determine and record the condition of the Work.

20.5.3 No Waiver

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or
portions of the Work shall not constitute beneficial occupancy or District’s acceptance
of the Work not complying with the requirements of the Contract Documents.

FINAL PAYMENT AND RETENTION

21.1 Final Payment

Upon receipt and approval of a valid and final Application for Payment, the Architect will
issue a final Certificate of Payment. The District shall thereupon jointly inspect the Work
and either accept the Work as complete or notify the Architect and the Contractor in
writing of reasons why the Work is not complete. Upon District’s acceptance of the Work
of the Contractor as fully complete by the Governing Board of the District (that, absent
unusual circumstances, will occur when the Punch List items have been satisfactorily
completed), the District shall record a Notice of Completion with the County Recorder,
and the Contractor shall, upon receipt of final payment from the District, pay the

amount due Subcontractors.

21.2 Prerequisites for Final Payment

The following conditions must be fulfilled prior to Final Payment:

21.2.1 A full release of all Stop Payment Notices served in connection with the
Work shall be submitted by Contractor.

21.2.2 A duly completed and executed conditional waiver and release upon final
payment compliant with Civil Code section 8136, from the Contractor and each
subcontractor of any tier and supplier to be paid from the final payment.

21.2.3 A duly completed and executed unconditional waiver and release upon
progress payment compliant with Civil Code section 8134, from the Contractor and
each subcontractor of any tier and supplier that was paid from the previous progress
payments.

21.2.4 A duly completed and executed Document 00 65 19.26, "AGREEMENT AND
RELEASE OF ANY AND ALL CLAIMS” from the Contractor.

21.2.5 The Contractor shall have made all corrections to the Work that are
required to remedy any defects therein, to obtain compliance with the Contract
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Documents or any requirements of applicable codes and ordinances, or to fulfill any
of the orders or directions of District required under the Contract Documents.

21.2.6 Each Subcontractor shall have delivered to the Contractor all written
guarantees, warranties, applications, and bonds required by the Contract Documents
for its portion of the Work.

21.2.7 Contractor must have completed all requirements set forth under “Close-
Out/Certification Procedures,” including, without limitation, submission of an
approved set of complete Record Drawings.

21.2.8 Architect shall have issued its written approval that final payment can be
made.

21.2.9 The Contractor shall have delivered to the District all manuals and
materials required by the Contract Documents, which must be approved by the
District.

21.2.10 The Contractor shall have completed final clean-up as provided herein.
21.3 Retention

21.3.1 The retention, less any amounts disputed by the District or that the
District has the right to withhold pursuant to provisions herein, shall be paid:

21.3.1.1 After approval by the Architect of the Application and Certificate of
Payment,

21.3.1.2 After the satisfaction of the conditions set forth herein, and

21.3.1.3 After forty-five (45) days after the recording of the Notice of
Completion by District.

21.3.2 No interest shall be paid on any retention, or on any amounts withheld
due to a failure of the Contractor to perform, in accordance with the terms and
conditions of the Contract Documents, except as provided to the contrary in any
Escrow Agreement between the District and the Contractor pursuant to Public
Contract Code section 22300.

21.4 Substitution of Securities

The District will permit the substitution of securities in accordance with the provisions of
Public Contract Code section 22300.

22, UNCOVERING OF WORK

If a portion of the Work is covered without Inspector or Architect approval or not in
compliance with the Contract Documents, it must, if required in writing by the District, the
Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the
Architect’s observation and be corrected, replaced, and/or recovered at the Contractor’s
expense without change in the Contract Price or Contract Time.
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23. NONCONFORMING WORK AND CORRECTION OF WORK

23.1 Nonconforming Work

23.1.1 Contractor shall promptly remove from Premises all Work identified by
District as failing to conform to the Contract Documents whether incorporated or not.
Contractor shall promptly replace and re-execute its own Work to comply with the
Contract Documents without additional expense to the District and shall bear the
expense of making good all work of other contractors destroyed or damaged by any
removal or replacement pursuant hereto and/or any delays to the District or other
Contractors caused thereby.

23.1.2 If Contractor does not remove Work that District has identified as failing
to conform to the Contract Documents within a reasonable time, not to exceed
FORTY-EIGHT (48) hours, District may remove it and may store any material at
Contractor’s expense. If Contractor does not pay expense(s) of that removal within
ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell
any material at auction or at private sale and shall deduct all costs and expenses
incurred by the District and/or District may withhold those amounts from payment(s)
to Contractor.

23.2 Correction of Work

23.2.1 Correction of Rejected Work

Pursuant to the notice provisions herein, the Contractor shall immediately correct the
Work rejected by the District, the Architect, or the Project Inspector as failing to
conform to the requirements of the Contract Documents, whether observed before or
after Completion and whether or not fabricated, installed, or completed. The
Contractor shall bear costs of correcting the rejected Work, including additional
testing, inspections, and compensation for the Inspector’s or the Architect’s services
and expenses made necessary thereby.

23.2.2 One-Year Warranty Corrections

If, within one (1) year after the date of Completion of the Work or a designated
portion thereof, or after the date for commencement of warranties established
hereunder, or by the terms of an applicable special warranty required by the
Contract Documents, any of the Work is found to be not in accordance with the
requirements of the Contract Documents, the Contractor shall correct it promptly
after receipt of written notice from the District to do so. This period of one (1) year
shall be extended with respect to portions of the Work first performed after
Completion by the period of time between Completion and the actual performance of
the Work. This obligation hereunder shall survive District’s acceptance of the Work
under the Contract and termination of the Contract. The District shall give such
notice promptly after discovery of the condition.

23.3 District's Right to Perform Work

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to
perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours
written notice to the Contractor, may, without prejudice to any other remedy it may
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have, make good such deficiencies and may deduct the cost thereof from the
payment then or thereafter due the Contractor.

23.3.2 If it is found at any time, before or after completion of the Work, that
Contractor has varied from the Drawings and/or Specifications, including, but not
limited to, variation in material, quality, form, or finish, or in the amount or value of
the materials and labor used, District may require at its option:

23.3.2.1 That all such improper Work be removed, remade or replaced, and all
work disturbed by these changes be made good by Contractor at no additional
cost to the District;

23.3.2.2 That the District deduct from any amount due Contractor the sum of
money equivalent to the difference in value between the work performed and
that called for by the Drawings and Specifications; or

23.3.2.3 That the District exercise any other remedy it may have at law or
under the Contract Documents, including but not limited to the District hiring its
own forces or another contractor to replace the Contractor’s nonconforming
Work, in which case the District shall either issue a deductive Change Order, a
Construction Change Directive, or invoice the Contractor for the cost of that
work. Contractor shall pay any invoices within thirty (30) days of receipt of same
or District may withhold those amounts from payment(s) to Contractor.

24. TERMINATION AND SUSPENSION

24.1 District's Right to Terminate Contractor for Cause

24.1.1 Grounds for Termination: The District, in its sole discretion, may
terminate the Contract and/or terminate the Contractor’s right to perform the work
of the Contract based upon any of the following:

24.1.1.1 Contractor refuses or fails to execute the Work or any separable part
thereof with sufficient diligence as will ensure its completion within the time
specified or any extension thereof, or

24.1.1.2 Contractor fails to complete said Work within the time specified or any
extension thereof, or

24.1.1.3 Contractor persistently fails or refused to perform Work or provide
material of sufficient quality as to be in compliance with Contract Documents; or

24.1.1.4 Contractor persistently or repeatedly refuses fails, except in cases for
which extension of time is provided, to supply enough properly skilled workers or
proper materials to complete the Work in the time specified; or

24.1.1.5 Contractor fails to make prompt payment to Subcontractors, or for
material, or for labor; or

24.1.1.6 Contractor persistently disregards laws, or ordinances, or instructions
of District; or

LODI UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -66



24.1.1.7 Contractor fails to supply labor, including that of Subcontractors, that
is sufficient to prosecute the Work or that can work in harmony with all other
elements of labor employed or to be employed on the Work; or

24.1.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default,
or in substantial violation of any provision of this Contract, including but not
limited to a lapse in licensing or registration.

24.1.2 Notification of Termination

24.1.2.1 Upon the occurrence at District's sole determination of any of the
above conditions, District may, without prejudice to any other right or remedy,
serve written notice upon Contractor and its Surety of District's termination of
this Contract and/or the Contractor’s right to perform the work of the Contract.
This notice will contain the reasons for termination. Unless, within three (3) days
after the service of the notice, any and all condition(s) shall cease, and any and
all violation(s) shall cease, or arrangement satisfactory to District for the
correction of the condition(s) and/or violation(s) be made, this Contract shall
cease and terminate. Upon Termination, Contractor shall not be entitled to
receive any further payment until the entire Work is finished.

24.1.2.2 Upon Termination, District may immediately serve written notice of
tender upon Surety whereby Surety shall have the right to take over and perform
this Contract only if Surety:

24.1.2.2.1 Within three (3) days after service upon it of the notice of
tender, gives District written notice of Surety’s intention to take over and
perform this Contract; and

24.1.2.2.2 Commences performance of this Contract within three (3) days
from date of serving of its notice to District.

24.1.2.3 Surety shall not utilize Contractor in completing the Project if the
District notifies Surety of the District’s objection to Contractor’s further
participation in the completion of the Project. Surety expressly agrees that any
contractor which Surety proposes to fulfill Surety’s obligations is subject to
District’s approval. District’'s approval shall not be unreasonably withheld,
conditioned or delayed.

24.1.2.4 If Surety fails to notify District or begin performance as indicated
herein, District may take over the Work and execute the Work to completion by
any method it may deem advisable at the expense of Contractor and/or its
Surety. Contractor and/or its Surety shall be liable to District for any excess cost
or other damages the District incurs thereby. Time is of the essence in this
Contract. If the District takes over the Work as herein provided, District may,
without liability for so doing, take possession of and utilize in completing the
Work such materials, appliances, plan, and other property belonging to
Contractor as may be on the Site of the Work, in bonded storage, or previously
paid for.
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24.1.3 Effect of Termination

24.1.3.1 Contractor shall, only if ordered to do so by the District, immediately
remove from the Site all or any materials and personal property belonging to
Contractor that have not been incorporated in the construction of the Work, or
which are not in place in the Work. The District retains the right, but not the
obligation, to keep and use any materials and personal property belonging to
Contractor that have not been incorporated in the construction of the Work, or
which are not in place in the Work. The Contractor and its Surety shall be liable
upon the performance bond for all damages caused to the District by reason of
the Contractor’s failure to complete the Contract.

24.1.3.2 In the event that the District shall perform any portion of, or the whole
of the Work, pursuant to the provisions of the General Conditions, the District
shall not be liable nor account to the Contractor in any way for the time within
which, or the manner in which, the Work is performed by the District or for any
changes the District may make in the Work or for the money expended by the
District in satisfying claims and/or suits and/or other obligations in connection
with the Work.

24.1.3.3 In the event that the Contract is terminated for any reason, no
allowances or compensation will be granted for the loss of any anticipated profit
by the Contractor or any impact or impairment of Contractor’s bonding capacity.

24.1.3.4 If the expense to the District to finish the Work exceeds the unpaid
Contract Price, Contractor and Surety shall pay difference to District within
twenty-one (21) days of District's request.

24.1.3.5 The District shall have the right (but shall have no obligation) to
assume and/or assign to a general contractor or construction manager or other
third party who is qualified and has sufficient resources to complete the Work,
the rights of the Contractor under its subcontracts with any or all Subcontractors.
In the event of an assumption or assignment by the District, no Subcontractor
shall have any claim against the District or third party for Work performed by
Subcontractor or other matters arising prior to termination of the Contract. The
District or any third party, as the case may be, shall be liable only for obligations
to the Subcontractor arising after assumption or assignment. Should the District
so elect, the Contractor shall execute and deliver all documents and take all
steps, including the legal assignment of its contractual rights, as the District may
require, for the purpose of fully vesting in the District the rights and benefits of
its Subcontractor under Subcontracts or other obligations or commitments. All
payments due the Contractor hereunder shall be subject to a right of offset by
the District for expenses and damages suffered by the District as a result of any
default, acts, or omissions of the Contractor. Contractor must include this
assignment provision in all of its contracts with its Subcontractors.

24.1.3.6 The foregoing provisions are in addition to and not in limitation of any
other rights or remedies available to District.
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24.1.4 Emergency Termination of Public Contracts Act of 1949

24.1.4.1 This Contract is subject to termination as provided by sections 4410
and 4411 of the Government Code of the State of California, being a portion of
the Emergency Termination of Public Contracts Act of 1949.

24.1.4.1.1 Section 4410 of the Government Code states:

In the event a national emergency occurs, and public work, being performed
by contract, is stopped, directly or indirectly, because of the freezing or
diversion of materials, equipment or labor, as the result of an order or a
proclamation of the President of the United States, or of an order of any
federal authority, and the circumstances or conditions are such that it is
impracticable within a reasonable time to proceed with a substantial portion
of the work, then the public agency and the contractor may, by written
agreement, terminate said contract.

24.1.4.1.2 Section 4411 of the Government Code states:

Such an agreement shall include the terms and conditions of the termination
of the contract and provision for the payment of compensation or money, if
any, which either party shall pay to the other or any other person, under the
facts and circumstances in the case.

24.1.4.2 Compensation to the Contractor shall be determined at the sole
discretion of District on the basis of the reasonable value of the Work done,
including preparatory work. As an exception to the foregoing and at the District's
discretion, in the case of any fully completed separate item or portion of the
Work for which there is a separate previously submitted unit price or item on the
accepted schedule of values, that price shall control. The District, at its sole
discretion, may adopt the Contract Price as the reasonable value of the work
done or any portion thereof.

24.2 Termination of Contractor for Convenience

24.2.1 District in its sole discretion may terminate the Contract upon three (3)
days’ written notice to the Contractor. Under a termination for convenience, the
District retains the right to all the options available to the District if there is a
termination for cause. In case of a termination for convenience, the Contractor shall
have no claims against the District except:

24.2.1.1 The actual cost for labor, materials, and services performed that is
unpaid and adequately documented through timesheets, invoices, receipts, or
otherwise, and

24.2.1.2 Five percent (5%) of the total cost of work performed as of the date of
termination, or five percent (5%) of the value of the Work yet to be performed,
whichever is less. This five percent (5%) amount shall be full compensation for
all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs
and any anticipated loss profits resulting from termination of the Contractor for
convenience.

LODI UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -69



24.3 Suspension of Work

24.3.1 District in its sole discretion may suspend, delay or interrupt the Work in
whole or in part for such period of time as the District may determine upon three (3)
days written notice to the Contractor.

24.3.1.1 An adjustment may be made for changes in the cost of performance of
the Work caused by any such suspension, delay or interruption. No adjustment
shall be made to the extent:

24.3.1.1.1 That performance is, was or would have been so suspended,
delayed or interrupted by another cause for which Contractor is responsible;
or

24.3.1.1.2 That an equitable adjustment is made or denied under another
provision of the Contract; or

24.3.1.1.3 That the suspension of Work was the direct or indirect result of
Contractor’s failure to perform any of its obligations hereunder.

24.3.1.2 Any adjustments in cost of performance may have a fixed or
percentage fee as provided in the section on Format for Proposed Change Order
herein. This amount shall be full compensation for all Contractor’s and its
Subcontractor(s)’ changes in the cost of performance of the Contract caused by
any such suspension, delay or interruption.

25. CLAIMS PROCESS

25.1 Performance during Claim Process

Contractor and its subcontractors shall continue to perform its Work under the Contract
and shall not cause a delay of the Work during any dispute, claim, negotiation,
mediation, or arbitration proceeding, except by written agreement by the District.

25.2 Definition of Claim

25.2.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a
separate demand by the Contractor sent by registered mail or certified mail with
return receipt requested, for one or more of the following:

25.2.1.1 A time extension, including without limitation, for relief of damages or
penalties for delay assessed by the District under the Contract;

25.2.1.2 Payment by the District of money or damages arising from work done
by, or on behalf of, the Contractor pursuant to the Contract and payment of
which is not otherwise expressly provided for or to which Contractor is not
otherwise entitled to; or

25.2.1.3 An amount of payment disputed by the District.
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25.3 Claims Presentation

25.3.1 If Contractor intends to apply for an increase in the Contract Price or
Contract Time for any reason including, without limitation, the acts of District or its
agents, Contractor shall, within thirty (30) days after the event giving rise to the
Claim, give notice of the Claim in writing, including an itemized statement of the
details and amounts of its Claim for any increase in the Contract Price of Contract
Time, including a Schedule Analysis and any and all other documentation
substantiating Contractor’s claimed damages. Otherwise, Contractor shall have
waived and relinquished its dispute against the District and Contractor’s claims for
compensation or an extension of time shall be forfeited and invalidated. Likewise,
failure to timely submit a claim and the requisite supporting documentation shall
constitute a waiver of such claim.

25.3.2 The Claim shall identify:

25.3.2.1 The issues, events, conditions, circumstances and/or causes giving rise
to the dispute, and shall show, in detail, the cause and effect of same;

25.3.2.2 The pertinent dates and/or durations and actual and/or anticipated
effects on the Contract Price, Contract Schedule milestones and/or Contract Time
adjustments;

25.3.2.3 The line-item costs for labor, material, and/or equipment, if applicable;
or

25.3.2.4 A request by Contractor, if any, to waive the claims procedure under
Public Contract Code section 9204 and proceed directly to the commencement of
a civil action or binding arbitration.

25.3.3 The Claim shall include the following certification by the Contractor:

25.3.3.1 The undersigned Contractor certifies under penalty of perjury that the
attached dispute is made in good faith; that the supporting data is accurate and
complete to the best of my knowledge and belief; that the amount requested
accurately reflects the adjustment for which Contractor believes the District is
liable; and that I am duly authorized to certify the dispute on behalf of the
Contractor.

25.3.3.2 Furthermore, Contractor understands that the value of the attached
dispute expressly includes any and all of the Contractor’s costs and expenses,
direct and indirect, resulting from the Work performed on the Project, additional
time required on the Project and/or resulting from delay to the Project.
Contractor may not separately recover for overhead or other indirect costs. Any
costs, expenses, damages, or time extensions not included are deemed waived.

LODI UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -71



25.4 Claim Resolution pursuant to Public Contract Code section 9204

25.4.1 STEP 1:

25.4.1.1 Upon receipt of a Claim by registered or certified mail, return receipt
requested, including the documents necessary to substantiate it, the District shall
conduct a reasonable review of the Claim and, within a period not to exceed 45
days, shall provide the Contractor a written statement identifying what portion of
the Claim is disputed and what portion is undisputed. Upon receipt of a Claim,
the District and Contractor may, by mutual agreement, extend the time
period to provide a written statement. If the District needs approval from its
governing body to provide the Contractor a written statement identifying the
disputed portion and the undisputed portion of the Claim, and the governing body
does not meet within the 45 days or within the mutually agreed to extension of
time following receipt of Claim sent by registered mail or certified mail, return
receipt requested, the District shall have up to three (3) days following the
next duly publicly noticed meeting of the governing body after the 45-
day period, or extension, expires to provide Contractor a written statement
identifying the disputed portion and the undisputed portion.

25.4.1.1.1 Any payment due on an undisputed portion of the Claim shall
be processed and made within 60 days after the District issues its written
statement. Amounts not paid in a timely manner as required by this section,
section 25.4, shall bear interest at seven percent (7%) per annum.

25.4.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in
writing, mediation and proceed directly to the commencement of a civil action or
binding arbitration, as applicable. In this instance, District and Contractor must
comply with the sections below regarding Public Contract Code section 20104 et
seq. and Government Code Claim Act Claims.

25.4.1.3 If the District fails to issue a written statement, or to otherwise meet
the time requirements of this section, this shall result in the Claim being deemed
rejected in its entirety. A Claim that is denied by reason of the District’s failure
to have responded to a Claim, or its failure to otherwise meet the time
requirements of this section, shall not constitute an adverse finding with regard
to the merits of the Claim or the responsibility or qualifications of Contractor.

25.4.2 STEP 2:

25.4.2.1 If Contractor disputes the District’s written response, or if the District
fails to respond to a Claim within the time prescribed, Contractor may demand in
writing an informal conference to meet and confer for settlement of the issues in
dispute. Upon receipt of a demand in writing sent by registered mail or certified
mail, return receipt requested, the District shall schedule a meet and confer
conference within 30 days for settlement of the dispute. Within 10 business days
following the conclusion of the meet and confer conference, if the Claim or any
portion of the Claim remains in dispute, the District shall provide the Contractor a
written statement identifying the portion of the Claim that remains in dispute and
the portion that is undisputed.

25.4.2.1.1.1 Any payment due on an undisputed portion of the Claim
shall be processed and made within 60 days after the District issues its
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written statement. Amounts not paid in a timely manner as required by
this section, section 25.4, shall bear interest at seven percent (7%) per
annum.

25.4.3 STEP 3:

25.4.3.1 Any disputed portion of the Claim, as identified by Contractor in
writing, shall be submitted to nonbinding mediation, with the District and
Contractor sharing the associated costs equally. The District and Contractor shall
mutually agree to a mediator within 10 business days after the disputed portion
of the Claim has been identified in writing. If the parties cannot agree upon a
mediator, each party shall select a mediator and those mediators shall select a
qualified neutral third party to mediate with regard to the disputed portion of the
Claim. Each party shall bear the fees and costs charged by its respective
mediator in connection with the selection of the neutral mediator. If mediation is
unsuccessful, the parts of the Claim remaining in dispute shall be subject to
applicable procedures outside this section.

25.4.3.1.1 For purposes of this section, mediation includes any nonbinding
process, including, but not limited to, neutral evaluation or a dispute review
board, in which an independent third party or board assists the parties in
dispute resolution through negotiation or by issuance of an evaluation. Any
mediation utilized shall conform to the timeframes in this section.

25.4.3.2 Unless otherwise agreed to by the District and Contractor in writing,
the mediation conducted pursuant to this section shall excuse any further
obligation under Public Contract Code section 20104.4 to mediate after litigation
has been commenced.

25.4.4 STEP 4:

25.4.4.1 If mediation under this section does not resolve the parties’ dispute,
the District may, but does not require arbitration of disputes under private
arbitration or the Public Works Contract Arbitration Program.

25.5 Subcontractor Pass-Through Claims

25.5.1 If a subcontractor or a lower tier subcontractor lacks legal standing to
assert a claim against a District because privity of contract does not exist, the
contractor may present to the District a Claim on behalf of a subcontractor or lower
tier subcontractor. A subcontractor may request in writing, either on his or her own
behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for
work which was performed by the subcontractor or by a lower tier subcontractor on
behalf of the subcontractor. The subcontractor requesting that the Claim be
presented to the District shall furnish reasonable documentation to support the
Claim.

25.5.2 Within 45 days of receipt of this written request from a subcontractor,
Contractor shall notify the subcontractor in writing as to whether the Contractor
presented the Claim to the District and, if Contractor did not present the Claim,
provide the subcontractor with a statement of the reasons for not having done so.
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25.5.3 The Contractor shall bind all its Subcontractors to the provisions of this
section and will hold the District harmless against Claims by Subcontractors.

25.6 Government Code Claim Act Claim

25.6.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of
all applicable Claim Resolution requirements, including those pursuant to Public
Contract Code section 9204, the Contractor shall comply with all claims presentation
requirements as provided in Chapter 1 (commencing with section 900) and Chapter
2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of Government
Code as a condition precedent to the Contractor’s right to bring a civil action against
the District. For purposes of those provisions, the running of the time within which a
claim must be presented to the District shall be tolled from the time Contractor
submits its written Claim until the time the Claim is denied, including any time
utilized by any applicable meet and confer process.

25.7 Claim Resolution pursuant to Public Contract Code section 20104 et
seq.

25.7.1 In the event of a disagreement between the parties as to performance of
the Work, the interpretation of this Contract, or payment or nonpayment for Work
performed or not performed, the parties shall attempt to resolve all claims of three
hundred seventy-five thousand dollars ($375,000) or less which arise between
Contractor and District by those procedures set forth in Public Contract Code section
20104, et seq., to the extent applicable.

25.7.1.1 Contractor shall file with the District any written Claim, including the
documents necessary to substantiate it, upon the application for final payment.

25.7.1.2 For claims of less than fifty thousand dollars ($50,000), the District
shall respond in writing within forty-five (45) days of receipt of the Claim or may
request in writing within thirty (30) days of receipt of the Claim any additional
documentation supporting the Claim or relating to defenses or claims the District
may have against the Contractor.

25.7.1.2.1 If additional information is required, it shall be requested and
provided by mutual agreement of the parties.

25.7.1.2.2 District's written response to the documented Claim shall be
submitted to the Contractor within fifteen (15) days after receipt of the
further documentation or within a period of time no greater than that taken
by the Contractor to produce the additional information, whichever is greater.

25.7.1.3 For claims of over fifty thousand dollars ($50,000) and less than or
equal to three hundred seventy-five thousand dollars ($375,000), the District
shall respond in writing to all written Claims within sixty (60) days of receipt of
the claim, or may request, in writing, within thirty (30) days of receipt of the
Claim any additional documentation supporting the Claim or relating to defenses
or claims the District may have against the Contractor.

25.7.1.3.1 If additional information is required, it shall be requested and
provided upon mutual agreement of the District and the Contractor.
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25.7.1.3.2 The District's written response to the Claim, as further
documented, shall be submitted to the Contractor within thirty (30) days after
receipt of the further documentation, or within a period of time no greater
than that taken by the Contractor to produce the additional information or
requested documentation, whichever is greater.

25.7.1.4 If Contractor disputes the District’s written response, or the District
fails to respond within the time prescribed, Contractor may so notify the District,
in writing, either within fifteen (15) days of receipt of the District's response or
within fifteen (15) days of the District's failure to respond within the time
prescribed, respectively, and demand an informal conference to meet and confer
for settlement of the issues in dispute. Upon a demand, the District shall
schedule a meet and confer conference within thirty (30) days for settlement of
the dispute.

25.7.1.5 Following the meet and confer conference, if the Claim or any portion
of it remains in dispute, the Contractor may file a claim as provided in Chapter 1
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of
Part 3 of Division 3.6 of Title 1 of the Government Code. For purposes of those
provisions the running of the time within which a claim must be filed shall be
tolled from the time the Contractor submits its written Claim until the time the
Claim is denied, including any period of time utilized by the meet and confer
process.

25.7.1.6 For any civil action filed to resolve claims filed pursuant to this section,
within sixty (60) days, but no earlier than thirty (30) days, following the filing of
responsive pleadings, the court shall submit the matter to nonbinding mediation
unless waived by mutual stipulation of both parties. The mediation process shall
provide for the selection within fifteen (15) days by both parties of a
disinterested third person as mediator, shall be commenced within thirty (30)
days of the submittal, and shall be concluded within fifteen (15) days from the
commencement of the mediation unless a time requirement is extended upon a
good cause showing to the court or by stipulation of both parties. If the parties
fail to select a mediator within the 15-day period, any party may petition the
court to appoint the mediator.

25.7.1.7 If the matter remains in dispute, the case shall be submitted to judicial
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the
Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11
of that code. The Civil Discovery Act of 1986, (Article 3 (commencing with
Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure)
shall apply to any proceeding brought under this subdivision consistent with the
rules pertaining to judicial arbitration.

25.7.1.8 The District shall not fail to pay money as to any portion of a Claim
which is undisputed except as otherwise provided in the Contract Documents. In
any suit filed pursuant to this section, the District shall pay interest due at the
legal rate on any arbitration award or judgment. Interest shall begin to accrue
on the date the suit is filed in a court of law.

25.7.2 Contractor shall bind its Subcontractors to the provisions of this Section
and will hold the District harmless against disputes by Subcontractors.
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25.8 Claim Resolution Non-Applicability

25.8.1 The procedures for dispute and claim resolutions set forth in this Article
shall not apply to the following:

25.8.1.1 Personal injury, wrongful death or property damage claims;

25.8.1.2 Latent defect or breach of warranty or guarantee to repair;

25.8.1.3 Stop payment notices;

25.8.1.4 District’s rights set forth in the Article on Suspension and Termination;

25.8.1.5 Disputes arising out of labor compliance enforcement by the
Department of Industrial Relations; or

25.8.1.6 District rights and obligations as a public entity set forth in applicable
statutes; provided, however, that penalties imposed against a public entity by
statutes, including, but not limited to, Public Contract Code sections 20104.50
and 7107, shall be subject to the Claim Resolution requirements provided in this
Article.

25.9 Attorney’s Fees

25.9.1 Should litigation be necessary to enforce any terms or provisions of this
Agreement, then each party shall bear its own litigation and collection expenses,
witness fees, court costs and attorney’s fees.

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS

26.1 Labor Compliance and Enforcement

Since this Project is subject to labor compliance and enforcement by the Department of
Industrial Relations ("DIR"), Contractor specifically acknowledges and understands that
it shall perform the Work of this Agreement while complying with all the applicable
provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California
Code of Regulations, including, without limitation, the requirement that the Contractor
and all Subcontractors shall timely furnish complete and accurate electronic certified
payroll records directly to the DIR. The District may not issue payment if this
requirement is not met.

26.2 Wage Rates, Travel, and Subsistence

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770),
Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per
diem wages and the general prevailing rate for holiday and overtime work in the
locality in which this public work is to be performed for each craft, classification, or
type of worker needed to execute this Contract are on file at the District’s principal
office and copies will be made available to any interested party on request.
Contractor shall obtain and post a copy of these wage rates at the job site.

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at
the general prevailing rate of per diem wages for holiday and overtime work on file
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with the Director of the Department of Industrial Relations, unless otherwise
specified. The holidays upon which those rates shall be paid need not be specified by
the District, but shall be all holidays recognized in the applicable collective bargaining
agreement. If the prevailing rate is not based on a collectively bargained rate, the
holidays upon which the prevailing rate shall be paid shall be as provided in Section
6700 of the Government Code.

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in
Work on the Project the general prevailing rate of per diem wages determined by the
Director of the Department of Industrial Relations, regardless of any contractual
relationship which may be alleged to exist between Contractor or any Subcontractor
and such workers.

26.2.4 If during the period this bid is required to remain open, the Director of the
Department of Industrial Relations determines that there has been a change in any
prevailing rate of per diem wages in the locality in which the Work under the
Contract is to be performed, such change shall not alter the wage rates in the Notice
to Bidders or the Contract subsequently awarded.

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to
District, forfeit the statutory amount (believed by the District to be currently up to
two hundred dollars ($200) for each calendar day, or portion thereof, for each
worker paid less than the prevailing rates, determined by the District and/or the
Director, for the work or craft in which that worker is employed for any public work
done under Contract by Contractor or by any Subcontractor under it. The difference
between such prevailing wage rates and the amount paid to each worker for each
calendar day or portion thereof for which each worker was paid less than the
prevailing wage rate shall be paid to each worker by Contractor.

26.2.6 Any worker employed to perform Work on the Project, which Work is not
covered by any classification listed in the general prevailing wage rate of per diem
wages determined by the Director, shall be paid not less than the minimum rate of
wages specified therein for the classification which most nearly corresponds to Work
to be performed by him, and such minimum wage rate shall be retroactive to time of
initial employment of such person in such classification.

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to
include employer payments for health and welfare, pension, vacation, travel time,
subsistence pay, and apprenticeship or other training programs authorized by Labor
Code section 3093, and similar purposes.

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of
Project, a schedule showing all determined minimum wage rates and all authorized
deductions, if any, from unpaid wages actually earned. In addition, Contractor shall
post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of
any tier on the Site, and the required Equal Employment Opportunity poster(s).

26.3 Hours of Work

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7,
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s
work. The time of service of any worker employed at any time by Contractor or by
any Subcontractor on any subcontract under this Contract upon the Work or upon
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any part of the Work contemplated by this Contract shall be limited and restricted by
Contractor to eight (8) hours per day, and forty (40) hours during any one week,
except as hereinafter provided. Notwithstanding the provisions hereinabove set
forth, Work performed by employees of Contractor in excess of eight (8) hours per
day and forty (40) hours during any one week, shall be permitted upon this public
work upon compensation for all hours worked in excess of eight (8) hours per day at
not less than one and one-half times the basic rate of pay.

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an
accurate record showing the name of and actual hours worked each calendar day
and each calendar week by each worker employed by Contractor in connection with
the Work or any part of the Work contemplated by this Contract. The record shall be
kept open at all reasonable hours to the inspection of District and to the Division of
Labor Standards Enforcement of the DIR.

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the
District forfeit the statutory amount (believed by the District to be currently twenty-
five dollars ($25)) for each worker employed in the execution of this Contract by
Contractor or by any Subcontractor for each calendar day during which such worker
is required or permitted to work more than eight (8) hours in any one calendar day
and forty (40) hours in any one calendar week in violation of the provisions of article
3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code.

26.3.4 Any Work necessary to be performed after regular working hours, or on
Sundays or other holidays shall be performed without additional expense to the
District.

26.4 Payroll Records

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing
any portion of the Work under this Contract to upload, an accurate and complete
certified payroll record ("CPR") electronically using DIR’s eCPR System by uploading
the CPRs by electronic XML file or entering each record manually using the DIR’s
iform (or current form) online on a weekly basis and within ten (10 days of any
request by the District or Labor Commissioner at http://www.dir.ca.gov/Public-
Works/Certified-Payroll-Reporting.html or current application and URL, showing the
name, address, social security number, work classification, straight-time, and
overtime hours worked each day and week, and the actual per diem wages paid to
each journeyman, apprentice, worker, or other employee employed by the
Contractor and/or each Subcontractor in connection with the Work.

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on
a weekly basis or to the requesting party, whether the District or DIR, within ten
(10) days after receipt of each written request. The CPRs from the Contractor
and each Subcontractor for each week shall be provided on or before Wednesday
of the week following the week covered by the CPRs. District may not make any
payment to Contractor until:

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable
to the DIR; and

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing
CPRs to the DIR in a timely manner may directly delay Contractor’s payment.
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26.4.2 All CPRs shall be available for inspection at all reasonable hours at the
principal office of Contractor on the following basis:

26.4.2.1 A certified copy of an employee’s CPR shall be made available for
inspection or furnished to the employee or his/her authorized representative on
request.

26.4.2.2 CPRs shall be made available for inspection or furnished upon request
to a representative of District, Division of Labor Standards Enforcement, Division
of Apprenticeship Standards, and/or the DIR.

26.4.2.3 CPRs shall be made available upon request by the public for inspection
or copies thereof made; provided, however, that a request by the public shall be
made through the District, Division of Apprenticeship Standards, or the Division
of Labor Standards Enforcement. If the requested CPRs have not been provided
pursuant to the provisions herein, the requesting party shall, prior to being
provided the records, reimburse the costs of preparation by Contractor,
Subcontractors, and the entity through which the request was made. The public
shall not be given access to the records at the principal office of Contractor.

26.4.3 Any copy of records made available for inspection as copies and furnished
upon request to the public or any public agency by District, Division of
Apprenticeship Standards, or Division of Labor Standards Enforcement shall be
marked or obliterated in such a manner as to prevent disclosure of an individual’s
name, address, and social security number. The name and address of Contractor
awarded Contract or performing Contract shall not be marked or obliterated.

26.4.4  Contractor shall inform District of the location of the records enumerated
hereunder, including the street address, city, and county, and shall, within five (5)
working days, provide a notice of change of location and address.

26.4.5 In the event of noncompliance with the requirements of this section,
Contractor shall have ten (10) days in which to comply subsequent to receipt of
written notice specifying in what respects Contractor must comply with this section.
Should noncompliance still be evident after the ten (10) day period, Contractor shall,
as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar
day, or portion thereof, for each worker, until strict compliance is effectuated. Upon
the request of the Labor Commissioner, these penalties shall be withheld from
progress payments then due.

26.4.6 [RESERVED]
26.5 [RESERVED]

26.6 Apprentices

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar
amount greater than or a number of working days greater than that specified in
Labor Code section 1777.5, then this Contract is governed by the provisions of Labor
Code Section 1777.5. It shall be the responsibility of Contractor to ensure
compliance with this Article and with Labor Code section 1777.5 for all
apprenticeship occupations.
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26.6.2 Apprentices of any crafts or trades may be employed and, when required
by Labor Code section 1777.5, shall be employed provided they are properly
registered in full compliance with the provisions of the Labor Code.

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices
under the regulations of the craft or trade at which he/she is employed, and shall be
employed only at the work of the craft or trade to which she/he is registered.

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in
training under apprenticeship standards and written apprentice agreements under
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible
to be employed. The employment and training of each apprentice shall be in
accordance with the provisions of the apprenticeship standards and apprentice
agreements under which he/she is training.

26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this
Contract as indicated above, Contractor and any Subcontractors employing workers
in any apprenticeable craft or trade in performing any Work under this Contract shall
apply to the applicable joint apprenticeship committee for a certificate approving the
Contractor or Subcontractor under the applicable apprenticeship standards and fixing
the ratio of apprentices to journeymen employed in performing the Work.

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this
Contract as indicated above, Contractor and any Subcontractor may be required to
make contributions to the apprenticeship program.

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code
section 1777.5, then, upon a determination of noncompliance by the Administrator of
Apprenticeship, it shall:

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year
from the date of such determination;

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code
section 1777.7. Interpretation and enforcement of these provisions shall be in
accordance with the rules and procedures of the California Apprenticeship Council
and under the authority of the Chief of the Division of Apprenticeship Standards.

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section
1777.6, which section forbids certain discriminatory practices in the employment of
apprentices.

26.6.9 Contractor shall become fully acquainted with the law regarding
apprentices prior to commencement of the Work. Special attention is directed to
sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code
of Regulations, section 200 et seq. Questions may be directed to the State Division
of Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco,
California 94102.

26.7 Non-Discrimination

26.7.1 Contractor herein agrees to comply with the provisions of the California
Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the
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California Government Code, commencing at section 12900; the Federal Civil Rights
Act of 1964, as set forth in Public Law 88-352, and all amendments thereto;
Executive Order 11246; and all administrative rules and regulations found to be
applicable to Contractor and Subcontractor.

26.7.2 Special requirements for Federally Assisted Construction Contracts:
During the performance of this Contract, Contractor agrees to incorporate in all
subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in
Volume 33 No. 104 of the Federal Register dated May 28, 1968.

26.8 Labor First Aid

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the
Project which complies with the Federal Occupational Safety and Health Act of 1970 (29
U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973
(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.).

27. [RESERVED]

28. MISCELLANEOUS

28.1 Assignment of Antitrust Actions

28.1.1 Section 7103.5(b) of the Public Contract Code states:

In entering into a public works contract or subcontract to supply goods, services, or
materials pursuant to a public works contract, the Contractor or subcontractor offers
and agrees to assign to the awarding body all rights, title, and interest in and to all
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15)
or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2
of Division 7 of the Business and Professions Code), arising from purchases of goods,
which assignment shall be made and become effective at the time the awarding body
tenders final payment to the Contractor, without further acknowledgment by the
parties.

28.1.2 Section 4552 of the Government Code states:

In submitting a bid to a public purchasing body, the bidder offers and agrees that if
the bid is accepted, it will assign to the purchasing body all rights, title, and interest
in and to all causes of action it may have under Section 4 of the Clayton Act (15
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section
16700) of Part 2 of Division 7 of the Business and Professions Code), arising from
purchases of goods, materials, or services by the bidder for sale to the purchasing
body pursuant to the bid. Such assignment shall be made and become effective at
the time the purchasing body tenders final payment to the bidder.

28.1.3 Section 4553 of the Government Code states:

If an awarding body or public purchasing body receives, either through judgment or
settlement, a monetary recovery for a cause of action assigned under this chapter,
the assignor shall be entitled to receive reimbursement for actual legal costs incurred
and may, upon demand, recover from the public body any portion of the recovery,
including treble damages, attributable to overcharges that were paid by the assignor
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but were not paid by the public body as part of the bid price, less the expenses
incurred in obtaining that portion of the recovery.

28.1.4 Section 4554 of the Government Code states:

Upon demand in writing by the assignor, the assignee shall, within one year from
such demand, reassign the cause of action assigned under this part if the assignor
has been or may have been injured by the violation of law for which the cause of
action arose and (a) the assignee has not been injured thereby, or (b) the assignee
declines to file a court action for the cause of action.

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is
Contractor.

28.2 Excise Taxes

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which
a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax
because it is a sale to a State or Local Government for its exclusive use, District, upon
request, will execute documents necessary to show (1) that District is a political
subdivision of the State for the purposes of such exemption, and (2) that the sale is for
the exclusive use of District. No Federal Excise Tax for such materials shall be included
in any Contract Price.

28.3 Taxes

Contract Price is to include any and all applicable sales taxes or other taxes that may be
due in accordance with section 7051 et seq. of the Revenue and Taxation Code,
Regulation 1521 of the State Board of Equalization or any other tax code that may be
applicable.

28.4 Shipments

All shipments must be F.O.B. destination to Site or sites, as indicated in the Contract
Documents. There must be no charge for containers, packing, unpacking, drayage, or
insurance. The total Contract Price shall be all inclusive (including sales tax) and no
additional costs of any type will be considered.

28.5 Compliance with Government Reporting Requirements

If this Contract is subject to federal or other governmental reporting requirements
because of federal or other governmental financing in whole or in part for the Project of
which it is part, or for any other reason, Contactor shall comply with those reporting
requirements at the request of the District at no additional cost.

END OF DOCUMENT
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1.
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SPECIAL CONDITIONS

Mitigation Measures

Contractor shall comply with all applicable mitigation measures, if any, adopted by any
public agency with respect to this Project pursuant to the California Environmental Quality
Act. (Public Resources Code section 21000 et seq.)

2.

Modernization Projects

2.1 Access. Access to the school buildings and entry to buildings, classrooms,
restrooms, mechanical rooms, electrical rooms, or other rooms, for construction
purposes, must be coordinated with District and onsite District personnel before Work is
to start. Unless agreed to otherwise in writing, only a school custodian will be allowed to
unlock and lock doors in existing building(s). The custodian will be available only while
school is in session. If a custodian is required to arrive before 7:00 a.m. or leave after
3:30 p.m. to accommodate Contractor’s Work, the overtime wages for the custodian will
be paid by the Contractor, unless at the discretion of the District, other arrangements
are made in advance.

2.2 Keys. Upon request, the District may, at its own discretion, provide keys to
the school site for the convenience of the Contractor. The Contractor agrees to pay all
expenses to re-key the entire school site and all other affected District buildings if the
keys are lost or stolen, or if any unauthorized party obtains a copy of the key or access
to the school.

2.3 Maintaining Services. The Contractor is advised that Work is to be
performed in spaces regularly scheduled for instruction. Interruption and/or periods of
shutdown of public access, electrical service, water service, lighting, or other utilities
shall be only as arranged in advance with the District. Contractor shall provide
temporary services to all facilities interrupted by Contractor’s Work.

2.4 Maintaining Utilities. The Contractor shall maintain in operation during
duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam,
and other utility service lines within working area.

2.5 Confidentiality. Contractor shall maintain the confidentiality of all
information, documents, programs, procedures and all other items that Contractor
encounters while performing the Work. This requirement shall be ongoing and shall
survive the expiration or termination of this Contract and specifically includes, without
limitation, all student, parent, and employee disciplinary information and health
information.

2.6 Work during Instructional Time. By submitting its bid, Contractor affirms
that Work may be performed during ongoing instruction in existing facilities. If so,
Contractor agrees to cooperate to the best of its ability to minimize any disruption to
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3.

school operations and any use of school facilities by the public up to, and including,
rescheduling specific work activities, at no additional cost to District.

2.7 No Work during Student Testing. Contractor shall, at no additional cost to
the District and at the District’s request, coordinate its Work to not disturb District
students including, without limitation, not performing any Work when students at the
Site are taking State or Federally-required tests.

Badge Policy for Contractors

All Contractors doing work for the District will provide their workers with identification
badges. These badges will be worn by all members of the Contractor's staff who are
working in a District facility.

3.1 Badges must be filled out in full and contain the following information:
3.1.1 Name of Contractor
3.1.2 Name of Employee
3.1.3 Contractor's address and phone number

3.2 Badges are to be worn when the Contractor or his/her employees are on site
and must be visible at all times. Contractors must inform their employees that they are
required to allow District employees, the Architect, the Construction Manager, the
Program Manager, or the Project Inspector to review the information on the badges
upon request.

3.3 Continued failure to display identification badges as required by this policy
may result in the individual being removed from the Project or assessment of fines
against the Contractor.

Substitution for Specified Items

4.1 Whenever in the Specifications any materials, process, or article is indicated
or specified by grade, patent, or proprietary name, or by name of manufacturer, that
Specification shall be deemed to be followed by the words “or equal.” Contractor may,
unless otherwise stated, offer any material, process, or article that shall be substantially
equal or better in every respect to that so indicated or specified.

4.1.1 If the material, process, or article offered by Contractor is not, in the
opinion of the District, substantially equal or better in every respect to that specified,
then Contractor shall furnish the material, process, or article specified in the
Specifications without any additional compensation or change order.

4.1.2 This provision shall not be applicable with respect to any material,
product, thing or service for which District made findings and gave notice in
accordance with Public Contract Code section 3400(c); therefore, Contractor shall
not be entitled to request a substitution with respect to those materials, products or
services.
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4.2 A request for a substitution shall be submitted as follows:

4.2.1 Contractor shall notify the District in writing of any request for a
substitution at least ten (10) days prior to bid opening as indicated in the
Instructions to Bidders.

4.2.2 Requests for Substitutions after award of the Contract shall be
submitted within thirty-five (35) days of the date of the Notice of Award.

4.3 Within 35 days after the date of the Notice of Award, Contractor shall provide
data substantiating a request for substitution of “an equal” item, including but not
limited to the following:

4.3.1 All variations of the proposed substitute from the material specified
including, but not limited to, principles of operation, materials, or construction finish,
thickness or gauge of materials, dimensions, weight, and tolerances;

4.3.2 Available maintenance, repair or replacement services;

4.3.3 Increases or decreases in operating, maintenance, repair,
replacement, and spare parts costs;

4.3.4 Whether or not acceptance of the substitute will require other changes
in the Work (or in work performed by the District or others under Contract with the
District); and

4.3.5 The time impact on any part of the Work resulting directly or indirectly
from acceptance of the proposed substitute.

4.4 No substitutions shall be made until approved, in writing, by the District. The
burden of proof as to equality of any material, process, or article shall rest with
Contractor. The Contractor warrants that if substitutes are approved:

4.4.1 The proposed substitute is equal or superior in all respects to that
specified, and that such proposed substitute is suitable and fit for the intended
purpose and will perform adequately the function and achieve the results called for
by the general design and the Contract Documents;

4.4.2 The Contractor provides the same warranties and guarantees for the
substitute that would be provided for that specified;

4.4.3 The Contractor shall be fully responsible for the installation of the
substitute and any changes in the Work required, either directly or indirectly,
because of the acceptance of such substitute, with no increase in Contract Price or
Contract Time. Incidental changes or extra component parts required to
accommodate the substitute will be made by the Contractor without a change in the
Contract Price or Contract Time;

4.4.4 The Contractor shall be responsible for any re-design costs occasioned
by District's acceptance and/or approval of any substitute; and

4.4.5 The Contractor shall, in the event that a substitute is less costly than
that specified, credit the District with one hundred percent (100%) of the net
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difference between the substitute and the originally specified material. In this event,
the Contractor agrees to execute a deductive Change Order to reflect that credit.

4.5 In the event Contractor furnishes a material, process, or article more
expensive than that specified, the difference in the cost of that material, process, or
article so furnished shall be borne by Contractor.

4.6 In no event shall the District be liable for any increase in Contract Price or
Contract Time due to any claimed delay in the evaluation of any proposed substitute or
in the acceptance or rejection of any proposed substitute.

4.7 Contractor shall be responsible for any costs the District incurs for
professional services, DSA fees, or delay to the Project Schedule, if applicable, while
DSA reviews changes for the convenience of Contractor and/or to accommodate
Contractor’s means and methods. District may deduct those costs from any amounts
owing to the Contractor for the review of the request for substitution, even if the request
for substitution is not approved. District, at its sole discretion, shall deduct from the
payments due to and/or invoice Contractor for all the professional services and/or DSA
fees or delay to the Project Schedule, if applicable, while DSA reviews changes for the
convenience of Contractor and/or to accommodate Contractor’'s means and methods
arising herein.

5. Weather Days

Delays due to Adverse Weather conditions will only be permitted in compliance with the
provisions in the General Conditions and only if the number of days of Adverse Weather
exceeds the following parameters and Contractor can verify that the excess days of Adverse
Weather caused delays:

January NA July NA
February NA August NA
March NA September NA
April NA October NA
May NA November NA
June NA December NA
LODI UNIFIED SCHOOL DISTRICT SPECIAL CONDITIONS
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6.
7.

All of Contractor’s insurance shall be with insurance companies with an A.M. Best rating of

no less than . The limits of insurance shall not be less than:

Not Used

Insurance Policy Limits

Commercial General
Liability

Product Liability and
Completed Operations,
Fire Damage Liability -
Split Limit

Low Risk: $1,000,000
per occurrence;
$2,000,000 aggregate

Intermediate Risk:
$2,000,000 per
occurrence; $4,000,000
aggregate

High Risk: $5,000,000
per occurrence;
$10,000,000
aggregate]

Automobile Liability
— Any Auto

Combined Single Limit

Personal vehicles:
$500,000
Commercial vehicles:
$1,000,000

Personal vehicles:
$100,000 per person/
$300,000 per accident]

Workers’
Compensation

Statutory limits
pursuant to State law

Employers’ Liability

$0

Builder’s Risk
(Course of
Construction)

Issued for the value
and scope of Work
indicated herein.

Pollution Liability

$0

8. Permits, Certificates, Licenses, Fees, Approvals

8.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals. As required
in the General Conditions, the Contractor shall secure and pay for all permits, licenses,
approvals, and certificates necessary for the prosecution of the Work with the exception
of the following:

8.1.1
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With respect to the above-listed items, Contractor shall be responsible for securing
such items; however, District will be responsible for payment of these charges or
fees. Contractor shall notify the District of the amount due with respect to such
items and to whom the amount is payable. Contractor shall provide the District with
an invoice and receipt with respect to such charges or fees.

8.2 General Permit For Storm Water Discharges Associated With
Construction and Land Disturbance Activities

8.2.1 Contractor acknowledges that all California school districts are
obligated to develop and implement the following requirements for the discharge of
storm water to surface waters from its construction and land disturbance activities
(storm water requirements), without limitation:

8.2.1.1 Municipal Separate Storm Sewer System (MS4) is a system of
conveyances used to collect and/or convey storm water, including, without
limitation, catch basins, curbs, gutters, ditches, man-made channels, and storm
drains.

8.2.1.2 Storm Water Pollution Prevention Plan ("SWPPP") contains specific best
management practices ("BMPs”) and establishes numeric effluent limitations at:

8.2.1.2.1 Sites where the District engages in maintenance (e.g., fueling,
cleaning, repairing) for transportation activities.

8.2.1.2.2 Construction sites where:
8.2.1.2.2.1 One (1) or more acres of soil will be disturbed, or

8.2.1.2.2.2 The project is part of a larger common plan of
development that disturbs more than one (1) acre of soil.

8.2.2 Contractor shall comply with any District storm water requirements
that are approved by the District and applicable to the Project, at no additional cost
to the District.

8.2.3 At no additional cost to the District, Contractor shall provide a
Qualified Storm Water Practitioner who shall be onsite and implement and monitor
any and all SWPPP requirements applicable to the Project, including but not limited
to:

8.2.3.1 At least forty eight (48) hours prior to a forecasted rain event,
implementing the Rain Event Action Plan (REAP) for any rain event requiring
implementation of the REAP, including any erosion and sediment control
measures needed to protect all exposed portions of the site; and

8.2.3.2 Monitoring any Numeric Action Levels (NALs), if applicable.
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9. Project Labor Agreement/Payroll Records — NOT USED

10. As-Builts and Record Drawings

10.1 When called for by Division 1, Contractor shall submit As-Built Drawings
pursuant to the Contract Documents consisting of one set of computer-aided design and
drafting ("CADD") files in the following format PDF, plus one set of As-Built Drawings on
vellum or mylar.

10.2 Contractor shall submit Record Drawings pursuant to the Contract Documents
consisting of one set of computer-aided design and drafting ("CADD") files in the
following format , plus one set of Record Drawings on vellum or mylar].

11. Fingerprinting

Contractor shall comply with the provisions of Education Code section 45125.2 regarding
the submission of employee fingerprints to the California Department of Justice and the
completion of criminal background investigations of its employees, its subcontractor(s), and
its subcontractors’ employees. Contractor shall not permit any employee to have any
contact with District pupils until such time as Contractor has verified in writing to the
governing board of the District, that such employee has not been convicted of a violent or
serious felony, as defined in Education Code section 45122.1. Contractor shall fully
complete and perform all tasks required pursuant to the Criminal Background Investigation/
Fingerprinting Certification.

12. Disabled Veteran Business Enterprises

This Project uses or may plan to use funds allocated pursuant to the State of California
School Facility Program (“*Program”) for the construction and/or modernization of school
buildings. Therefore, Section 17076.11 of the Education Code requires the District to have
a participation goal for disabled veteran business enterprises ("DVBE") of at least three
percent (3%), per year, of the overall dollar amount expended each year by the District on
projects that receive state funding. The Contractor must submit the Disabled Veteran
Business Enterprise Participation Certification to the District with its executed Agreement,
identifying the steps Contractor took to solicit DVBE participation in conjunction with this
Contract.

13. Construction Manager

The District will use a Construction Manager on the Project that is the subject of this
Contract. Ryan Lancaster is the Construction Manager for this Project.

14. Program Manager- NOT USED

15. Federal Funds

As this Project is funded in whole or in part by federal funds, Contractor and all
Subcontractors are subject to civil or criminal prosecution for any violation of the federal
False Claims Act set forth under section 1001 of title 18 and section 231 of title 31 of the
United States Code.

The following provisions are added as Section 27 of the General Conditions:
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16. Preliminary Schedule of Values

The preliminary schedule of values shall include, at a minimum, the following information
and the following structure:

Replace provision in the General Conditions with the following provisions:

16.1.1.2.3. The preliminary schedule of values shall not provide for values any
greater than the following percentages of the Contract value:

16.1.2.3.1 Mobilization and layout combined to equal not more than
[1]%;

16.1.1.2.3.2 Submittals, samples and shop drawings combined to equal not
more than [3]%;

16.1.1.2.3.3 Bonds and insurance combined to equal not more than [2]%.

END OF DOCUMENT

LODI UNIFIED SCHOOL DISTRICT SPECIAL CONDITIONS
DOCUMENT 00 73 13 -9



DOCUMENT 00 73 56

HAZARDOUS MATERIALS
PROCEDURES & REQUIREMENTS

Summary

This document includes information applicable to hazardous materials and hazardous
waste abatement.

Notice of Hazardous Waste or Materials

a. Contractor shall give notice in writing to the District, the Construction
Manager, and the Architect promptly, before any of the following materials
are disturbed, and in no event later than twenty-four (24) hours after first
observance, of any:

(1) Material that Contractor believes may be a material that is hazardous
waste or hazardous material, as defined in section 25117 of the Health
and Safety Code, that is required to be removed to a Class I, Class 11,
or Class III disposal site in accordance with provisions of existing law;

(2) Other material that may present a substantial danger to persons or
property exposed thereto in connection with Work at the site.

b. Contractor's written notice shall indicate whether the hazardous waste or
material was shown or indicated in the Contract Documents to be within the
scope of Work, and whether the materials were brought to the site by
Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor
is responsible. As used in this section the term "hazardous materials" shall
include, without limitation, asbestos, lead, Polychlorinated biphenyl (PCB),
petroleum and related hydrocarbons, and radioactive material.

C. In response to Contractor's written notice, the District shall investigate the
identified conditions.

d. If the District determines that conditions do not involve hazardous materials
or that no change in terms of Contract is justified, the District shall so notify
Contractor in writing, stating reasons. If the District and Contractor cannot
agree on whether conditions justify an adjustment in Contract Price or
Contract Time, or on the extent of any adjustment, Contractor shall proceed
with the Work as directed by the District.

e. If after receipt of notice from the District, Contractor does not agree to
resume Work based on a reasonable belief it is unsafe, or does not agree to
resume Work under special conditions, then District may order such portion of
Work that is in connection with such hazardous condition or such affected
area to be deleted from the Work, or performed by others, or District may
invoke its rights to terminate the Contract in whole or in part. District will
determine entitlement to or the amount or extent of an adjustment, if any, in
Contract Price or Contract Time as a result of deleting such portion of Work,
or performing the Work by others.
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If Contractor stops Work in connection with any hazardous condition and in
any area affected thereby, Contractor shall immediately redeploy its workers,
equipment, and materials, as necessary, to other portions of the Work to
minimize delay and disruption.

3. Additional Warranties and Representations

a.

Contractor represents and warrants that it, its employees, and its
subcontractors and their employees, shall at all times have the required levels
of familiarity with the Site and the Work, training, and ability to comply fully
with all applicable laws and contractual requirements for safe and expeditious
performance of the Work, including whatever training is or may be required
regarding the activities to be performed (including, but not limited to, all
training required to address adequately the actual or potential dangers of
Contract performance).

Contractor represents and warrants that it, its employees, and its
subcontractors and their employees, shall at all times have and maintain in
good standing any and all certifications and licenses required by applicable
federal, state, and other governmental and quasi-governmental requirements
applicable to the Work.

Contractor represents and warrants that it has studied carefully all
requirements of the Specifications regarding procedures for demolition,
hazardous waste abatement, or safety practices, specified in the Contract,
and prior to submitting its bid, has either (a) verified to its satisfaction that
the specified procedures are adequate and sufficient to achieve the results
intended by the Contract Documents, or (b) by way of approved "or equal”
request or request for clarification and written Addenda, secured changes to
the specified procedures sufficient to achieve the results intended by the
Contract Documents. Contractor accepts the risk that any specified
procedure will result in a completed Project in full compliance with the
Contract Documents.

4, Monitoring and Testing

a.

District reserves the right, in its sole discretion, to conduct air monitoring,
earth monitoring, Work monitoring, and any other tests (in addition to testing
required under the agreement or applicable law), to monitor Contract
requirements of safe and statutorily compliant work methods and (where
applicable) safe re-entry level air standards under state and federal law upon
completion of the job, and compliance of the work with periodic and final
inspection by public and quasi-public entities having jurisdiction.

Contractor acknowledges that District has the right to perform, or cause to be
performed, various activities and tests including, but not limited to, pre-
abatement, during abatement, and post-abatement air monitoring, that
District shall have no obligation to perform said activities and tests, and that
a portion of said activities and tests may take place prior to the completion of
the Work by Contractor. In the event District elects to perform these
activities and tests, Contractor shall afford District ample access to the Site
and all areas of the Work as may be necessary for the performance of these
activities and tests. Contractor will include the potential impact of these
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5.

6.

activities or tests by District in the Contract Price and the Scheduled
Completion Date.

Notwithstanding District's rights granted by this paragraph, Contractor may
retain its own industrial hygiene consultant at Contractor’s own expense and
may collect samples and may perform tests including, but not limited to, pre-
abatement, during abatement, and post-abatement personal air monitoring,
and District reserves the right to request documentation of all such activities
and tests performed by Contractor relating to the Work and Contractor shall
immediately provide that documentation upon request.

Compliance with Laws

a.

Contractor shall perform safe, expeditious, and orderly work in accordance
with the best practices and the highest standards in the hazardous waste
abatement, removal, and disposal industry, the applicable law, and the
Contract Documents, including, but not limited to, all responsibilities relating
to the preparation and return of waste shipment records, all requirements of
the law, delivering of all requisite notices, and obtaining all necessary
governmental and quasi-governmental approvals.

Contractor represents that it is familiar with and shall comply with all laws
applicable to the Work or completed Work including, but not limited to, all
federal, state, and local laws, statutes, standards, rules, regulations, and
ordinances applicable to the Work relating to:

(1) The protection of the public health, welfare and environment;

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based
products, radioactive material, or other hazardous materials;

(3) The generation, processing, treatment, storage, transport, disposal,
destruction, or other management of asbestos, PCB, lead, petroleum,
radioactive material, or hazardous waste materials or other waste
materials of any kind; and

(4) The protection of environmentally sensitive areas such as wetlands
and coastal areas.

Disposal

a.

Contractor has the sole responsibility for determining current waste storage,
handling, transportation, and disposal regulations for the job Site and for
each waste disposal facility. Contractor must comply fully at its sole cost and
expense with these regulations and any applicable law. District may, but is
not obligated to, require submittals with this information for it to review
consistent with the Contract Documents.

Contractor shall develop and implement a system acceptable to District to
track hazardous waste from the Site to disposal, including appropriate
"Hazardous Waste Manifests" on the EPA form, so that District may track the
volume of waste it put in each landfill and receive from each landfill a
certificate of receipt.
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C. Contractor shall provide District with the name and address of each waste
disposal facility prior to any disposal, and District shall have the express right
to reject any proposed disposal facility. Contractor shall not use any disposal
facility to which District has objected. Contractor shall document actual
disposal or destruction of waste at a designated facility by completing a
disposal certificate or certificate of destruction forwarding the original to the

District.
Permits
a. Before performing any of the Work, and at such other times as may be

required by applicable law, Contractor shall deliver all requisite notices and
obtain the approval of all governmental and quasi-governmental authorities
having jurisdiction over the Work. Contractor shall submit evidence
satisfactory to District that it and any disposal facility:

(1) have obtained all required permits, approvals, and the like in a timely
manner both prior to commencement of the Work and thereafter as
and when required by applicable law; and

(2) are in compliance with all such permits, approvals and the regulations.

For example, before commencing any work in connection with the
Work involving asbestos-containing materials, or PCBs, or other
hazardous materials subject to regulation, Contractor agrees to
provide the required notice of intent to renovate or demolish to the
appropriate state or federal agency having jurisdiction, by certified
mail, return receipt requested, or by some other method of transmittal
for which a return receipt is obtained, and to send a copy of that
notice to District. Contractor shall not conduct any Work involving
asbestos-containing materials or PCBs unless Contractor has first
confirmed that the appropriate agency having jurisdiction is in receipt
of the required notification. All permits, licenses, and bonds that are
required by governmental or quasi-governmental authorities, and all
fees, deposits, tap fees, offsite easements, and asbestos and PCB
disposal facilities expenses necessary for the prosecution of the Work,
shall be procured and paid for by Contractor. Contractor shall give all
notices and comply with the all applicable laws bearing on the conduct
of the Work as drawn and specified. If Contractor observes or
reasonably should have observed that Plans and Specifications and
other Contract Documents are at variance therewith, it shall be
responsible for promptly notifying District in writing of such fact. If
Contractor performs any Work contrary to applicable laws, it shall bear
all costs arising therefrom.

b. In the case of any permits or notices held in District's name or of necessity to
be made in District's name, District shall cooperate with Contractor in
securing the permit or giving the notice, but the Contractor shall prepare for
District review and execution upon approval, all necessary applications,
notices, and other materials.
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Indemnification

To the fullest extent permitted by law, the indemnities and limitations of liability
expressed throughout the Contract Documents apply with equal force and effect to
any claims or liabilities imposed or existing by virtue of the removal, abatement, and
disposal of hazardous waste. This includes, but is not limited to, liabilities connected
to the selection and use of a waste disposal facility, a waste transporter, personal
injury, property damage, loss of use of property, damage to the environment or
natural resources, or “disposal” and “release” of materials associated with the Work
(as defined in 42 U.S.C. § 960l et seq.).

Termination

District shall have an absolute right to terminate for default immediately without
notice and without an opportunity to cure should Contractor knowingly or recklessly
commit a material breach of the terms of the Contract Documents, or any applicable
law, on any matter involving the exposure of persons or property to hazardous
waste. However, if the breach of contract exposing persons or property to
hazardous waste is due solely to an ordinary, unintentional, and non-reckless failure
to exercise reasonable care, then the procedures for termination for cause shall
apply without modification.

END OF DOCUMENT
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